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LOI-01   NOTICE AND INVITATION

DATE:  Monday, April 3, 2023

ATTENTION:  PROSPECTIVE PROPOSER

SUBJECT:  REQUEST FOR PROPOSAL No. PS102996

SOLICITATION TITLE:  PERFORMANCE AUDIT OR REVIEW OF PROJECT MANAGEMENT OF PURPLE 
LINE EXTENSION 1

The Los Angeles County Metropolitan Transportation Authority (LACMTA) has established a contracting 
opportunity to provide the following: Performance or operational audit or review (the engagement) of the 
project management of Purple (D Line) Extension Project Section 1 (previously known as Westside Purple Line
Extension Section 1 Project). This project is detailed in the Scope of Services, Exhibit A. The resultant 
contract, if awarded, will be federally funded and is subject to fiscal year funding.

You are requested to submit to LACMTA a Proposal to furnish all Services, including, but not limited to, all 
management, labor, or materials and other related items required for the performance of a contract resulting 
from this Request for Proposal (RFP) on a(n) Firm Fixed Price basis.  All Services provided under the resulting 
contract ("Contract") shall be completed no later than 195 calendar days. 

This solicitation is open to Certified Small Businesses only.  Proposals in response to this solicitation shall
be submitted in one of two ways, either (1) sealed envelopes by mail or hand delivered to the address below, 
or (2) electronically via email to bids@metro.net.  Bids must be received no later than 10:00 a.m. on Monday, 
May 15, 2023. Time of receipt is determined by the date/time stamp imprinted upon the Proposal package by 
the date/time recorder at the 9th floor procurement reception desk or by the email system.  It is recommended 
that proposers send their email(s) allowing for sufficient time to ensure that the proposer can meet the proposal
due date. Additionally, it is recommended that proposer's email(s) are sent with a Delivery and Read receipt for
their records.  Lastly, proposers should send a verification email to the named Contract Administrator of the 
RFP after the email submission(s) of proposal to bids@metro.net. The verification email should indicate that a 
proposal has been submitted by Vendor Name for RFP# on X number of emails.

Los Angeles County                                                                                                                                      
Metropolitan Transportation Authority (LACMTA)                                                                                         
One Gateway Plaza
Los Angeles, CA 90012-2952                                                                                                                          
9th Floor Procurement Reception Desk
RFP No. PS102996

The 9th floor procurement reception desk is open Monday through Friday (except holidays) between the hours 
of 7:30 a.m. and 3:00 p.m.

The following must be included in the Proposal of all hard copy submissions:

A. One (1) hard copy original and one (1) unalterable electronic copy (i.e., flash drive or CD/DVD) of: 

Volume I - Technical Proposal;
Volume II - Certification Forms;

mailto:bids@metro.net
mailto:bids@metro.net
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Volume III - Price Proposal*; and 
Volume IV - DEOD Forms and Required Documents*.

*VOLUMES III AND IV SHALL BE SUBMITTED TOGETHER IN A SEALED ENVELOPE SEPARATE 
FROM VOLUMES I AND II.

B. Additional Copy(ies) - three (3) unalterable electronic copies of Volume I only.

LOI-02   DEFINITIONS

Refer to the Contract Documents, including, but not limited to, the Section titled GLOSSARY OF TERMS in the
General Conditions for the meaning of various abbreviations, acronyms and terms used in this RFP but not 
defined herein.

LOI-03   AVAILABILITY OF SOLICITATION DOCUMENTS

The RFP documents, except for any drawings, are available for download through LACMTA's Vendor Portal 
(Open Solicitations).

LOI-04   COMMUNICATION WITH LACMTA

All communications in connection with this RFP shall be provided as follows:

Contract Administrator:

• By U.S. Mail, FedEX, UPS or courier:

Los Angeles County
Metropolitan Transportation Authority                                                                                                        
One Gateway Plaza
Los Angeles, CA 90012-2952
Attention: Manchi Yi, Contract Administration Manager
RFP No. PS102996

• By telephone at (213) 418-3332

• By electronic mail at yim@metro.net

Diversity & Equal Opportunity: Marco Garcia at (213) 922-3629 or via email at DEODS@metro.net.

Ethics or Lobbyist Registration Information: (213) 922-2900

Pre-Qualification Department: (213) 922-4130 or via email at Pre-Qual@metro.net.

LOI-05   PRE-PROPOSAL CONFERENCE

LACMTA will hold a Virtual Pre-Proposal Conference.  Proposers are invited to attend the Pre-Proposal 
Conference.  Attendance is not mandatory to be considered for award of a contract; however, when a 

http://metro.net/solicitations
http://metro.net/solicitations
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Pre-Proposal Conference is held, attendance is an essential part of Good Faith Efforts.  

Virtual Pre-Proposal Conference

Time and Date: 10:00 a.m. on Thursday, April 13, 2023

Location:
Microsoft Teams meeting

Join on your computer, mobile app or room device
Click here to join the meeting
Meeting ID: 213 631 966 682

Passcode: SafcE6 
Download Teams | Join on the web

Or call in (audio only)
+1 213-458-5634,,79921617#  United States, Los Angeles 
Phone Conference ID: 799 216 17#

LACMTA does not pay for parking or validate tickets.

LOI-06   WORKSITE VISIT (RESERVED)

LOI-07   BASIS OF AWARD

A. The Contract award will be made to the Proposer whose Proposal meets the requirements of the RFP and 
is most advantageous to LACMTA based upon the Proposal Evaluation Criteria found in Exhibit 3.  
LACMTA reserves its rights, including, but not limited to, those identified in the Instructions to Proposers, 
LACMTA RIGHTS, and to be the sole judge of the merits of the respective Proposals received.

B. If this Contract provides for options, LACMTA will evaluate the option pricing at the time it considers 
Proposals.  LACMTA's inclusion of an option in a request for proposal or any contract awarded shall not 
obligate LACMTA to exercise the option, or to preclude LACMTA from initiating a new solicitation for the 
services to which the option applies.

LOI-08   EXHIBITS

This solicitation incorporates all Exhibit documents, including but not limited to, those identified as Exhibits 
(Solicitation) and Exhibits (Contract), with the same force and effect as if they were provided in this solicitation 
in full text.

LOI-09   CONTRACT DOCUMENTS

A sample copy of all Contract Documents is included as part of this solicitation.

LOI-10   MILESTONE PAYMENTS (RESERVED)

LOI-11   INDEMNITY

https://teams.microsoft.com/l/meetup-join/19%3ameeting_NmVhYjcwYjQtNmMyYy00MTRlLWExMzYtZTQwMmMxYjNhZjhi%40thread.v2/0?context=%7b%22Tid%22%3a%22ab57129b-dbfd-4cac-aa77-fc74c40364af%22%2c%22Oid%22%3a%2269179e3c-2c8f-4f13-9b68-ebad76f3d658%22%7d
https://www.microsoft.com/en-us/microsoft-teams/download-app
https://www.microsoft.com/microsoft-teams/join-a-meeting
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Any contract awarded pursuant to this RFP will contain the indemnity provisions included in the Section titled 
LIABILITY AND INDEMNIFICATION in the General Conditions, which will require the Proposer to indemnify 
LACMTA as provided therein.

LOI-12   LIQUIDATED DAMAGES (RESERVED)

LOI-13   SOLICITATION LINKS

This solicitation may reference the following electronic webpages/links. The following listing is provided for the 
convenience of the Proposers and LACMTA does not warrant it to be an all-inclusive listing. Other links may be
identified in other solicitation documents or Contract Documents.

• Vendor Portal (Open Solicitations)

• Vendor Portal (Metro Connect)

• SB Programs Payment Reporting System Contractor & Subcontractor User Guide

• BLS North American Industry Classification System (NAICS)

• US Census North American Industry Classification System

• Metro Contractor Pre-Qualification Program

• LACMTA Lobby Ordinance (Applicable Law)

• LACMTA Contractor's Code of Conduct

• Protest Instructions (protest procedures)

• Labor Compliance Manual

• Living Wage and Service Contractor Worker Retention Policy Manual

• LACMTA Administrative Code

• Environmental Policy

• Federal Transit Administration (Drug and Alcohol)

LOI-14   CRITICAL DATES

The following dates are critical for this solicitation:  

RFP Issue Date: Monday, April 3, 2023

Virtual Pre-Proposal Conference (where 
required):

10:00 a.m. on Thursday, April 13, 2023

Microsoft Teams meeting

http://metro.net/solicitations
http://metro.net/solicitations
http://www.metro.net/connect
http://media.metro.net/uploads/Metro_Connect/SBCRS%20USER%20GUIDE.pdf
http://www.bls.gov/bls/NAICS.htm
http://www.census.gov/eos/www/naics/
http://media.metro.net/uploads/EBB/PQA/images/Pre-Qualification.pdf
http://lrs.metro.net/forms/applicablelaw.aspx
http://media.metro.net/about_us/ethics/images/codes_ethics_contractors_2014-07.pdf
http://media.metro.net/about_us/ethics/images/codes_ethics_contractors_2014-07.pdf
http://media.metro.net/about_us/ethics/images/codes_ethics_contractors_2014-07.pdf
http://media.metro.net/about_us/ethics/images/codes_ethics_contractors_2014-07.pdf
http://media.metro.net/about_us/ethics/images/codes_ethics_contractors_2014-07.pdf
http://media.metro.net/ebb/protest.pdf
https://www.metro.net/about/labor-compliance/lwrp/
https://www.metro.net/about/labor-compliance/lwrp/
https://www.metro.net/about/labor-compliance/lwrp/
http://media.metro.net/images/MTA%20Administrative%20Code%20Enactment.pdf
http://media.metro.net/about_us/sustainability/images/Environmental.pdf
http://media.metro.net/about_us/sustainability/images/Environmental.pdf
https://transit-safety.fta.dot.gov/DrugAndAlcohol/Regulations/Regulations/default.aspx


Page 11 of 101

LACMTA ISSUE DATE: April 03, 2023
Performance Audit or Review of Project Management of Purple Line Extension 1
RFP No. PS102996

Join on your computer, mobile app or room device
Click here to join the meeting
Meeting ID: 213 631 966 682

Passcode: SafcE6 
Download Teams | Join on the web

Or call in (audio only)
+1 213-458-5634,,79921617#  United States, Los Angeles 
Phone Conference ID: 799 216 17# 

Site Visit/Job Walk (where required): _________

Questions Due Date: 21-APR-2023

Question and Answer Clarifications: 28-APR-2023

Pre-Qualification Application Due Date: 15-MAY-2023

Proposal Due Date: 10:00 a.m. on Monday, May 15, 2023

https://teams.microsoft.com/l/meetup-join/19%3ameeting_NmVhYjcwYjQtNmMyYy00MTRlLWExMzYtZTQwMmMxYjNhZjhi%40thread.v2/0?context=%7b%22Tid%22%3a%22ab57129b-dbfd-4cac-aa77-fc74c40364af%22%2c%22Oid%22%3a%2269179e3c-2c8f-4f13-9b68-ebad76f3d658%22%7d
https://www.microsoft.com/en-us/microsoft-teams/download-app
https://www.microsoft.com/microsoft-teams/join-a-meeting
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LOI-15   DBE PROGRAM (RESERVED)

LOI-16   SBE/DVBE PROGRAM (RESERVED)

LOI-17   SBE SET-ASIDE PROGRAM

Bidders/Proposers are hereby notified that:

This project is funded in whole or in part with US Department of Transportation (DOT) funds and will 
comply with LACMTA's Race Conscious Disadvantaged Business Enterprise (RC DBE) Program 
requirements. LACMTA shall not discriminate on the basis of race, color, national origin, or sex in the 
award and performance of any federal-assisted contract or in the administration of its DBE program or 
the requirements of 49 Code of Federal Regulations (C.F.R.) Part 26, as amended.

LACMTA has determined that this solicitation is a race neutral "Small Business Enterprise Set-Aside" 
project. Pursuant to the LACMTA DBE Program Race-Neutral SBE Set-Aside Policy and in compliance with 49
C.F.R. Section 26.39 "Fostering Small Business Participation:"

A. Bidders/Proposers are hereby notified that bids or proposals for this FTA funded contract shall only be 
considered from certified SBE firms in accordance with LACMTA SBE certification requirements. 

B. Bidders/Proposers must be certified by LACMTA as an SBE at the time of bid or proposal due date to be 
eligible for a set-aside contract award. Any firm seeking to be certified as an SBE shall comply with 
LACMTA's SBE certification process detailed in LACMTA's website at www.metro.net/connect.  

C. Bidders/Proposers must perform a commercially useful function (CUF) during the performance of the 
contract. An SBE is presumed to be performing a CUF when it performs and exercises responsibility for at 
least thirty percent (30%) of the total cost of the contract work with its own workforce. LACMTA encourages
SBE Primes to consider joint venture opportunities with other SBEs firms. However, should an SBE choose
to joint venture with a non-SBE, the SBE partner shall perform a CUF. Currently, instruction for counting 
and calculating SBE credit is included in the Instructions to Bidders/Proposers. As referenced in the 
instructions, LACMTA will only credit SBE participation, for firms performing a CUF.  

D. Bidders/Proposers shall provide LACMTA, as part of its bid/proposal, a complete list (including names and 
addresses) of all subcontractors (SBE and non-SBE) who will perform any portion of the contract work. 
Instructions to Bidders/Proposers provide the SBE Set-Aside Bid/Proposal Forms that must be completed 
and submitted by all Bidders/Proposers at time of bid or proposal due date.

E. For a List of Certified Firms please see Exhibit 4.

LOI-18   MSZ PROGRAM (RESERVED)

LOI-19   LSBE PREFERENCE (RESERVED)

http://www.metro.net/connect
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II.   PROPOSAL INSTRUCTIONS
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INSTRUCTIONS TO PROPOSERS

IP-01   PRE-QUALIFICATION REQUIREMENTS

A. All Proposers, proposed first-tier subcontractors, and material suppliers (supplying directly to LACMTA) 
competing for award of contracts of $100,000 or more will be required to complete and submit a Contractor
Pre-Qualification Application. Failure to do so may cause your Proposal to be rejected as non-responsive.

B. Contractor Pre-Qualification Applications must be emailed to Pre-Qual@metro.net, the LACMTA 
Pre-Qualification Office, no later than the Proposal due date and time.  DO NOT insert copies of 
pre-qualification documents in your Proposal.  All first-tier subcontractors must be pre-qualified prior to 
performing any Services.  Contractor is responsible for ensuring a timely submittal of all Contractor 
Pre-Qualification Applications.

C. If Contractor is recommended for award by the Procurement Evaluation Team, then Contractor must 
provide a notarized Hardcopy of their Pre-Qualification Application upon request by the Contract 
Administrator.

D. For contact information, please refer to the Letter of Invitation (LOI).  For detailed instructions, refer to the 
Contractor Pre-Qualification Application which can be downloaded from LACMTA's Pre-Qualification 
website, or provided by the Pre-Qualification Office.

IP-02   CONTRACTOR REGISTRATION LAW (RESERVED)

IP-03   EXAMINATION OF RFP DOCUMENTS

A. All Proposals shall be submitted in strict accordance with the RFP documents.

B. Copies of the solicitation and LACMTA responses to all written questions, requests for interpretation, and 
requests for clarification will be available as provided in this RFP. The Proposer is solely responsible for the
examination of solicitation documents, reviewing all amendments, and comprehending all conditions that 
may impact the Proposal and the performance of the Services should the Proposer be selected.  Failure of 
the Proposer to examine and inform itself is at its sole risk.

IP-04   INTERPRETATION OF RFP DOCUMENTS

A. Requests for interpretation or clarification of the solicitation documents shall be submitted in writing. All 
written requests shall be submitted to the Contract Administrator identified in the LOI.  Written responses to
requests for interpretation or clarification will be provided to all prospective Proposers.

B. To ensure that responses are provided to all prospective Proposers, inquiries shall be received at least ten 
(10) working days prior to the submittal due date.  Where such interpretation or clarification requires a 
change in the solicitation documents, LACMTA will issue an amendment. 

C. LACMTA shall not be bound by, and the Proposers shall not rely on for any purpose, any oral interpretation
or oral clarification of the solicitation documents.

IP-05   COMMUNICATION WITH LACMTA OTHER THAN THE CONTRACT ADMINISTRATOR

mailto:Pre-Qual@metro.net
http://media.metro.net/uploads/EBB/PQA/images/Pre-Qualification.pdf
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Any written correspondence with the following support groups should include a copy to the attention of the 
Contract Administrator identified in the LOI.

A. Pre-Qualification addressed in PRE-QUALIFICATION REQUIREMENTS, which should be directed to the 
Pre-Qualification Department as indicated in the LOI, and

B. Diversity and Economic Opportunity, which should be directed to the Diversity and Economic Opportunity 
Department (DEOD), as indicated in the LOI.

IP-06   AMENDMENTS

A. LACMTA reserves the right to revise the solicitation documents prior to the Proposal submittal due date. 
Such revisions, if any, will be made by amendment to this RFP. 

B. Proposers shall acknowledge receipt of all amendments to the solicitation documents in the Proposal 
Letter. Failure to acknowledge receipt of all amendments and to include all the requirements of the 
amendments in the Proposal may render the Proposal unacceptable and cause it to be rejected.

C. Prior to submitting the Proposal to LACMTA for consideration, each Proposer is responsible for checking 
the LACMTA website to ensure that it has received all applicable amendments.

IP-07   PREPARATION OF SUBMITTAL

A. The Proposal shall be formatted in accordance with the requirements specified in the solicitation 
documents (see Submittal Requirements).  Proposers shall complete and submit all required forms in 
accordance with the directions specified in this RFP and on the forms provided herein.  All required 
explanatory narratives and the supplementary data are to be included with the Proposal forms as indicated.

B. Proposals shall contain concise written materials that enable the reviewer to clearly understand the 
Proposer's capabilities.

C. Proposals shall specifically describe the Proposer's role and relationship to its proposed subcontractors 
and suppliers, and describe the work allocation and organizational controls interfaces with said proposed 
subcontractors and suppliers.

D. Pencil or erasable ink shall not be accepted. Initial all modifications made to the Proposer's entries and 
identify the Proposer's name on the top right of each page, or subcontractor's name when applicable.  
Liquid or dry correction materials shall not be used.

E. Failure to comply with the requirements outlined in these solicitation documents may render a Proposal 
incomplete and may cause rejection of the Proposal.  This RFP does not commit LACMTA to enter into a 
contract nor does it obligate LACMTA to pay for any costs incurred in the preparation and submission of 
Proposals.

IP-08   MODIFICATIONS AND ALTERNATIVE PROPOSALS

A. Proposers are cautioned to limit exceptions, conditions, qualifications and limitations to the provisions of 
this RFP as they may be determined by LACMTA to cause the Proposal to be deemed non-responsive.  
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LACMTA may determine in its sole discretion whether a Proposal is responsive and reserves the right but 
assumes no obligation to waive deficiencies, informalities and irregularities to the maximum extent 
permitted by law.

B. Proposers submitting conforming Proposals may submit alternate Proposals to this RFP as complete 
separate Proposals if the alternate Proposals offer technical improvements or modifications that are to the 
overall benefit of LACMTA.  An alternate Proposal must be equal to or better than the original requirements
of the Contract Documents, as determined by LACMTA in its sole discretion.  LACMTA reserves the right, 
at its sole discretion, to accept or reject any alternate Proposal. An alternate Proposal will not be 
considered by LACMTA if it would reduce quality, performance or reliability.  The decision to accept or 
reject an alternate Proposal shall not be grounds for protest by any Proposer.  Oral or telephonic Proposals
and/or modifications shall not be considered.

Any alternative Proposals accepted by LACMTA will be evaluated in accordance with the Evaluation 
Criteria in this RFP.

IP-09   SIGNING OF PROPOSAL AND AUTHORIZATION TO NEGOTIATE

A. An Authorized Representative with the full legal authority to commit the Proposer shall execute the 
Proposal Letter and all required Proposal forms and other solicitation documents.

B. If the Proposer is a joint venture or partnership, it shall submit with its Proposal a duly notarized Venturer or
Partner-executed Irrevocable Power of Attorney that designates the Proposer's Authorized Representative 
and a copy of the properly executed Joint Venture or Partnership Agreement.  The Proposer's Authorized 
Representative shall be empowered to execute the Proposal on behalf of the Proposer and to act for and 
bind the Proposer in all matters relating to the Proposal.  The Irrevocable Power of Attorney and the Joint 
Venture or Partnership Agreement shall specifically state that each venturer or partner shall be jointly and 
severally liable for any and all of the duties and obligations of the Proposer that are assumed under any 
contract arising from the Proposal.  The Proposer's Authorized Representative shall execute the Proposal 
on behalf of the joint venture or partnership in its legal name.

C. Proposers shall submit sufficient documentation to (1) establish the legal authority of the identified 
Authorized Representative(s) to act on behalf of the Proposer, and (2) define the scope of the Authorized 
Representative's authority.

IP-10   SUBMISSION OF PROPOSAL

A. LACMTA will accept Proposals submitted by the Proposer at the address and place shown in the LOI, up to
the date and time shown therein.

B. It is the Proposer's sole responsibility to see that its Proposal is received as required. LACMTA may leave 
unopened any Proposal received after the date and time for receipt of Proposals.  Any such unopened 
Proposal may be returned to the Proposer.

IP-11   PROPOSAL EVALUATION PROCESS

A. LACMTA will review and evaluate the Proposals in accordance with the Evaluation Criteria, Exhibit 3, and 
the requirements of the solicitation documents, including any Good Faith Efforts submittals.  Following the 
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evaluation period, the Notice of Intent to Award will be sent to all proposers and posted on LACMTA's 
website. 

B. During the Proposal evaluation period, staff shall determine if Proposals are responsive and Proposers are 
responsible.  Responsiveness is defined to mean the Proposal must comply in all material respects with 
the RFP, as determined by LACMTA.  Responsibility is defined as the apparent ability of the Proposer to 
meet and successfully complete the requirements of the Contract.  Responsibility determination includes, 
but is not limited to, consideration of a Proposer's trustworthiness, the quality of past performance, financial
ability, and fitness and capacity to provide the proposed Services in a satisfactory manner.  Proposers may
be required by LACMTA to present further evidence that they have successfully performed similar services 
of comparable magnitude or provide other proof satisfactory to LACMTA that they are competent to 
successfully perform the Services.

C. A debriefing is available to Proposers after award.  Proposers must request the debriefing in writing within 
five (5) days of receipt of the Notice of Intent to Award.  Any request for a debriefing should be addressed 
to the Contract Administrator identified in the LOI.

IP-12   WITHDRAWAL OF SUBMITTAL

The Proposer, by means of a written request signed by the Proposer's Authorized Representative, may 
withdraw a Proposal.  Such written request shall be delivered to the Contract Administrator identified in the LOI
prior to the award recommendation.

IP-13   LACMTA RIGHTS

LACMTA may investigate the qualifications and responsibility of any Proposer under consideration, inclusive 
of, but not limited to, the information provided in the Contractor Pre-Qualification Application, Proposal, or any 
other information available to LACMTA.  LACMTA may require confirmation of information furnished by a 
Proposer, and require additional evidence of qualifications and responsibility to perform the Services described
in this RFP.  

LACMTA reserves the right to take any of the actions below: 

A. Reject any or all of the Proposals, at its discretion;

B. Remedy errors in the RFP;

C. Cancel the entire RFP;

D. Issue subsequent RFP; 

E. Amend the RFP before and after receipt of Proposals;

F. Exercise its sole discretion to determine matters of responsiveness and issues that may be cured or 
addressed through evaluation of the criteria and sub-criteria identified in the RFP, and request further or 
additional information from any or all Proposers;

G. Appoint evaluation committees to review Proposals;
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H. Seek the assistance of outside technical experts to review Proposals;

I. Request clarification from any or all Proposers of any information contained in Proposals;

J. Conduct discussions with any or all of the Proposers;

K. Approve or disapprove the use of particular subcontractors and suppliers;

L. Establish a list of Proposers within a competitive range for purposes of discussions or negotiations;

M. Solicit best and final offers (BAFO) from all or some of the Proposers; 

N. Exercise its discretion in evaluating Proposals according to the Evaluation Criteria to determine the 
Proposal most advantageous to LACMTA;      

O. Negotiate with any, all or none of the Proposers;

P. Award a contract to one or more Proposers;

Q. Accept other than the lowest priced Proposal;

R. Disqualify the Proposal(s) upon evidence of an organizational conflict of interest, false or misleading 
certifications or representations in its Proposal, or collusion with intent to defraud or other illegal practices 
on the part of the Proposer(s);

S. Waive any informalities or irregularities in any Proposal, to the extent permitted by law; 

T. Award a contract without interviews, discussions or negotiations;

U. Require, as a condition to the award of any contract, security from Proposers for the full and faithful 
performance and completion of the contract in a form determined by LACMTA in its sole discretion, 
including without limitation payment bonds, performance bonds, letters of credit and guarantees from 
shareholders of the Proposer or otherwise;

V. Require, in its sole discretion, Proposers to provide current cost and pricing data;

W. Examine any books, records, accounts and other documents of any Proposer as it relates to the Proposal; 
and

X. Accept, reject, or negotiate the terms of any alternate Proposal.

IP-14   PUBLIC RECORDS ACT

A. Responses to this RFP are subject to the provisions of the California Public Records Act (California Code 
Government Code § 6250 et seq.). 

B. Any documents, including financial records, provided by the Proposer/Contractor to LACMTA marked 
"Trade Secret," "Confidential," or "Proprietary" provided by the Proposer/Contractor to LACMTA shall be 
handled in accordance with the Section titled PUBLIC RECORDS ACT in the Regulatory Requirements.

IP-15   DISQUALIFICATION OF PROPOSERS



Page 20 of 101

LACMTA ISSUE DATE: April 03, 2023
Performance Audit or Review of Project Management of Purple Line Extension 1
RFP No. PS102996

A. Federal rules regarding Organizational Conflict of Interest apply to this procurement.  See latest version of 
FTA Circular 4220.1.F.  Any person, firm, corporation, joint venture or partnership, or subcontractor 
determined to have an organizational conflict of interest is subject to disqualification.  Award of this contract
may result in the successful Proposer's ineligibility to participate in certain future contracts due to 
organizational conflict of interest.

B. After the RFP is issued, any person, firm, corporation, joint venture or partnership, or other interested party 
that has discussions regarding this RFP with anyone at LACMTA other than the Contract Administrator 
identified in the LOI, may be considered to have gained an unfair competitive advantage, except for 
communications with LACMTA as stated in the LOI, COMMUNICATION WITH LACMTA.  Proposers shall 
comply with the LACMTA Lobby Ordinance and LACMTA Contractor's Code of Conduct. Non-compliance 
with these regulations could lead to disqualification.

IP-16   FILING OF PROTESTS

A. All protests must be filed and resolved in accordance with LACMTA's Protest Procedures.  

B. Appeals from the denial of Pre-Qualification must be filed and resolved in accordance with LACMTA's 
procedures for denial of Pre-Qualification (available for download at LACMTA's Pre-Qualification website).

IP-17   EVALUATION CRITERIA EXHIBIT

This solicitation incorporates the Evaluation Criteria document(s) as an exhibit.  Please see Exhibit 3 for the full
text of the Evaluation Criteria document(s).

IP-18   BIDDERS LIST FORM

A. In accordance with 49 C.F.R. 26.11(c), LACMTA is required to maintain a Bidders List, consisting of all 
firms bidding/proposing on prime contracts and bidding/proposing or quoting subcontracts, who seek an 
award or participation on LACMTA contracts funded in whole or in part with federal funds.  Each Bidders 
List is a compilation of bidders, proposers, quoters, subcontractors, manufacturers, and suppliers of 
materials who have submitted bids/proposals during the advertising period of a specific contract.

B. If the LOI identifies this RFP as federally funded, all businesses are required to complete and submit a 
Bidders List Form (Exhibit 5) when submitting a bid, proposal, or quote directly to LACMTA. 

C. All businesses that submit a bid, proposal, or quote directly to LACMTA must also ensure that all of its 
quoting subcontractors, suppliers, manufacturers and suppliers that the bidder/proposer included in its 
response to LACMTA, are required to complete and submit a Bidders List Form (Exhibit 5).

D. Bidders List Forms (Exhibit 5) are due with the bid/proposal.  Failure to submit the Bidders List Form(s) 
may deem the bid/proposal non-responsive.

E. LACMTA will use the Bidders List to identify the universe of DBE and non-DBE contractors and 
subcontractors who seek to work on LACMTA contracts for use in establishing LACMTA's overall DBE 
goals.

END OF INSTRUCTIONS TO PROPOSERS

http://lrs.metro.net/forms/applicablelaw.aspx
http://media.metro.net/about_us/ethics/images/codes_ethics_contractors_2014-07.pdf
http://media.metro.net/about_us/ethics/images/codes_ethics_contractors_2014-07.pdf
http://media.metro.net/about_us/ethics/images/codes_ethics_contractors_2014-07.pdf
http://media.metro.net/ebb/protest.pdf
https://www.metro.net/about/business/pre-qualification/
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DEOD INSTRUCTIONS

DI-01 - INSTRUCTIONS TO BIDDERS/PROPOSERS

SECTION 100 - DBE PROGRAM

100  LACMTA POLICY STATEMENT: The Los Angeles County Metropolitan Transportation Authority 
(LACMTA) is the recipient of Federal Transit Administration (FTA) funds and this contract is subject to the 
requirements of Title 49, Code of Federal Regulations (C.F.R.) Part 26.  The LACMTA Small Business 
Set-Aside complies with the 49 C.F.R. Part 26.39, Fostering Small Business Participation Element of its 
Disadvantaged Business Enterprise (DBE) Program.  

These elements seek to facilitate the participation of small business concerns in our contracting activities; to 
meet the maximum feasible portion of LACMTA's overall DBE goal through race-neutral means; and to comply 
with the requirements of 49 C.F.R. 26.39. The elements are active, effective steps to increase race-neutral 
DBE participation, by fostering competition for LACMTA's contracts by increasing the capacities of small 
businesses.  

It is LACMTA's policy to provide equal opportunity for SBEs and DBEs to compete on FTA-funded contracts.  
LACMTA shall take all necessary and reasonable steps to:  

A. Ensure nondiscrimination in the award and administration of federally funded contracts.

B. Create a level playing field on which SBEs can compete fairly for LACMTA contracts.  

C. Ensure that only firms that fully meet the eligibility requirements of the LACMTA SBE Program are 
permitted to participate as SBEs.

D. Help remove barriers to the participation of SBEs in LACMTA contracts.

E. Assist the development of firms that can compete successfully in the marketplace outside the DBE 
program.

101  INTERPRETATION: Any conflict, error, omission or ambiguity which may arise between these 
instructions and the federal regulations or the above mentioned DBE Program obligation, shall be resolved first
in favor of the federal regulations and second the DBE Program. Failure of a Bidder/Proposer, its 
subcontractors, consultants, suppliers or other entities to carry out these requirements may be grounds for 
LACMTA to implement administrative penalties or other remedies imposed by LACMTA.

102  SUSPENSION OR DEBARMENT: Suspension or debarment proceedings may be initiated by LACMTA 
against any firm:

A. That attempts to participate in the LACMTA DBE Program SBE Set-Aside or any other component of the 
DBE program as an SBE or DBE if the firm does not meet the eligibility criteria stated in the Certification 
Standards and if it attempts to participate on the basis of false, fraudulent or deceitful statements or 
representations or under circumstances indicating a serious lack of business integrity or honesty.

B. That in order to be eligible for the DBE Program SBE Set-Aside or any other component of the DBE 
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program uses or attempts to use on the basis of false, fraudulent or deceitful statements or 
representations, another firm that does not meet the certification eligibility criteria stated in the certification 
standards.

In either case, LACMTA shall take action through the Diversity & Economic Opportunity Department, 
LACMTA's Office of Inspector General, or Department of Justice further action under suspension and 
debarment and/or referral of matter for prosecution under appropriate criminal statutes.

103  SBE SET-ASIDE BID/PROPOSAL FORMS: Bidder/Proposer shall submit with its Bid/Proposal 
completed SBE Set-Aside Bid/Proposal Forms listed below and found in Exhibit 1.

Form 
No. Form Name

To Be Completed By

Prime
(Includes SBE 

Primes)

All 
Subcontractors /

Suppliers

Form 1 Proposed Subcontractors & Suppliers X

Form 2 Commercial Useful Function Affidavit X

Form 3 Business Data Sheet X X

Form 4 Proposed Lower Tier Subcontractors &Suppliers X

Form 5 SBE Affirmation

(Only if subcontracting with SBE business)
X X

The Prime is required to complete and submit SBE Forms 1, 2 and 3. The Prime is required to jointly complete 
and submit Form 5 if subcontracting with a SBE business.

All subcontractors/suppliers are required to complete and submit Form 3 and 4. SBE subcontractors and 
suppliers are required to jointly complete and submit Form 5 when subcontracting with the Prime.

104  SBE PARTICIPATION: After contract award, SBE participation percentage(s) for SBE subcontractors, 
consultants or suppliers, listed by the Bidder/Proposer at time of bid or proposal will be monitored and enforced
from contract inception through the term of contract. Failure to meet the SBE commitment may result in 
penalties and/or administrative sanctions. 

105  LACMTA OVERALL DBE GOAL: LACMTA has set an overall goal for DBE participation. The overall 
DBE goal applies to federally funded contracts LACMTA expects to expend for the fiscal year. LACMTA 
supports the use of race neutral measures to facilitate participation of SBEs and other small businesses, and 
encourages prime contractors to subcontract portions of their work that they might otherwise perform with their 
own forces. LACMTA will track and report any SBE race-neutral participation by certified DBEs achieved 
through their small business Set-Aside element.  

106  INFORMATION MUST BE CURRENT ACCURATE AND COMPLETE: Bidders/Proposers shall ensure 
all information provided in its response to the SBE requirements are current, accurate, and complete.  
LACMTA will perform an independent review and assessment of the data and information provided.

107  SBE INFORMATION: Bidders/Proposers are informed of the following: 
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A. SBE firms listed to meet the SBE goal must be SBE certified by LACMTA (see Section 300 SBE 
Certification Requirements).

B. An SBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or 
subcontractor, vendor of material or supplies, or as a trucking company.

C. An SBE joint venture partner must be responsible for performing a clearly defined scope of work. SBE joint 
venture partners must actually perform, manage and supervise the work with its own forces; and share in 
the capital contribution, control, management, risks and profits of the joint venture commensurate with its 
ownership interest.

D. An SBE must perform a commercially useful function, by being responsible for the execution of a distinct 
element of the work and must carry out its responsibility by actually performing, managing and supervising 
at least 30% of the project work with its own workforce (see Section 200 - Commercially Useful Function). 

108  RECOMMENDED SBE OUTREACH: Bidders/Proposers shall outreach to SBE firms in all available 
subcontract work categories identified for this contract. The following are recommended outreach efforts the 
Bidder/Proposer can undertake to provide maximum opportunities to SBE firms include the following:

A. Solicit certified SBE firms that have the capability to perform the work of the contract through all available 
means (e.g. attendance at pre-bid/proposal meetings, advertising and/or written notices).  Provide sufficient
time for SBE firms to respond and take appropriate steps to follow-up initial solicitations.

B. Select portions of work to be performed by SBE firms in order to obtain SBE participation, which may 
include breaking out contract work items into economically feasible units to facilitate SBE participation even
when the Bidder/Proposer might otherwise prefer to perform these work items with its own work forces.

C. Provide interested SBE firms with adequate information about the plans, specifications, and requirements 
of the contract in a timely manner to assist with response to a solicitation.

D. Negotiate in good faith with SBE firms.

E. Make efforts to assist interested SBE firms in obtaining lines of credit or insurance as required for the 
contract.

F. Effectively use the services of available small business organizations and other business assistance offices
to provide assistance in the recruitment of SBE firms.

109  REPLACEMENT OF AN SBE FIRM: If a Bidder/Proposer lists an SBE subcontractor, subconsultant or 
supplier/broker firm that is subsequently denied prequalification, or if for any reason SBE firm cannot perform 
under contract and must be replaced, the Bidder/Proposer shall use its best efforts to replace the SBE with 
another SBE firm. The Bidder/Proposer shall submit a written request to LACMTA for approval, prior to 
replacing an SBE. The Bidders'/Proposers' written request shall include the scope of work, dollar commitment 
for the replaced SBE and the SBE replacement, and document reasons it could not find an SBE replacement.

SECTION 200 - CALCULATING AND COUNTING SBE PARTICIPATION

200  COMMERCIALLY USEFUL FUNCTION: SBE primes and subcontractors, at any tier, must perform a 
Commercially Useful Function (CUF). A SBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually performing, managing, 



Page 24 of 101

LACMTA ISSUE DATE: April 03, 2023
Performance Audit or Review of Project Management of Purple Line Extension 1
RFP No. PS102996

and supervising the work involved. To perform a commercially useful function, the SBE must also be 
responsible, with respect to materials and supplies used on the contract, for negotiating price, determining 
quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself. 
To determine whether a SBE is performing a commercially useful function, you must evaluate the amount of 
work subcontracted, industry practices, whether the amount the firm is to be paid under the contract is 
commensurate with the work it is actually performing and the SBE credit claimed for its performance of the 
work, and other relevant factors.

A SBE does not perform a commercially useful function if its role is limited to that of an extra participant in a 
transaction, contract, or project through which funds are passed in order to obtain the appearance of SBE 
participation. If a SBE does not perform or exercise responsibility for at least 30 percent (30%) of the total cost 
of its contract with its own work force, or the SBE subcontracts a greater portion of the work of a contract than 
would be expected on the basis of normal industry practice for the type of work involved, LACMTA must 
presume that the SBE is not performing a commercially useful function.

When a SBE is presumed not to be performing a commercially useful function, the SBE may present evidence 
in writing to rebut this presumption. LACMTA may determine that the firm is performing a commercially useful 
function given the type of work involved and normal industry practices. LACMTA decisions on commercially 
useful function, but are not administratively appealable. 

201  CALCULATING SBE PARTICIPATION: LACMTA is only able to count toward the achievement of the 
SBE commitment percentage the value of actual dollar paid for work actually performed by SBE firms. There 
will be no credit for work performed by a non-SBE prime and/or subcontractor. SBE participation listed in the 
bid or proposal must comply with the provisions of this section.  

Counting guidelines are provided as follows:

A. SBE as the Prime Contractor: 100% SBE credit for that portion of the work performed by the SBE's own 
forces, including the cost of materials and supplies. Work that a SBE prime subcontracts to a non-SBE firm
does not count toward the SBE.

B. SBE as a Joint Venture Contractor: 100% SBE credit for that portion of the total dollar value of the contract 
equal to the distinct, clearly defined portion of the work performed by the SBE's own forces.

C. SBE as a Subcontractor: 100% SBE credit for the work of the subcontract performed by the SBE's own 
forces, including the cost of materials and supplies, excluding the purchase of materials and supplies or the
lease of equipment by the SBE subcontractor from the prime contractor or its affiliates. Work that a SBE 
subcontractor in turn subcontracts to a non-SBE firm does not count toward the SBE.

D. SBE as a Material Supplier or Broker:

1. 60% SBE credit for the cost of the materials or supplies purchased from a SBE regular dealer.

2. 100% SBE credit for the cost of materials or supplies obtained from a SBE manufacturer.

3. 100% SBE credit for the value of reasonable fees and commissions for the procurement of materials 
and supplies if not a regular dealer or manufacturer.

E. SBE as a Trucker: 100% SBE credit for trucking participation provided the SBE is responsible for the 
management and supervision of the entire trucking operation for which it is responsible. At least one truck 
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owned, operated, licensed and insured by the SBE must be used on the contact. Credit will be given for the
full value of all such SBE trucks operated using SBE employed drivers. SBE credit will be limited to the 
value of the reasonable fee or commission received by the SBE if trucks are leased from a non-SBE 
company. LACMTA uses the following six (6) factors in determining whether to count expenditures to a 
SBE trucking firm, to determine if it is performing a commercially useful function:

1. The SBE must be responsible for the management and supervision of the entire trucking operation for 
which it is responsible on a particular contract and there cannot be a contrived arrangement for the 
purpose of meeting SBEs.

2. The SBE must itself own and operate at least one fully licensed, insured and operational truck used on 
the contract.

3. The SBE receives credit for the total value of the transportation services it provides on the contract 
using trucks it owns, insures, and operates using drivers it employs.

4. The SBE may lease trucks from another SBE firm, including an owner-operator who is certified as a 
SBE.  The SBE who leases the trucks from another SBE receives credit for the total value of the 
transportation services the lessee SBE provides on the contract.

5. The SBE may also lease trucks from a non-SBE, including an owner-operator.  The SBE who leases 
trucks from a non-SBE is entitled to credit only for the fee or commission it receives as a result of the 
lease arrangement.  The SBE does not receive credit for the total value of the transportation services 
provided by the lessee, since these services are not provided by a SBE.

6. For the purposes of determining whether a SBE trucking company is performing a commercially useful 
function, a lease must indicate that the SBE has exclusive use of and control over the truck.  This does 
not preclude the leased truck from working for others during the term of the lease with the consent of 
the SBE, so long as the lease gives the SBE absolute priority for use of the leased truck.  Leased 
trucks must display the name and identification number of the SBE.

SECTION 300 - SMALL BUSINESS ENTERPRISE CERTIFICATION

300  CERTIFICATION REQUIREMENTS: For the purposes of the DBE Program Small Business Set-Aside 
Program, firms, including all DBE groups, must meet the LACMTA SBE certification eligibility standards. Firms 
must be SBE certified by bid/proposal due date to be eligible for a contract award under the Set-Aside Program
or any other component of the DBE program. If not, that firm's participation may not be counted as SBE 
participation in the contract.  Bidders/Proposers shall ensure SBE firms are certified in the North American 
Industry Classification System (NAICS) codes for the work in which the SBE firm is listed to perform and for 
which the Bidder/Proposer seeks SBE credit towards its SBE commitment.  Certifications as a LACMTA SBE 
firm, means the firm met the SBE certification requirements and eligibility standards described in LACMTA's 
SBE Program.  

301  SBE CERTIFICATION STANDARDS: LACMTA follows the standards and procedures defined by 
LACMTA SBE Program Subpart E to determine whether an applicant is eligible for SBE certification. These 
standards and procedures are described in detail in the Certification Instructions, provided with the Application 
for Certification.  Interested individuals or companies will start the process by obtaining a copy of the SBE 
Application and SBE Certification Instructions. 

302  SBE CERTIFICATION ELIGIBILITY:
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A. Each applicant for SBE certification must prove to LACMTA's Certification Unit, by a preponderance of the 
evidence, that the applicant meets the criteria of economic disadvantage, business size, ownership and 
control. 

B. An eligible SBE firm, including its affiliates, must be an existing small business, defined by the LACMTA 
SBE Program as appropriate to the type of work that the firm seeks to perform on each federally funded 
contract.  

C. Certifications with respect to economic disadvantage, including signed statements of personal net worth 
and supporting documentation are required.  If an individual's Statement of Personal Net Worth shows that 
the individual's personal net worth exceeds $1.32 million the individual's presumption of economic 
disadvantage is rebutted and the person is not qualified to be a SBE owner.

D. The applicant firm can only be an eligible SBE, if the firm, including its affiliates, has had average gross 
receipts over the previous three years of less than $23.98 million or as adjusted for inflation by the US 
Secretary of Transportation.  

E. A firm's ownership by economically disadvantaged individuals must be real, substantial and continuing, 
going beyond pro forma ownership of the firm as reflected in merely the ownership documents.

F. The firm must be independent and not depend on its relationship with another firm or firms to be viable.

303  VERIFY THAT SBE CERTIFICATION IS CURRENT: SBE Certification is granted for a period of five 
years. The certification expiration date is included in the SBE certification letter issued by LACMTA.  An SBE 
may become inactive or ineligible during its certification.  Only SBEs with a valid certification status are eligible 
to participate in the DBE Program Small Business Set-Aside Program. 

Bidders/Proposers shall confirm the SBE certification status of listed SBE firms. To verify status of firms, for 
additional certification information, questions and to obtain a certification application, Bidders/Proposers or 
other interested parties may contact the LACMTA Certification Unit via email at CertificationUnit@metro.net 
and by calling the DEOD Hotline at (213) 922-2600.  Requests for verification of a firm's SBE certification 
status, granted by LACMTA, can also be sent by fax to (213) 922-7660. It is recommended that verification be 
made within 72 hours of the bid/proposal due date.  

Bidders/Proposers shall include in its bid/proposal a copy of the SBE certification letter for each SBE firm listed
in its bid/proposal. The letter serves to assist in verifying a firm's eligibility.

SECTION 400 - CONTRACT COMPLIANCE 

400  COMPLIANCE MONITORING: LACMTA will monitor the Contractor's compliance with the SBE Program 
and administrative requirements for this contract as provided in the Diversity & Economic Opportunity 
Department Contract Compliance Manual (Set-Aside) incorporated into the executed contract.

END OF DEOD INSTRUCTIONS

mailto:CertificationUnit@metro.net
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 III.   PROPOSAL REQUIREMENTS/FORMS
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SUBMITTAL REQUIREMENTS

1.1   GENERAL FORMAT

A. Proposals shall comply with the following:
1. Be prepared on an 8.5" x 11" page size with 1" left, top, bottom and right margins.  Typing shall be 

single spaced with a minimum font size of ten.  Use of 11" x 17" (fold out sheets) for large tables, charts
or diagrams is permissible, but should be limited.  Elaborate format is not necessary.

Do not provide promotional, marketing or advertising information;

2. When requested by the RFP, contain concise written materials (and drawings if applicable) that enable 
the reviewer to clearly understand the Proposer's capabilities;

3. The number of pages for the Proposal shall not exceed 75 (excluding certifications and resumes).  If 
the number of pages is exceeded, LACMTA reserves the right not to evaluate those additional pages;

4. When requested by the RFP, specifically describe the Proposer's role and relationship to its proposed 
subcontractors and suppliers, and describe the work allocation and organizational controls interfaces 
with said proposed subcontractors and suppliers; and

5. Contractor Pre-Qualification Application documents shall not be included with the Proposal documents.
Contractor Pre-Qualification Application documents shall be delivered directly to the Pre-Qualification 
Office no later than the Proposal due date and time.

B. Proposals shall be submitted in multiple volumes as specified below:
Volume I - Technical Proposal;
Volume II - Certification Forms;
Volume III - Price Proposal*; and
Volume IV - DEOD Forms and Required Documents*.

C. Proposals shall be submitted in one of two ways, either (1) a hardcopy accompanied by electronic format 
on a USB stick or, (2) electronically via email.
1. Hardcopy proposals with accompanying USB stick shall be submitted as follows:

a. VOLUMES III AND IV SHALL BE SUBMITTED TOGETHER IN A SEALED ENVELOPE 
SEPARATE FROM VOLUMES I AND II.

b. The proposal hard copy shall be single-sided (recycled paper preferred) and bound in a three-ring 
binder.

c. Additional Copy(ies) - three (3) unalterable electronic Proposal copies, of Volume I only, is (are) 
required.

d. Electronic Copy(ies) shall be searchable Adobe PDF (on a flash drive); and be organized in the 
same manner as in the original hard copy and bookmarked for ease of navigation.

2. Electronical proposals via email shall be sent to bids@metro.net. This email address is exclusively 
reserved for the submission of proposals. Any other communications must be submitted directly to the 
Contract Administrator, Buyer, DEOD, Ethics, Risk Management, and or Pre-Qualification Office 

mailto:bids@metro.net
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accordingly. Submittals must adhere to the following requirements:

a. Electronic proposals via email shall comply with the above document format structure 1 through 5 
and the multiple volume structure.

b. Electronic proposals shall be searchable Adobe PDF

c. Email subject line must contain the Vendor Name, LACMTA Contract Administrator First and Last 
name, and the RFP Number.  If more than one email is required for proposal submittal, indicate in 
the subject line, submittal 1 of 5, 2 of 5, etc.

d. Proposals shall be submitted no later than the proposal due date and time.

e. Individual email submittals should be no larger than 20MB.

f. It is recommended that proposers send their email(s) allowing for sufficient time to ensure that the 
proposer can meet the proposal due date. Additionally, it is recommended that proposer's email(s) 
are sent with a Delivery and Read receipt for their records.  Lastly, proposers should send a 
verification email to the named Contract Administrator of the RFP after the email submission(s) of 
proposal to bids@metro.net. The verification email should indicate that a proposal has been 
submitted by Vendor Name for RFP# on X number of emails.

1.2   PROPOSAL CONTENT

The Proposal shall have the following components and shall be presented in the format exactly as shown here:

VOLUME I - Technical Proposal

When preparing the below Subsections C through G, Proposers should consider the EVALUATION 
CRITERIA provided in Exhibit 3 for a further understanding of the Proposal content.

A. Proposal Letter (see Exhibit 6)  

This letter shall be completed and executed by the Proposer's Authorized Representative. Other letters 
shall not replace or be included in addition to the Proposal Letter.  

B. Executive Summary 

Summarize in general terms the following:

1. Proposer's knowledge, skill and experience in successfully performing past contracts of a similar nature
and complexity; 

2. Experience and capabilities of the Proposer's planned team, including identification of members of the 
team and the knowledge, skill and experience of the Proposer's key personnel; 

3. Proposer's ability to manage performance of the Services in light of the Proposer's other contracts; and 

4. Proposer's understanding of the Services to be performed, LACMTA's requirements and objectives, 
and the Proposer's planned approach to providing the Services in a manner satisfactory to LACMTA.  

mailto:bids@metro.net
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C. Degree of Skill and Experience of the Proposer/Team and Key Personnel 

Discuss and/or provide the following:

• The relevant skills, experience, knowledge, availability of Proposer and its team's key personnel and 
quality of technical resources to be used on the proposed project;

• Experience of proposed key personnel in conducting performance or operational audits or reviews, 
specifically with large ($200 million+), complex construction projects, including projects funded by 
Federal grants and project management best practices. Team experience with rail projects, including 
rail testing and commissioning is preferred. Resumes of proposed key personnel along with relevant 
sample reports should be submitted.

• Extent of Proposer's and/or their subcontractors' experience with rail projects, particularly those 
involving final year integration, testing, acceptance and commissioning. Proposers are encouraged to 
use industry specialists to augment their own expertise, as deemed necessary.

• Certification by Managing Partner or authorized officer of the Proposer indicating that it  has available 
staff that possess the requisite experience to meet the deadlines and requirements for this audit;

• References, including contact information for three or more similar projects performed by the Proposer 
and/or its subcontractors and or team members, preferably within the last five years. Include 
descriptions indicating how these projects are similar in size, scope, complexity and deadlines to the 
proposed work. Provide copies of up to three or more similar audit, review or other report(s) that 
support Proposer'/Team's experience.

• Role and Relevant Experience and Capability of the Firms on the prime Contractor's Team - List each 
subcontractor member of the team. Identify DBE/SBE firms, describe each subcontractor's specific role 
and present the subcontractor's relevant qualifications for performing that role. Include references for 
related work performed within the last five (5) years for each subcontractor member of the team.

• Complete List of Current Contracts - Backlog, Exhibit 7.

List all similar projects the Proposer is currently performing or is already contracted to perform and 
describe the nature of the services performed and current status for each such project.

• Complete List of Completed Contracts - Last Five Years, Exhibit 8.

List all contracts/projects of a similar nature and complexity your firm has completed within the last five 
(5) years and provide references and point of contact information for each contract.

D. Understanding of the Scope of Services

Discuss the following:

• The firm's understanding of the Scope of Services and expected outcomes for the project that meets 
the requirements of the project (Proposers shall not simply repeat the Scope of Services provided)

• Value to be provided by the engagement type and standards framework selected to perform the 
engagement.

• How the Scope of Services will be efficiently implemented.
• Commitment/availability of labor for project activities. This includes other commitments of key personnel

and how these commitments will affect their availability for performing the required Services.
E. Effectiveness of Execution Plan
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Discuss the following:

• Ability to have well-defined lines of communication and assigned responsibilities to organize for the 
Scope of Services. Clearly address how all team members (prime contractor and subcontractors) form 
an integrated team. Present a project organization chart showing the key personnel for the project, 
including percent of time committed to the project over the project life for each team member.

• Proposed schedule controls to ensure the timely performance of services/work, including project 
controls methodology and implementation.

• Proposed plan for coordination with Metro and any consultants designated by Metro.
• Proposed planning, quality control and other engagement management tools to ensure the quality of 

the services/work performed.

VOLUME II - Certification Forms

VOLUME III - Price Proposal*

The Price Proposal shall identify the Firm Fixed Price offer for the performance of the Services identified 
herein, along with a proposed complete Form 60 with Instructions, Exhibit 2. Proposals shall be in accordance 
with the format prescribed by LACMTA and as attached hereto.

The Proposer's Price Proposal must include a price covering the entire Scope of Services, including 
information for the Proposer and members of its team (e.g., joint venturers or partners, subcontractors, etc.). 
The Proposer's price shall include all applicable direct labor, all applicable labor surcharges such as taxes, 
insurance and fringe benefits, as well as indirect costs, overhead, general and administrative expense, other 
direct costs, and profit.

The Price Proposal submitted shall describe the number of hours proposed by labor category, and fully 
burdened rates for all proposed personnel, including subcontractors. This information is required to support the
Proposer's execution plan.

VOLUME IV - DEOD Forms and Required Documents*

All Diversity and Economic Opportunity Department (DEOD) Forms required for the Proposal shall be included 
in this volume.

* VOLUMES III AND IV SHALL BE SUBMITTED TOGETHER IN A SEALED ENVELOPE SEPARATE FROM 
VOLUMES I AND II.

1.3   PROPOSAL FORMS

This solicitation requires the following completed documents in the Proposal:

• Price Form(s) titled Form 60 with Instructions - Please see Exhibit 2. (PRICE FORM(S) SHALL BE 
INCLUDED AS PART OF VOLUME III).

• Bidders List Form - Please see Exhibit 5.

• Proposal Letter - Please see Exhibit 6.
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• List of Current Contracts - Backlog - Please see Exhibit 7.

• List of Completed Contracts - Last Five Years - Please see Exhibit 8.

1.4   CERTIFICATION FORMS

This solicitation requires the following completed certifications in the Proposal:

• Ethics Declaration (Proposer must submit its completed Ethics Declaration, as well as a completed Ethics 
Declaration from each of Proposer's prospective subcontractors, in the Proposal) - Please see Exhibit 9.

• General Certifications - Please see Exhibit 10.

• Certificate of Compliance with 49 C.F.R. Part 655, Prevention of Alcohol Misuse and Prohibited Drug Use 
in Transit Operations - Please see Exhibit 11.

• Certification of Compliance with Federal Lobbying Requirements (49 C.F.R. Part 20) - Please see Exhibit 
12.

• Certification of Prospective Contractor and Lower Tier Participant Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion - Please see Exhibit 13.

• Noncollusion Affidavit to Be Executed by Proposer (for public works contracts) - Please see Exhibit 14.

1.5   SBE SET-ASIDE FORMS

This solicitation requires the following completed DEOD forms, Exhibit 1, as instructed in the Instructions to 
Bidders/Proposers Section:

SBE Set-Aside Bid/Proposal Forms:

• Form 1 - Proposed Subcontractors & Suppliers

• Form 2 - Commercial Useful Function Affidavit

• Form 3 - Business Data Sheet

• Form 4 - Proposed Lower Tier Subcontractors & Suppliers

• Form 5 - SBE Affirmation

END OF SUBMITTAL REQUIREMENTS
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EXHIBITS (SOLICITATION)

Please open the file folder titled EXHIBITS (SOLICITATION) to obtain the Exhibits listed below, which are 
incorporated in this Solicitation.

EXHIBIT 1   SBE SET-ASIDE BID/PROPOSAL FORMS

EXHIBIT 2   FORM 60 WITH INSTRUCTIONS

EXHIBIT 3   EVALUATION CRITERIA

EXHIBIT 4   LIST OF CERTIFIED FIRMS (RESERVED)

EXHIBIT 5   BIDDERS LIST FORM

EXHIBIT 6   PROPOSAL LETTER

EXHIBIT 7   LIST OF CURRENT CONTRACTS - BACKLOG

EXHIBIT 8   LIST OF COMPLETED CONTRACTS - LAST FIVE YEARS

EXHIBIT 9   ETHICS DECLARATION

EXHIBIT 10   GENERAL CERTIFICATIONS

EXHIBIT 11   CERTIFICATE OF COMPLIANCE WITH 49 CFR PART 655, PREVENTION OF 
ALCOHOL MISUSE AND PROHIBITED DRUG USE IN TRANSIT OPERATIONS

EXHIBIT 12   CERTIFICATION OF COMPLIANCE WITH FEDERAL LOBBYING REQUIREMENTS 
(49 CFR PART 20)

EXHIBIT 13   CERTIFICATION OF PROSPECTIVE CONTRACTOR AND LOWER TIER 
PARTICIPANT REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION

EXHIBIT 14   NONCOLLUSION AFFIDAVIT TO BE EXECUTED BY PROPOSER (RESERVED)

EXHIBIT 15   MISCELLANEOUS (RESERVED)
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IV.   CONTRACT DOCUMENTS (SAMPLE)
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(SAMPLE)

CONTRACT NO. TBD at time of Award

TITLE: PERFORMANCE AUDIT OR REVIEW OF PROJECT MANAGEMENT OF PURPLE LINE EXTENSION
1

FIRM FIXED PRICE CONTRACT

BETWEEN

LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY

AND

________________________________________________________________
(NAME OF CONTRACTOR TO BE FILLED IN AT TIME OF AWARD)

_________________________________________________
(EFFECTIVE DATE IS THE DATE OF AWARD)
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(Note: Blank fields will be populated by the contract administrator at the time of award.)

This Contract is entered into by and between the Los Angeles County Metropolitan Transportation Authority 
(LACMTA) and (Name of Contractor to be filled in at Time of Award) (Contractor).

In consideration of the mutual covenants of the Parties as set forth below, the Parties hereby agree as follows:

FORM OF CONTRACT

 

ARTICLE I   CONTRACT DOCUMENTS ORDER OF PRECEDENCE 

A. This Contract consists of the Contract Documents as defined in the General Conditions.

B. All of the Contract Documents are intended to be complementary with each other, and in the event of any 
conflict between different provisions of the Contract Documents, the Contract Documents shall be 
construed in such a manner as to give effect to all of them to the extent reasonably possible.  In the event 
such a conflict cannot be resolved, the provision most favorable to LACMTA, at LACMTA's sole discretion, 
shall take precedence.  In addition, except as otherwise specified in the Contract Documents, in the event 
of any conflict between the provisions of the Contract Documents, the precedence of the Contract 
Documents shall be as follows:

1. Form of Contract
2. Special Provisions
3. General Conditions
4. Regulatory Requirements
5. Task Orders (Not Applicable)
6. Scope of Services (Exhibit A, Dated _________)
7. Other Contract Documents

C. A Modification or Change Order to this Contract shall take its precedence from the terms it amends.  All 
other documents and terms and conditions shall remain unchanged.

D. All Articles, Subarticles, or portions of the Contract noted by an asterisk (*) shall be included in all 
Subcontracts of any tier.

 

ARTICLE II   DEFINITIONS 

Capitalized terms, abbreviations and symbols used in this Contract shall have the meaning ascribed to them in 
the Contract Documents.

 

ARTICLE III   SERVICES TO BE PERFORMED 

Contractor shall perform the Services described in the Scope of Services, including all Services that are 
reasonably related to, inferable from, customary, or necessary in connection with the performance of the 
Services (see Exhibit A). In performance of this Contract, Contractor shall comply with all Applicable Laws and 
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all Services shall be performed strictly in accordance with the Contract Documents and the Standard of 
Performance. The Contractor shall be responsible for the professional quality, technical accuracy, 
completeness, and coordination of the Services, it being understood that LACMTA will be relying upon such 
professional quality, accuracy, completeness, and coordination in utilizing the Services. In performing the 
Services, Contractor shall cooperate and consult with and advise LACMTA regarding LACMTA's goals and 
objectives for the end product of the Services for the purpose of assuring that LACMTA's goals and objectives 
are met, and furnish sufficient staffing, business administration and supervision to meet Contractor's 
obligations under the Contract Documents.

Any additional Services beyond the Scope of Services herein shall be implemented by means of a written 
Modification or Change Order. Any such additional Services shall only be authorized upon the issuance by 
LACMTA of a signed Modification or Change Order, and Contractor shall not be entitled to any payment 
therefore in the absence thereof. Unless LACMTA agrees to an extension of time at the time it authorized 
additional Services, all such additional Services shall be completed by the Contract Completion Date.

If permitted or required under other provisions of the Contract Documents, Contractor may contract with 
Subcontractors and Suppliers. All approved Subcontractors and Suppliers are identified in Exhibit G. Any 
changes or substitutions of such Subcontractors or Suppliers shall be made strictly in accordance with the 
Contract Documents.

 

ARTICLE IV   COMPENSATION AND PAYMENT 

This Contract is funded in whole or in part with federal funds. 

A. Total Contract Price - As full and complete compensation for the Contractor's performance of the Services 
in accordance with the Contract Documents, LACMTA will pay the Contractor the Firm Fixed Price of 
$_________ (Contract Price). 

Unless otherwise specifically provided in the Contract Documents, the Contract Price includes 
compensation for all taxes the Contractor is required to pay by laws in effect on the date the Contractor's 
Proposal was opened.  The Contractor shall pay all federal, state, and local taxes, and duties applicable to 
and assessable against any Services, including, but not limited to, retail sales and use, transportation, 
export, import, business, and special taxes.  The Contractor shall ascertain and pay the taxes when due.  
The Contractor will maintain auditable Records, subject to LACMTA reviews, confirming that tax payments 
are current at all times.

B. Applications for Payment

1. The Contractor will be paid the Total Contract Price by means of progress payments in accordance with
all applicable terms and conditions of the Contract Documents. A Progress Payment is a payment of a 
portion of the Total Contract Price for partial completion of the Services.

2. Contractor shall submit an Application for Payment ("Application") to LACMTA no later than the 25th 
day of the month. All Applications shall be electronically submitted to LACMTA at 
accountspayable@metro.net and contain the following:

a. The invoice, dated and identifying the Contract Number;

mailto:accountspayable@metro.net
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b. A description of the Services completed;

c. Any other documentation LACMTA requires to process the Applications;

d. The Contractor's signature and certification that the Services have been performed in accordance 
with the Contract using the form titled Payment Certification (Continuous), Exhibit E-1; and

e. Signature of LACMTA's Authorized Representative acknowledging that the Services described in 
the Application have been performed in accordance with the Contract.

C. Payment - LACMTA will make payments within thirty (30) days after its receipt of an undisputed and 
properly submitted Application.  Upon receipt of an Application, LACMTA shall:

1. Review the Application to determine if it is complete and meets Contract requirements.

2. Return any Application that is not complete or does not meet Contract requirements, setting forth in 
writing the reasons for the determination.

No payments shall be made for Services not performed in accordance with the Contract Documents.

D. Retention - LACMTA shall retain from each Progress Payment ten percent (10%) of the Progress Payment 
as part security for the fulfillment of the Contract by the Contractor.  However, after fifty percent (50%) of 
the Services has been completed, if in the sole discretion of LACMTA, progress on the Services is 
satisfactory, LACMTA will not make further deductions on the remaining Progress Payments, except that 
the amount of the retention withheld shall not at any time thereafter be less than 5% of all of the Total 
Contract Price, as amended, or as adjusted by Change Orders/Modifications.  However, if LACMTA 
thereafter determines that the Services, or progress of the Services, is unsatisfactory, LACMTA may 
reinstate, continue or increase retentions in amounts necessary to increase the total retention to an amount
not to exceed ten percent (10%) of the Total Contract Price.

E. Release of Retention - Release of retention shall be in accordance with Subsection H of this Article.

F. Additional Deductions - LACMTA may deduct from each payment any or all of the following:

1. Liquidated Damages, if provided for in the Special Provisions, that have accrued as of the date of the 
Application;

2. Deductions from previous payments, due to LACMTA's discovery of deficiencies in the Services or 
non-compliance with the specifications or any other requirement of the Contract;

3. Sums expended by LACMTA in performing any of the Contractor's obligations under the Contract that 
the Contractor has failed to perform; and

4. Other sums that LACMTA is entitled to recover from the Contractor under the terms of the Contract 
including without limitation insurance deductibles and assessments.

The failure of LACMTA to deduct any of the above-identified sums from payments shall not constitute a 
waiver of LACMTA's right to such sums or to deduct them from later payments.

G. Payments to Subcontractors*
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1. Payments - Contractor shall pay each Subcontractor under this Contract for satisfactory performance of
its Subcontract no later than seven (7) days after its receipt of each payment from LACMTA.

2. Final Payment to Subcontractors - The Contractor shall pay to each Subcontractor all amounts it has 
retained from payments under the Subcontract within seven (7) days after the Subcontractor's Services
are satisfactorily completed.

3. Delay in Payment - Contractor shall not delay payment beyond the seven (7) day time limit except for 
good cause, and only upon the prior written approval of LACMTA.

4. If LACMTA determines that the Contractor has failed to comply with this Article, LACMTA may give 
written notice to the Contractor describing the default, that the default shall be cured, and if the default 
is not cured as provided in the Section titled TERMINATION FOR DEFAULT in the General Conditions 
of this Contract, the Contract may be terminated for default as provided therein, or LACMTA may 
exercise any other remedy it has under the Contract or law.

H. Final Payment* - After Acceptance of the Services, as provided in the General Conditions of this Contract, 
final payment ("Final Payment") will be made as follows:

1. The Application for Final Payment shall be labeled "FINAL" and include the following:

a. The proposed total amount due the Contractor, segregated by base Contract amount, Change 
Orders, Modifications, and other basis for payment;

b. Deductions for prior payments;

c. Amounts retained; and

d. List of pending unsettled Claims, stating claimed amounts.

2. Prior payments shall be subject to correction in LACMTA's review of the Application for Final Payment. 

3. LACMTA will review the Contractor's Application for Final Payment and will forward any required 
changes or corrections to the Contractor.  Within ten (10) days after receipt of required changes from 
LACMTA, the Contractor will make the changes, and shall submit the revised Application.  Upon 
acceptance by LACMTA, the revised Application for final payment will become the approved 
Application for final payment.

4. If no Claims remain unsettled within thirty (30) days after final Acceptance of the Services by LACMTA, 
and agreements are reached on all issues regarding the Application for final payment, LACMTA, in 
exchange for an executed release, satisfactory in form and substance to LACMTA, will pay the entire 
sum found due on the approved Application for final payment, including the amount, if any, allowed on 
settled Claims.

5. The release from the Contractor shall be from any and all Claims arising under the Contract, except for 
Claims that with the concurrence of LACMTA are specifically reserved, and shall release and waive all 
unreserved Claims against LACMTA and its officers, directors, employees and Authorized 
Representatives. Contractor shall provide said release using the Release of Claims form, Exhibit F. 
Further, the release shall be accompanied by a certification (using Payment Certification (Final), Exhibit
E-2) by the Contractor that:
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a. It has resolved all Subcontractor, Supplier and other Claims that are related to the settled Claims 
included in the final payment;

b. It has no reason to believe that any party has a valid Claim against the Contractor or LACMTA 
which has not been communicated in writing by the Contractor to LACMTA as of the date of the 
Certificate;

c. All warranties are in full force and effect; and

d. The releases and warranties shall survive Final Payment.

6. LACMTA may withhold from the final payment an amount not to exceed one hundred fifty percent 
(150%) of the amount of overpayments, offsets and other amounts claimed by LACMTA.

I. Discovery of Deficiencies* - Notwithstanding LACMTA's acceptance of the Application for Final Payment 
and irrespective of whether it is before or after Final Payment has been made, LACMTA shall not be 
precluded from subsequently recovering improperly claimed or paid amounts in the event of any the 
following:

1. The true and correct amount payable for the Services is different from that previously accepted;

2. The previously accepted Services did not conform to the Contract requirements; or

3. A previous payment, or portion thereof, for Services was improperly made.

LACMTA shall not be estopped from demanding and recovering damages from the Contractor, as 
appropriate, under any of the foregoing circumstances as permitted under the Contract or Applicable Law.

J. LACMTA issues payment of invoices via Electronic Funds Transfer (EFT) which guarantees faster 
payments and is a more secure and efficient way to make payments.  If Contractor has not already done 
so, Contractor is required to register for EFT, unless the Contractor requests and receives a waiver in 
writing.  Please call (213) 922-6811, then, press option # 3 for EFT forms.

 

ARTICLE V   CONTRACT TERM AND PERIOD OF PERFORMANCE 

The Effective Date of this Contract is _________.  The Period of Performance of this Contract shall commence
on the date the Contract is fully executed by LACMTA.  Contractor shall complete all Services under the 
Contract no later than _________ ("Contract Completion Date"), unless this Contract is terminated earlier or 
extended by LACMTA, in writing, as provided in this Contract.  

If this Contract incorporates a Milestone Payment Schedule, the Contractor shall complete all Milestones by 
the date shown in the Milestone Payment Schedule.  If the Contractor's Services are authorized by means of a 
Task Order, the Period of Performance shall be as specified therein.

 

ARTICLE VI   OPTIONS 

LACMTA may exercise an option by written notice to the Contractor at any time during the term of the Contract
but shall exercise an option within thirty (30) days of the Contract Completion Date.  If LACMTA has elected 
multiple option periods, the Contract Completion Date for exercising the second and subsequent options shall 
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be within thirty (30) days of the expiration of the option period for any preceding option LACMTA has 
exercised.

In the event LACMTA exercises an option, Contractor shall continue to perform the Services specified in the 
Contract, in accordance with all of the terms and conditions of the Contract, for the option price(s) until the 
expiration of the period of the option.

 

ARTICLE VII   AVAILABILITY OF FUNDS 

Funding for this Contract is based upon the availability of funds determined by LACMTA's fiscal budget, which 
runs from July 1 through June 30 of each fiscal year.  If funding is not approved for any subsequent fiscal year 
during which this Contract is in effect, LACMTA may issue a stop work notice or at its discretion terminate the 
Contract for convenience.

 

ARTICLE VIII   INSURANCE 

The Contractor shall comply with the provisions of all insurance requirements provided in the Special Provision
titled INSURANCE REQUIREMENTS.

 

ARTICLE IX   NOTICES AND SERVICE THEREOF* 

A. Any notice legally required to be given by one Party to another under the Contract shall be in writing and 
dated, and in accordance with the Contract or other requirements applicable to the notice in question.  The 
notice shall be signed by the Party giving such Notice or by a duly Authorized Representative of such 
Party.

B. Unless otherwise specified in the Contract Documents, notices shall not be effective unless enclosed in a 
sealed envelope and transmitted by registered mail or any certified delivery service addressed to:

Los Angeles County Metropolitan Transportation Authority
One Gateway Plaza
Los Angeles, CA 90012-2952
Attention: Manchi Yi, Contract Administration Manager
Contract No. TBD at time of Award

C. All notices to the Contractor will be enclosed in a sealed envelope and transmitted by personal delivery to 
the Contractor or its Authorized Representative or by registered mail or any certified delivery service 
addressed as follows:

_________
Attention: _________                                                                                                                    
_________                                                                                                                                         
_________

D. Any notice of changes of address shall be given according to the provisions of this Article.

E. Notices shall be deemed received when actually received in the office of the addressee (or by the 
addressee if personally delivered) or when delivery is refused, as shown on the receipt of the U. S. Postal 
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Service, private carrier or other person making the delivery.
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ARTICLE X   ENTIRE AGREEMENT 

This Contract along with all other Contract Documents constitutes the complete and entire agreement between
LACMTA and Contractor and supersedes any prior representations, understandings, communications, 
agreements or proposals, oral or written.

_________ LOS ANGELES COUNTY METROPOLITAN
_________ TRANSPORTATION AUTHORITY
_________
_________ STEPHANIE N. WIGGINS
_________ CHIEF EXECUTIVE OFFICER

BY: BY:

SIGNATURE OF AUTHORIZED REPRESENTATIVE

DATE

(PRINT OR TYPE NAME)

TITLE APPROVED AS TO FORM

DAWYN R. HARRISON
INTERIM COUNTY COUNSEL

DATE
BY:

DEPUTY
TAX ID NO.: _________
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SPECIAL PROVISIONS

SP-01   SBE SET-ASIDE

LACMTA has determined that this solicitation is a Small Business Enterprise Set-Aside. The Contractor shall 
perform a Commercially Useful Function throughout the performance of the contract.  The Contractor shall 
comply with the SBE Program requirements provided in the Diversity & Economic Opportunity Department 
Contract Compliance Manual (Set-Aside).

SP-02   ORGANIZATIONAL CONFLICTS OF INTEREST*

Any person, firm, corporation, joint venture or partnership, or Subcontractor determined to have an 
organizational conflict of interest is subject to contract termination. This Contract is subject to the restrictions 
against organizational conflicts of interest promulgated by the Federal Transit Administration in FTA Circular 
4220.1F or successor circulars. Contractor and its Subcontractors shall at all times comply with such 
restrictions against organizational conflicts of interest in connection with the Services it provides to and on 
behalf of LACMTA. Without limiting the generality of the foregoing, Contractor shall not provide Services to 
LACMTA, under this Contract, which would constitute or create an organizational conflict of interest, including, 
but not limited to, any of the following that could result in a lack of impartiality or impaired objectivity, unequal 
access to information, and biased ground rules, for this Contract or any other contract for LACMTA: 

A. Influenced Scope of Services - The Contractor's prior work product, whether it is performed on behalf of 
LACMTA or another public or private entity, has been relied upon in establishing, or significantly influenced,
the Scope of Services under this Contract.

B. Opportunity to Create Contracting Opportunities - The Contractor's prior work product, whether it is 
performed on behalf of LACMTA or another public or private entity, afforded an opportunity for the 
Contractor to make or influence findings with respect to this Contract.  

C. Evaluation of Prior Work Product - The Contractor would be in position to evaluate its own prior work 
product as part of this Contract, whether the prior work product is performed on behalf of LACMTA or 
another public or private entity; or as part of this Contract the Contractor would be in a position to assess 
its prior work product whether or not it was performed on behalf of LACMTA or another public or private 
entity.

D. Access to Information - The Contractor received confidential or other information as part of the services 
performed for LACMTA or another public or private entity which provides the Contractor with an unfair 
competitive advantage to obtain this Contract or another contract with LACMTA.

SP-03   RELEASE OF INFORMATION*

The Contractor shall not publish information or technical data acquired or generated by the Contractor in 
performing the Contract until such time as such information or technical data is released in published reports 
by LACMTA.

SP-04   WORKSITE ACCESS/RESTORATION (RESERVED)
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SP-05   INSURANCE REQUIREMENTS

Contractor shall procure and maintain for the duration of the contract insurance against claims for injuries to 
persons, or damages in property that may arise from or in connection with the performance of the work 
hereunder by the Contractor, agents, representatives, or employees. As respects Professional Liability, 
coverage must be maintained, and evidence provided, for two years following the expiration of this contract.

Minimum Scope of Insurance

Coverage shall be at least as broad as:

A. Commercial General Liability

B. Workers' Compensation insurance as required by the State of California and Employer's Liability Insurance

C. Professional Liability (Errors and Omissions) insurance

Minimum Limits of Insurance

Contractor shall maintain limits no less than:

A. Commercial General Liability: $1,000,000 per occurrence for bodily injury, personal injury and property 
damage.  If Commercial General Liability Insurance or other form with a general aggregate limit is used, 
the general aggregate limit shall be twice the required occurrence limit or $2,000,000. Products/Completed 
Operations aggregate shall apply separately to this contract/agreement or the aggregate limit shall be twice
the required per occurrence limit.

B. Workers' Compensation to comply with California's statutory requirements and Employer's Liability in an 
amount no less than $1,000,000.

C. Professional Liability: $1,000,000 per claim.

Other Insurance Provisions

The insurance policies required per the terms of the contract are to contain, or be endorsed to contain, the 
following provisions:

A. Los Angeles County Transportation Authority (LACMTA), its subsidiaries, officials and employees are to be
covered as additional insureds as respects liability arising out of the activities performed by or on behalf of 
the Contractor; products and completed operations of the Contractor; premises owned, occupied or used 
by the Contractor; or automobiles owned leased, hired or borrowed by the Contractor.  The coverage shall 
contain no special limitations on the scope of protection afforded to LACMTA, its subsidiaries, officials and 
employees.

B. For any claims related to this project, the Contractor's insurance coverage shall be primary insurance as 
respects LACMTA, its subsidiaries, officials and employees. Any insurance or self-insurance maintained by
LACMTA shall be excess of the Contractor's insurance and shall not contribute with it.

C. Any failure to comply with reporting or other provisions of the policies including breaches of warranties shall
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not affect coverage provided to LACMTA, its subsidiaries, officials and employees.

D. The Contractor's insurance shall apply separately to each insured against whom claim is made or suit is 
brought, except with respect to the limits of the insurer's liability.

E. Each insurance policy required by this clause shall be endorsed to state that coverage shall not be 
suspended, voided, canceled by either party, reduced in coverage or in limits except after thirty (30) days 
prior written notice has been given to LACMTA.

F. Workers' Compensation and Employer's Liability policies shall provide a waiver of subrogation in favor of 
LACMTA.

G. Professional Liability insurance shall be continued, and evidence provided to LACMTA, for two years 
following the expiration of the contract or, tail coverage provided for two years in the event of cancellation 
or non-renewal.

Deductibles and Self-Insured Retentions

Any deductibles or self-insured retentions must be declared to, and amounts over $25,000 approved by 
LACMTA.

Acceptability of Insurers

Insurance is to be placed with California admitted insurers with a current A.M. Best's rating of no less than 
A-VII, unless otherwise approved by LACMTA or non-admitted carriers on the California Department of 
Insurance's approved list.  

Verification of Coverage

Contractor shall furnish LACMTA with original endorsements and certificates of insurance evidencing coverage
required by this clause. All documents are to be signed by a person authorized by that insurer. All documents 
are to be received and approved by LACMTA before work commences. If requested by LACMTA, the 
Contractor shall submit copies of all required insurance policies, including endorsements affecting the 
coverage required by these specifications.

Subcontractors

Contractor shall include all subcontractors as insured under its policies or shall furnish separate certificates 
and endorsement for each subcontractor. All coverage for subcontractors shall be subject to all of the 
requirements stated herein. If requested by LACMTA, the Contractor shall submit copies of all required 
insurance policies, including endorsements affecting the coverage required by these specifications.

SP-06   LOSS PREVENTION

In performing the Contract, the Contractor shall at a minimum provide for protecting the lives and health of 
employees and other persons; preventing damage to property, Goods; and avoiding work interruptions at the 
Worksite. For these purposes, the Contractor shall do the following:
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A. Provide appropriate safety barricades, signs, and signal lights;

B. Comply with the safety policies of LACMTA and all applicable laws, standards, codes, rules, and 
regulations;

C. Take additional measures LACMTA determines are reasonably necessary for this purpose. This 
determination, when delivered to the Contractor or the Contractor's Authorized Representative at the 
Worksite, shall be deemed sufficient Notice of the noncompliance and corrective action required. After 
receiving the determination, the Contractor shall immediately take corrective action. If the Contractor fails 
or refuses to take corrective action promptly, LACMTA may issue an order stopping all or part of the 
Services until satisfactory corrective action has been taken. The Contractor shall not base any claim or 
request for equitable adjustment for additional time or money on any stop order issued under these 
circumstances.

D. Maintain an accurate record of exposure data on all occurrence incidents to Services performed under the 
Contract resulting in death, traumatic injury, occupational disease, or damage to property, materials, 
supplies, or equipment. The Contractor shall report this data in the manner prescribed by LACMTA; and

E. Be responsible for its Subcontractor's compliance with this Section.

SP-07   CONTRACTOR EQUIPMENT*

The Contractor shall be responsible for the maintenance of all its tools and equipment.  Necessary ancillary 
equipment will also be kept in good repair and operating condition to ensure that Contractor's operations will 
proceed in an efficient and effective manner.

SP-08   HAZARDOUS MATERIAL IDENTIFICATION AND SAFETY DATA (RESERVED)

SP-09   CLEAN UP

Without limiting the requirements contained elsewhere in the Contract, the Contractor shall at all times keep 
any Worksite, including storage areas, free from accumulations of waste materials.  Before completing the 
Services, the Contractor shall remove from any Worksite any rubbish, tools, scaffolding, goods that are not the 
property of LACMTA.  Upon completing the Services, the Contractor shall leave any Worksite in a clean, neat, 
and orderly condition satisfactory to LACMTA.

SP-10   PROTECTION OF STRUCTURES, EQUIPMENT, AND VEGETATION

The Contractor shall use reasonable care to avoid damaging existing structures, equipment, and vegetation on
the Worksite.  If the Contractor's failure to comply with the requirements of the Contract or failure to use 
reasonable care in performing the Services and causes damage to any of this property, the Contractor shall 
replace or repair the damage at no expense to LACMTA.  If the Contractor fails or refuses to make such repair 
or replacement, the Contractor shall be liable for the costs incurred by LACMTA to affect the repairs or 
replacement.  The costs may be deducted from the Total Contract Price.

SP-11   PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, 
AND IMPROVEMENTS* (RESERVED)
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SP-12   ALLOWABILITY, ALLOCABILITY & REASONABLENESS DEFINITIONS*

A. This Special Provision is applicable to all Services the performance of which are based in whole or in part 
on reimbursement or payment of costs incurred by the Contractor.         

B. This Special Provision is intended to clarify and further define the allowability, allocability and 
reasonableness of costs.  It is not all-inclusive and is not intended to modify and/or interpret the Federal 
Acquisition Regulation (FAR) requirements or conflict with any other Contract terms and conditions.  
LACMTA has the right to determine the allocability, allowability and reasonableness of all costs incurred by 
Contractor under the Contract.  If Contractor disputes LACMTA's findings, Contractor may file a dispute 
under the Section titled RESOLUTION OF DISPUTES.  The allowability, allocability and reasonableness of
reimbursable costs claimed under the Contract will include the following considerations:

C. Allowability of costs is determined using FAR Subpart 31.204 and Generally Accepted Accounting 
Principles (GAAP) (promulgated by the AICPA).

D. Reasonableness of costs is determined using FAR Subpart 31.201-3, GAAP, Internal Revenue Code (IRC)
(where applicable).  Reasonableness of costs must be carefully examined to ensure that costs incurred 
would be similar to those expected to be incurred in a competitive pricing environment.  The burden of 
proof shall be upon the Contractor to establish that a cost is reasonable.

E. Costs are allocated to final cost objectives.  The allocability of cost is determined using FAR Subpart 
31.201.4.  Specifically, indirect expenses shall be allocated on the basis of the beneficial or causal 
relationship between supporting (indirect expense) and receiving activities (final cost objective). Such 
expenses shall be distributed directly to business units/segments and/or final cost objectives to the 
maximum extent possible.  Expenses not directly identifiable to a final cost objective, if significant in 
amount, shall be grouped in separate logical and homogeneous pools and allocated based on a causal or 
beneficial relationship to final cost objectives.

F. Allocation of costs to the Project office indirect pool shall be determined in strict accordance with FAR 
Subpart 31.201.4.

G. Specifically, the Contractor shall abate its indirect expenses (associated with non-Project Office direct 
labor) allocated to the Project Office for items which are similar to those provided by LACMTA to the 
Project Office's operations at no cost or reimbursed by LACMTA as a Project Office Other Direct Cost.

H. For example, any expense (e.g., rent, building ownership cost, office equipment or supplies) associated 
with the Contractor's or Subcontractors' non-Project Office direct labor shall be deemed similar to any 
expense (e.g., rent, office equipment or supplies) that LACMTA has paid for 100% at the Project Office.  
However, any expense (e.g., rent, building ownership cost, office equipment or supplies) associated with 
the Contractor's or Subcontractors' indirect labor is allocable to the direct labor at the Project Office.

I. If the Contract represents more than fifty (50%) percent of the Contractor's business (% defined as direct 
labor v. total Contractor direct labor), outside professional expenses incurred in preparing and negotiating 
Contractor's positions on claims, disputes, or audits related to issues of reasonableness, allowability, or 
allocability shall not be allowable as a direct or indirect cost to LACMTA, unless prior written approval is 
obtained from LACMTA.

SP-13   LIQUIDATED DAMAGES* (RESERVED)
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SP-14   THE CONTRACTOR'S LICENSE

A. The contracting firm and the majority owner of the subcontracting firm shall have the experience and 
professional capability to perform the Services; and shall possess and maintain for the duration of the 
Contract all required licenses including the appropriate State of California professional license(s) and 
registration required.

B. The Contractor and Subcontractor(s) must possess and maintain the appropriate State of California license
and registration required for the contracted Services throughout the duration of the Contract.  Proof of 
validity of such license and/or registration shall be provided on an annual basis.

SP-15   LACMTA MANAGEMENT OF CONTRACTOR'S PERSONNEL*

A. In the event LACMTA determines it becomes necessary to request Contractor personnel to assist in the 
management of any Project, LACMTA may request the Contractor to assign its personnel to any Project 
subject to the direction of LACMTA's Project Manager or designee.  LACMTA shall request such 
assignment of the Contractor's personnel through a Contract Change Notice requesting such personnel.  
The Contractor shall advise LACMTA of its concurrence or rejection of the request within seven (7) 
business days.  

B. Any Contract amendment issued under this Special Provision shall include the following information:

1. Name of Contractor's personnel;

2. Direct and indirect costs associated with the Contractor's personnel;

3. Description of duties to be performed by Contractor's personnel;

4. Description of the limit of authority, if any, of Contractor's personnel; and

5. Indemnification language to be provided by LACMTA in connection with the proposed duties of the 
Contractor's personnel.

C. For purposes of this Provision only, the Contractor's personnel identified in a Contract amendment issued 
under this Special Provision shall be defined as the personnel.

D. LACMTA shall provide the personnel with office space and associated supplies and equipment necessary 
to perform the duties described under the Contract amendment.  LACMTA shall have no obligation for any 
Contractor personnel who are not specifically identified in a Contract amendment issued under this Special 
Provision.

E. Any document or work product produced, generated or reviewed by the personnel in their capacity 
described in the Contract amendment shall be the property of LACMTA.  Except for the personnel's 
immediate superior in the Contractor's Project office, the personnel shall not discuss their work assignment 
with any other Contractor personnel without prior consent of LACMTA's Project Manager.

F. The personnel shall perform the Services described in the Contract amendment in compliance with 
LACMTA's policies and procedures, including, without limitation, LACMTA's Ethics Policy, Code of Conduct
and other applicable policies and procedures.  Further, personnel's work hours shall be compatible with 
LACMTA's normal work hours.
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G. During the term of the Contract amendment, the personnel shall remain an employee of the Contractor and
shall continue to have their salary and benefits paid for the Contractor.  In no event will the personnel be 
considered an LACMTA employee.  Further the personnel shall not receive any benefits normally accruing 
to LACMTA employees unless provided by the Contractor.

H. LACMTA, in its sole discretion, has the right to terminate a Contract amendment issued pursuant to this 
Provision notwithstanding the duration stated in the Contract amendment or remove the personnel at any 
time, all in accordance with the terms of the Contract.

SP-16   SUBCONTRACT ADMINISTRATION*

LACMTA has elected to implement the following requirements related to the Services that are performed by all 
Subcontractors of any tier under this Contract.

A. Executed Subcontract Agreements - Contractor shall submit to the LACMTA Contracting Officer complete 
copies of all executed Subcontracts and/or purchase orders within fourteen (14) calendar days after the 
Contractor, or its Subcontractors, executes each Subcontract or purchase order.  Contractor shall also 
submit copies of all Change Orders, Modifications, addendums or amendments to such Subcontracts and 
purchase orders within fourteen (14) calendar days after execution.  Contractor shall not darken out or 
delete any information from the submitted Subcontract and purchase order documents.  The Subcontract 
and purchase order prices shown in the submitted documents shall not be cause for any reason by any 
Party to make an adjustment to the Total Contract Price and such pricing information will only be used to 
implement the provisions of this Contract related to Subcontractor payments and retention.

B. Subcontract Values - Contractor shall, in its monthly Application for Payment, identify all Services provided 
by, the value thereof, payments made to date and retention withheld its Subcontractors and Suppliers, 
including all Services authorized by means of a Modification or Change Order.  

C. Survival of Obligations - Without limiting any other provision of the Contract relating to continuing 
obligations that extend beyond final Acceptance of the Services or any Subcontractors' or Suppliers' 
Services under this Contract, the Contractor's responsibility for injury to persons and/or property arising 
from its duties and obligations under the Contract, including without limitation, the Sections titled LIABILITY
AND INDEMNIFICATION, GOODS, and WARRANTY in the Contract Document titled General Conditions, 
shall survive acceptance and any payment to Contractor by LACMTA for any element of the Services 
performed by a Subcontractor or Supplier under this Contract.

D. Undisclosed Incomplete Services - Contractor will not be relieved of its obligations to complete any element
of the Services, or any portion or item thereof, the non-completion of which was not disclosed to LACMTA 
prior to final Acceptance of the Contract, regardless of: (1) whether such nondisclosures were fraudulent, 
negligent, or otherwise;  and (2) LACMTA having inspected or accepted any element of the Services, 
having accepted Contractor's certification that any element of the Services is completed, having made 
payment to Contractor for any element of the Services, or Contractor having made final payment, including 
a release of retention to its Subcontractor or Supplier for that element of the Services.  Contractor shall 
remain obligated to correct all such items after final Acceptance of the Contract under this Section and all 
other provisions of the Contract that, expressly or by their nature, extend beyond or survive final 
Acceptance.

SP-17   PAYMENT AND REPORTING OF PREVAILING WAGE* (RESERVED)
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SP-18   LIVING WAGE / SERVICE CONTRACT WORKER RETENTION POLICY* (RESERVED)

END OF SPECIAL PROVISIONS
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GENERAL CONDITIONS

GC-01   GLOSSARY OF TERMS*

A. Abbreviations and Symbols

ADR Alternative Disputes Resolution

Cal-OSHA California Occupational Safety and Health Administration

CEO Chief Executive Officer

C.F.R. Code of Federal Regulations

DEOD Diversity and Economic Opportunity Department of LACMTA

EPA United States Environmental Protection Agency

FAR Federal Acquisition Regulations

FTA Federal Transit Administration

GEC General Engineering Consultant

LACMTA Los Angeles County Metropolitan Transportation Authority

NTE Not-to-Exceed

OSHA United States Department of Labor, Occupational Safety and Health Administration, and
Occupational Safety and Health Act

PUC Public Utilities Code, State of California

RFC Request for Change

U.S.C. United States Code

B. Definitions

Acceptance: Documentation prepared by LACMTA or its Authorized Representative attesting 
to the completion of all of the Services under the Contract or specified portion 
thereof.

Alternative 
Disputes 
Resolution:

Means for settling a disputed claim which may include arbitration, mediation or 
other recognized means for settling a dispute.

Approve: LACMTA written confirmation of documents presented by and/or actions of the 
Contractor related to the Services under the Contract.

Applicable Laws: "Applicable Laws" means all Federal, State, and local laws, statutes, ordinances,
regulations, policies and guidelines (including, without limitation, Environmental 
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Laws and Disability Laws) enacted by Governmental Authorities, codes adopted 
or promulgated by Governmental Authorities (including, without limitation, 
building and health and safety codes), lawful orders of Governmental Authorities 
and common law, including, but not limited to, principles of equity applied by the 
courts, which are in effect at the time the Services or other obligations that are 
required under or in connection with the performance of this Contract, and 
relevant and applicable to the Scope of Services under the Contract, including 
without limitation all of the Regulatory Requirements.

Assessment: A cost imposed on the Contractor for non-compliance with certain contractual 
requirements.

Authorize: LACMTA's written permission to Contractor for actions to be completed.

Authorized 
Representative:

Person or firm with full legal authority to act for or in the place of the named 
business or governmental entity.

Business Days: Business day shall mean Monday through Friday, except for federal and state 
holidays.

Calendar Days: All days in a month, including weekends and holidays.

Change: Substitutions, additions, or deletions which result in revisions to the Contract.  
Change does not mean work performed by the Contractor to correct defective 
Services caused by the Contractor's negligent acts, errors or omissions.

Change Order 
(CO):

A unilateral written order by LACMTA's Contracting Officer
directing a Change.

Chief Executive 
Officer:

The Chief Executive Officer (CEO) of LACMTA.

Claim: A written demand by one of the Parties for:
  1.   Time extension; and/or
  2.   Payment of money.

Consultant: One that provides Services to LACMTA, also defined as the Contractor.

Contract: This written agreement executed between LACMTA and Contractor and 
consisting of the Contract Documents as defined in the General Conditions.

Contract 
Administrator:

The person identified by LACMTA in the RFP as the Contract Administrator, or in
any other notice provided by LACMTA.

Contract Change A document issued by LACMTA to the Contractor detailing a proposed change to
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Notice (CCN): the Contract.  

Contract 
Documents:

The Contract Documents consist of the Form of Contract, General Conditions, 
Special Provisions, Regulatory Requirements, Scope of Services, manuals, 
certifications, specifications, and all other terms, conditions, requirements and 
directions that collectively constitute the obligations of the Contractor in the 
performance of the Services, including all exhibits, attachments, appendices, and
amendments to the foregoing and all Modifications and Change Orders. Task 
Orders are Contract Documents when fully executed and issued by LACMTA to 
the Contractor.

Contracting 
Officer:

The CEO or a designated representative who is authorized and empowered to 
execute contracts, contract Modifications, Change Orders, and agreements on 
behalf of LACMTA.

Contractor: The individual, firm, partnership, corporation, joint venture or combination 
thereof, referred to throughout the Contract in the singular and by the neutral 
term "it", that has entered into the Contract with LACMTA.

Cure Notice: Written notice from LACMTA to the Contractor to correct Services performed not 
in conformance with the Contract.

Days: Unless otherwise stated, "days" shall mean calendar days. When a required 
submittal falls on a non-business day, submittal shall be on the next business 
day.

Goods: Equipment, material and/or products required to perform the Services. Goods 
may be furnished by LACMTA or required to be furnished by the Contractor.

Government 
Authorities:

Any federal, state, or local government and any political subdivision or any 
governmental, quasi-governmental, judicial, public or statutory instrumentality, 
administrative agency, authority, body or entity.

Home Office: The home office(s) of the Contractor's firm.

Invoice: A request for payment for Services performed.

LACMTA: The Los Angeles County Metropolitan Transportation Authority (LACMTA) or its 
successor, or any successor in interest, or its Authorized Representative.

Milestone: An established point, event or occurrence that is included in or associated with 
the Schedule, as defined in the Contract, and which may be tied to a requirement
in the Contract.

Modification: Any written addition, deletion, adjustment or alteration to the Contract, whether 
arising out of the unilateral exercise by LACMTA of any right under the Contract, 



Page 55 of 101

LACMTA ISSUE DATE: April 03, 2023
Performance Audit or Review of Project Management of Purple Line Extension 1
RFP No. PS102996

or by mutual agreement/action executed by the Parties. A Modification may be 
unilateral or bilateral, and includes Change Orders, adjustments in quantities, 
extensions of time, administrative changes and adjustments, and all other 
actions and events that result in an alteration, correction or adjustment of the 
Contract.

Notice of 
Termination:

Written notice from LACMTA to the Contractor terminating the Contract, or a 
portion thereof, either for convenience of LACMTA or for default due to the 
Contractor's failure to perform its contractual obligations.

Parties: LACMTA and the person(s), governmental entities, or business entities entering 
into the Contract.

Period of 
Performance:

The total time period for completion of all Services under the Contract.

Program: Existing and planned rail transit system that is and will be operated by LACMTA.

Project: The Contract Scope of Services for a portion of LACMTA Transit System as 
defined in the Form of Contract.

Request for 
Change (RFC):

A document issued by the Contractor to LACMTA detailing a proposed change to
the Contract.

Request for 
Substitution:

Goods, service(s), system(s) or subcontractor(s) that the Contractor requests to 
use in lieu of that specified in the Contract.

Schedule: A time phased Project execution plan that identifies all activities necessary to 
implement a given Project and Contract in a logical time phased manner. The 
Contract Schedule provides the start and completion date of each activity and its 
Milestones. The Project Schedule shall include the Milestones for the entire 
Project.

Scope of Services 
(Services):

Description of the sum total of productive and operative efforts used to generate 
the results specified, indicated, or implied in the Contract, including all technical 
and professional services, and Goods used during all related activities whether 
originally or subsequently Scheduled.

Special Provisions: Requirements applicable to the Contract that invoke, modify, and/or supplement 
the General Conditions.

Subcontract: A legal agreement between the Contractor and a Subcontractor or Supplier to 
furnish Services, labor or Goods as a portion of the Services, or any such 
agreement between a Subcontractor or a Supplier and its lower tier 
Subcontractor or Supplier, at any tier.
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Subcontractor: Any individual, firm, partnership, corporation, joint venture or combination 
thereof, other than employees of the Contractor, that enters into a legal 
agreement with the Contractor to furnish Services, labor or Goods as a portion of
the Services.  Unless otherwise specified, Subcontractors includes 
Subcontractors of any tier.

Supplier: Any individual, firm, partnership, corporation, joint venture, or combination 
thereof, other than employees of the Contractor, or Subcontractor that enters into
a legal agreement with the Contractor and that manufactures, distributes or 
furnishes tangible Goods as a portion of the Services, with Services usually 
limited to delivery and/or required testing. Unless otherwise specified, Suppliers 
includes Suppliers of any tier. 

Technical Review: A technical quality and progress audit, including, but not limited to, a check of 
budget versus expenses to date, technical progress, quality of work, Schedule 
assessment and a measurement of design hours per drawing, review of 
adherence to policies and procedures and safety requirements.

Total Contract 
Price (TCP):

The total compensation approved by LACMTA's governing board to be paid to 
the Contractor in accordance with the terms of the Contract (and amendments 
thereto).

Transit System: The entire fixed guideway rail transportation system, including right-of-way, 
pavement, tracks, structures, equipment appurtenances, and all other related 
property of LACMTA.

Worksite: The location where the Contractor's Services will be performed as defined in the 
Contract. The term may include the location of work performed by others (i.e., 
the construction site of a Project). 

GC-02   GOVERNING LAW*

The validity, construction, interpretation and enforcement of this Contract shall be governed by the laws of the 
State of California without regard to its rules of conflict of laws.

By entering into the Contract, the Contractor consents and submits to the jurisdiction of the Courts of the State 
of California, County of Los Angeles, over any action at law, suit in equity, and/or other proceeding that may 
arise out of the Contract.

GC-03   CONTRACT DOCUMENTS

A. Explanations

Should it appear that the Services to be performed or any relative matters are not sufficiently detailed or 
explained in the Contract, the Contractor shall request in writing from LACMTA a written explanation as 
may be necessary and shall conform to the explanation given.
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B. Omissions And Misdescriptions

1. The Contractor shall carefully study the Contract; shall verify all figures in the Contract Documents 
before performing the Services; shall promptly notify LACMTA of all errors, inconsistencies, and/or 
omissions that it discovers; and, in instances where such non-conformities are discovered, shall obtain 
specific instructions in writing from LACMTA before Contractor's proceeding with the Services.  Any 
Services affected that is performed prior to LACMTA's decision shall be at the Contractor's risk.  The 
Contractor shall not take advantage of any apparent non-conformity that may be found in the Contract.  
LACMTA shall be entitled to make such corrections therein and interpretations thereof as it may deem 
necessary for the fulfillment of the intent of the Contract.  Omissions or misdescriptions of any Services 
that are manifestly necessary to carry out the intent of the Contract, or that are customarily performed, 
shall not relieve the Contractor from performing such Services at no additional expense and/or delay, 
and such Services shall be performed as if fully and correctly set forth in the Contract.

2. Terms

Where the terms "as indicated" and "as detailed," or words of similar import are used by themselves, it 
shall be understood that reference is made to the Technical Specifications or other technical 
documents provided by LACMTA, or Contract drawings unless otherwise expressly stated.  "Directed," 
"required," "permitted," "ordered," "designated," "selected," "approve," "accept," "satisfactory," "equal,", 
"necessary," or words of like import shall be understood to require an identifiable action by LACMTA 
unless otherwise expressly stated.

3. References within the Contract

References to Articles (e.g. ARTICLE II), Sections (e.g. GC-02) and Paragraphs within the Contract are
made by citing the title of the provision only, e.g., a reference to this particular Section would be 
phrased "in the Section titled CONTRACT DOCUMENTS", which would necessarily include all 
Subsections and Paragraphs in this Section.  References to Articles, Sections and Paragraphs include 
Subarticles, Subsections and Subparagraphs within the same Section or Paragraph.  References to 
other Contract Documents are made by citing the title of the Contract Part, e.g., "the Special 
Provisions".

GC-04   INTERPRETATION*

A. Furnished By LACMTA:

Upon request by the Contractor, LACMTA shall furnish the Contractor any general information and data 
readily available to LACMTA or those under contract to LACMTA for this Project, which the Contractor 
determines, may be of use to the Contractor in the performance of the Services.  LACMTA shall rely upon 
the Contractor to determine which of the general information and data readily available to LACMTA the 
Contractor requires for the performance of the Services hereunder.  LACMTA makes no representations 
with respect to the reliability, accuracy, or completeness of any information or data it may furnish 
hereunder.  The Contractor is entitled to rely on the information or data to the extent a service provider 
providing like services on a project with similar scope and complexity would believe it is appropriate to do 
so.  The Contractor is expected to apply its professional judgment and seek any clarification it deems 
necessary.

B. Furnished by Others:



Page 58 of 101

LACMTA ISSUE DATE: April 03, 2023
Performance Audit or Review of Project Management of Purple Line Extension 1
RFP No. PS102996

The Contractor is to obtain, utilizing its own personnel, any required information that has been developed 
by other public or private agencies or companies that are not under contract to LACMTA.  The Contractor 
is to apply its professional judgment as to the reliability of the information or data for the purpose for which 
the Contractor intends on utilizing such information or data.

GC-05   AUTHORITY OF THE CONTRACTING OFFICER

LACMTA has the final approval in all matters relating to or affecting the Services.  Except as expressly 
specified in the Contract, the Contracting Officer may exercise any powers, rights, and/or privileges that have 
been lawfully delegated by LACMTA.  Nothing in the Contract shall be construed to bind LACMTA for acts of 
its employees and Authorized Representatives that exceed the delegation of LACMTA specified herein.           

No LACMTA employee or officer, except the Contracting Officer, may authorize any Change Orders, or 
Modifications to the Contract.

GC-06   LACMTA'S TECHNICAL REPRESENTATIVE (PROJECT MANAGER)

LACMTA shall provide a Project Manager and/or a technical representative for all technical aspects related to 
the performance of the Contract.  The Contractor shall make such oral or written reports to LACMTA's 
technical representative with an information copy to the Contract Administrator as may be requested by 
LACMTA or as specifically required by the Contract.  All contractual matters shall be addressed to the Contract
Administrator.

GC-07   ORGANIZATIONAL AND KEY PERSONNEL

A. Before starting any Services, the Contractor shall submit for LACMTA review and acceptance, an 
organization chart showing the proposed organization established by the Contractor for the performance of 
the Services.  The Contractor shall identify all key personnel within its organization chart and shall provide 
resumes of each individual.  The chart shall include the following items:

1. Lines of authority, responsibility, and communication;

2. Office organizations, if any; and

3. Names, titles, and functions of all supervisory and other key personnel.

B. The Contractor's Project Manager shall supervise and direct the Services, and have overall responsibility 
for the Services in accordance with the Contract.  The Contractor shall be solely responsible for 
implementation of all Services, means, methods, techniques, sequences, and procedures and for 
coordination of all portions of the Services under the Contract.

C. The Contractor shall not reassign such key personnel to other projects without LACMTA's prior written 
approval and until a satisfactory replacement has been approved by LACMTA.  The Contractor shall 
secure the prior written approval of LACMTA for any change or reassignment of the key personnel, 
submitting written documentation of the new individuals' qualifications.

D. If LACMTA provides office space to the Contractor, or requires Contractor to locate its office space in a 
specific location, then at all times during the performance of Services hereunder, only related Services 
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shall be performed in such office space and Contractor shall not use such office space to perform 
non-Contract related work.

E. LACMTA shall have the right, in its absolute discretion, to require the removal of Contractor's personnel at 
any level assigned to the performance of the Services, if LACMTA considers such removal necessary in 
the best interests of the Program and requests such removal in writing.  Such personnel shall be promptly 
removed from the Project by the Contractor at no cost or expense to LACMTA.  Further, an employee who 
is removed from the Project for any reason shall not be re-employed on the Program.

GC-08   WHISTLEBLOWER REQUIREMENTS*

A. The Contractor shall comply with, and not take any action or adopt any rule, regulation or policy which is 
contrary to, the provisions set forth in the California Labor Code § 1102.5.

B. The Contractor shall post and maintain all current LACMTA Phone Hotline literature provided by LACMTA 
("Hotline Literature") at place(s) of performance during the term of the Contract.  All Hotline Literature is to 
be posted in prominent locations that are highly visible and accessible to Contractor's employees.  
Contractor shall not hinder or coerce its employees from using LACMTA Phone Hotline to voice ideas, 
suggestions, or concerns relative to the performance of any LACMTA contract.  The Contractor shall 
provide access to LACMTA representatives for the purpose of verifying Contractor's adherence to this 
Section.  In the event LACMTA inspection finds the Contractor has failed to comply herewith, the 
Contractor shall promptly correct such failures in the manner directed by LACMTA, this may include, but is 
not limited to, replacing Hotline Literature and sponsoring training sessions, with LACMTA representatives, 
on the use of LACMTA Phone Hotline.

GC-09	   AGENT TO ACCEPT SERVICE

The Contractor shall maintain within Los Angeles County a duly authorized agent to accept service of legal 
process on its behalf, and shall keep LACMTA advised of such authorized agent's name and address during 
the duration of the Contract and for three (3) years after Final Payment, or as long as the Contractor has 
warranty obligations under the Section titled WARRANTY herein, whichever period terminates later.

GC-10   CONFLICT OF INTEREST*

A. Contractor warrants that it has not employed or retained any company or person, other than a bona fide 
employee (as defined in the Section COVENANT AGAINST CONTINGENT FEES), working solely for 
Contractor, to solicit or secure the Contract and that it has not paid or agreed to pay any company or 
person, other than a bona fide employee working solely for Contractor, any fee, commission, percentage, 
brokerage fee, gifts or any other consideration, contingent upon or resulting from the award or making of 
the Contract. For breach of this warranty, or violation of any other prohibition in this Section, LACMTA shall
have the right to terminate the Contract for failure of Contractor to fulfill its Contract obligations.

B. Contractor agrees that, for the term of the Contract, no member, officer, or employee of LACMTA, or of a 
local public body during their employment and for one (1) year thereafter, shall have any interest, direct or 
indirect, in the Contract, or to any benefit arising thereof as prohibited by Government Code §§ 1090 and 
87100.

C. The employment by Contractor personnel on the payroll of LACMTA for the performance of Services under
the Contract will not be permitted, even though such employment may be outside of the employee's regular
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working hours or on Saturdays, Sundays, holidays, or vacation time. The employment by the Contractor 
personnel who have been on LACMTA payroll within one (1) year prior to the date of Contract award, 
where such employment is caused by and/or dependent upon Contractor securing the Contract or a related
contract with LACMTA, is also prohibited.

D. Neither the Contractor nor its employees nor its Subcontractors or their employees shall give or offer to 
give any campaign contribution to any member of LACMTA in violation of California Public Utilities Code § 
130051.20 or California Government Code § 84300 et seq.

GC-11   CONFIDENTIALITY*

Contractor agrees that for and during the entire term of the Contract, any information, data, figures, records, 
findings and the like received or generated by the Contractor in the performance of the Contract, shall be 
considered and kept as the private and privileged records of LACMTA and will not be divulged to any person, 
firm, corporation, or other entity except on the direct authorization of LACMTA.  Further, upon termination of 
the Contract for any cause, Contractor agrees that it will continue to treat as private and privileged any 
information, data, figures, records and the like, and will not release any such information to any person, firm, 
corporation or other entity, either by statement, deposition, or as a witness, except upon direct written authority
of LACMTA.

The Contractor shall not publish information or technical data acquired or generated by the Contractor in 
performing the Contract until such time as such information or technical data is released in published reports 
by LACMTA.

GC-12   COVENANT AGAINST CONTINGENT FEES*

A. The Contractor warrants that no person or Authorized Representative has been specifically employed or 
retained to solicit or obtain the Contract in exchange for a contingent fee, except a bona fide employee or 
Agent.  A breach or violation of this warranty shall be considered a breach of Contract pursuant to the 
Section titled TERMINATION FOR DEFAULT herein.  In addition to any rights and remedies otherwise 
provided by law, LACMTA may deduct from the TCP or consideration, or otherwise recover, the full amount
of the contingent fee.

B. "Bona fide Agent", as used in this Section, means an established commercial or selling entity that is 
maintained by the Contractor for the sole purpose of securing business and that neither exerts nor 
proposes to exert improper influence to solicit or obtain LACMTA contract(s) nor holds itself out as being 
able to obtain any LACMTA contract(s) through improper influence.

C. "Bona fide employee", as used in this Section, means a person who is employed by the Contractor and 
subject to the Contractor's supervision and control as to time, place, and manner of performance and who 
neither exerts nor proposes to exert improper influence to solicit or obtain LACMTA contract(s) nor holds 
itself out as being able to obtain any LACMTA contract(s) through improper influence.

D. "Contingent fee", as used in this Section, means any commission, percentage, or other sum that is payable
only upon success in securing an LACMTA contract.

E. "Improper influence," as used in this Section, means any influence that induces or tends to induce an 
LACMTA employee, officer, Contractor, Subcontractor, Supplier, Authorized Representative, or Consultant 
to give consideration or to act regarding an LACMTA Contract on any basis other than the merits of the 
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matter.

GC-13   ENGLISH REQUIREMENTS*

At all times, all Contractor personnel on site must have sufficient knowledge of the English language to 
comprehend safety related directions and requirements.  At all times, the Contractor shall have a lead 
representative on site who has sufficient comprehension of the English language to read, write, speak and 
understand all job related directions and discussions.

GC-14   LICENSES AND PERMITS

Except for any permits furnished by LACMTA, the Contractor shall be fully responsible for identifying and 
obtaining, at its own expense, all necessary licenses and permits required for the timely prosecution of the 
Services.

The Contractor acknowledges that prior to entering into the Contract it familiarized itself with the requirements 
of all applicable federal, state, county, and municipal laws, codes, rules, and regulations, as well as the 
conditions of any required licenses and permits, in effect at time of execution of the Contract. The Contractor 
shall be responsible for complying with all of the foregoing, at its sole expense and without any additional 
compensation or extension of the time for performance set forth in the Form of Contract on account of such 
compliance, regardless of whether such compliance would require additional Services, labor, equipment, or 
Goods not expressly stated in the Contract.

GC-15   GOODS*

A. The Contractor shall furnish all Goods required to complete the Services, except those designated to be 
furnished by LACMTA.  Unless otherwise indicated in the Contract, Goods incorporated into the Services 
shall be new, of good quality, and of the grade specified for the purpose intended.  Unless otherwise 
specifically stated, reference to Goods or patented processes by trade name, make, or catalog number 
shall be regarded only as a means of establishing a standard of quality; such references shall not be 
construed as limiting competition.  The Contractor may, at its option, use any Goods or process that is 
equivalent to that named subject to the prior written acceptance by LACMTA.  LACMTA shall be the sole 
judge of the quality and suitability of proposed alternative Goods or processes subject to the right of 
LACMTA to accept or reject such alternative.

B. Any Goods that may be purchased under the Contract shall be transported, handled, and stored by the 
Contractor in a manner that shall ensure the preservation of their quality, appearance, and fitness for the 
Services.  All Goods shall also be stored in a manner that facilitates inspection.

GC-16   RIGHTS IN PROPERTY*

A. Title

1. All property purchased by the Contractor for LACMTA, shall be hereinafter referred to as LACMTA 
Property. Title to LACMTA Property shall pass to and vest in LACMTA upon the vendor's delivery and 
acceptance of such property by the Contractor.

2. Title to LACMTA Property shall not be affected by its incorporation into or attachment to any property 
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not owned by LACMTA, nor shall LACMTA Property become a fixture or lose its identity as personal 
property by being attached to any real property.

3. The title transferred as described above shall in each case be good, and free and clear from any and all
security interests, liens, and/or other encumbrances.  The Contractor shall not pledge or otherwise 
encumber the items in any manner that would result in any lien, security interest, charge, and/or claim 
upon or against said items.

4. The Contractor shall promptly execute, acknowledge, and deliver to LACMTA proper bills of sale or 
other written instruments of title in a form as required by LACMTA; said instruments shall convey to 
LACMTA title to material free and clear of debts, claims, liens, mortgages, taxes, and/or encumbrances.

B. LACMTA Property shall be used only for performing Services on the Contract, unless otherwise provided in
the Contract or approved by the Contract Administrator.

GC-17   INDEPENDENT CONTRACTOR

A. The Contractor represents that it is fully experienced and properly qualified to perform the class of Services
required for the Contract and that it is properly licensed, equipped, organized, and financed to perform the 
Services. The Contractor shall be an independent contractor. The Contractor is not an agent of LACMTA in
the performance of the Contract, and shall maintain complete control over its employees and its 
Subcontractors and Suppliers of any tier. Nothing contained in the Contract or any Subcontract awarded by
the Contractor shall create any contractual relationship between any Subcontractor or Supplier and 
LACMTA. The Contractor shall perform the Services in accordance with its own methods, in compliance 
with the terms of the Contract.

LACMTA reserves the right of prior approval of all Subcontractors and Suppliers and retains the right to 
request Contractor to terminate any Subcontractor or Supplier, for any reason deemed appropriate by 
LACMTA, by so notifying Contractor in writing. Should said notification be submitted to Contractor, it shall 
terminate said Subcontractor or Supplier immediately.

B. Compensation and Benefits - Contractor shall be solely liable and responsible for providing all 
compensation and benefits to, or on behalf of, all persons performing Services pursuant to this Contract 
and Contractor shall require the same of all its Subcontractors. LACMTA will have no liability or 
responsibility for the payment of any salaries, wages, unemployment benefits, disability benefits, federal, 
state, or local taxes, or other compensation, benefits, or taxes for any personnel provided by or on behalf of
Contractor and its Subcontractors. Contractor understands and agrees that all persons performing Services
pursuant to this Contract are the sole employees of Contractor, including for purposes of workers' 
compensation liability, and not employees of LACMTA. Contractor shall be solely liable and responsible for 
furnishing any and all workers' compensation benefits to any person as a result of any injuries arising from 
or connected with any Services performed by or on behalf of Contractor pursuant to this Contract.

GC-18   SUBCONTRACTORS AND SUPPLIERS*

A. Documentation And Acceptance

The Contractor shall submit to LACMTA a copy of all Subcontracts within fourteen (14) days of execution 
regardless of value, and a copy of insurance certificates in accordance with the Special Provision titled 
INSURANCE REQUIREMENTS.  Failure to submit Subcontracts and certificates within the required time 
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period will result in the Subcontractor's not being permitted to perform Services on the Project.       

B. Performance Of Services

The Contractor shall be responsible for:

1. All acts and omissions of its own personnel, and of Subcontractors, Suppliers and their employees; and

2. Coordinating the Services performed by Subcontractors and Suppliers.

Should a portion of the subcontracted Services not be performed in accordance with the terms of the 
Contract, or if a Subcontractor commits or omits any act that would constitute a breach of the Contract, the 
Subcontractor shall be replaced within thirty (30) days and shall not again be employed on the Program.

C. Acceptance Of Substitution Of Subcontractor

1. The Contractor shall notify LACMTA in writing of any proposal to substitute a Subcontractor in place of 
a Subcontractor listed in the Contractor's Qualification/Proposal.  Prior to such substitution the 
Contractor shall secure the acceptance of LACMTA.  The Contractor shall submit the following 
information in a form similar to that contained in the Contractor's original Qualification/Proposal.

a. Name of Subcontractor

b. Location and Phone Number of Place of Business

c. Contact Person

d. Subcontractor's License(s) number and expiration date (if applicable)

e. Current LACMTA Contract Compliance Certification Status (if applicable)

f. The portion of the Services that will be performed by each Subcontractor.

LACMTA will promptly initiate a review of the information submitted on each Subcontractor and transmit
written notification to the Contractor concerning its decision.

2. LACMTA shall not be responsible for delays incurred by the Contractor because of a timely disapproval
by LACMTA of a Subcontractor proposed by the Contractor, or for the late submittal for acceptance of a
Subcontractor to LACMTA, or because of a Subcontractor's removal from the performance of the 
Services.

3. The Contractor shall not do any of the following without the prior written consent of LACMTA:

a. Replace any previously accepted Subcontractor; and/or

b. Permit any previously accepted Subcontract to be assigned or transferred. 

4. However, the Contractor may perform the Services itself with qualified personnel, provided written 
permission is obtained from LACMTA prior to performance of the Services.
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D. Flow-Down Requirements

The Contractor shall incorporate the following into each Subcontract and require insertion of same into all 
lower-tier Subcontracts:   

1. All articles, subarticles or portions of the Contract noted by a star (*) shall be included in all 
Subcontracts of any tier.

2. All provisions required by law, regulation, rule, or the Contract shall apply to all Subcontracts of any tier.

3. Provisions indicating that by virtue of signing the Subcontract, the following apply:

a. The Subcontractor acknowledges and agrees that all Services being performed by it under the 
Subcontract shall be performed in accordance with the Contractor's Contract with LACMTA.

b. The Subcontractor agrees that it shall have the same duties and obligations to the Contractor with 
respect to its performance of its own Services as the Contractor has to LACMTA under its Contract.

c. The Contractor and the Subcontractor agree that LACMTA is the third party beneficiary of the 
Subcontract and shall have the right to enforce all of the terms of the Subcontract for its own 
benefit.  All guarantees and warranties, express or implied, shall inure to the benefit of both 
LACMTA and the Contractor during the performance of the Services; upon final completion of the 
Services, such guarantees and warranties shall inure to the benefit of LACMTA.

d. The Contractor and the Subcontractor agree that nothing contained in the Subcontract shall be 
deemed to create any privity of the Contract between LACMTA and the Subcontractor, nor does it 
create any duties, obligations, or liabilities on the part of LACMTA to the Subcontractor except 
those allowed under California Law.  In the event of any claim or dispute arising under the 
Subcontract and/or the Contractor's Contract with LACMTA, the Subcontractor shall look only to the
Contractor for any payment, redress, relief, or other satisfaction.  The Subcontractor hereby waives 
any claim or cause of action against LACMTA arising out of the Subcontract.

E. This Section does not and shall not operate to relieve the Contractor of any duty or liability under the 
Contract nor does it create any duty or liability on the part of LACMTA.  The Contractor shall have sole 
responsibility for promptly settling any disputes between its Subcontractors and between the 
Subcontractors and any of their Subcontractors.

F. No Subcontractor shall be permitted to perform the Services under the Contract until it, or the Contractor, 
has supplied satisfactory evidence of required insurance to LACMTA, in compliance with the Special 
Provision titled INSURANCE REQUIREMENTS.

GC-19   STANDARDS OF PERFORMANCE*

A. The Contractor shall perform and require its Subcontractors and Suppliers to perform the Services in 
accordance with the requirements of the Contract and in accordance with professional standards of skill, 
care, and diligence adhered to by firms recognized for their expertise, experience and knowledge in 
performing services of a similar nature and of like complexity in the Los Angeles area. The Contractor shall 
be responsible for the professional quality, technical accuracy, completeness, and coordination of the 
Services, it being understood that LACMTA will be relying upon such professional quality, accuracy, 
completeness, and coordination in utilizing the Services. The foregoing obligations and standards shall 
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constitute the "Standard of Performance" for purposes of the Contract.

B. Contractor hereby represents that it has made the necessary commitment, that it possesses the necessary 
professional capabilities, qualifications, licenses, skilled personnel, experience, expertise, and financial 
resources, and it has available or will make the necessary equipment, materials, tools, and facilities to 
perform the Services in an efficient, professional, and timely manner in accordance with the terms and 
conditions of the Contract.

C. All Contractor, Subcontractor, and Supplier personnel shall have sufficient skill and experience to perform 
the work assigned to them. Contractor shall ensure that any individual performing work under the Contract 
requiring a California license shall possess the appropriate license required by the State of California. All 
personnel shall have sufficient skill and experience to perform the Services assigned to them.

D. If any Services provided by the Contractor, Subcontractor, or Supplier are deficient because of the 
Contractor's, Subcontractor's, or Supplier's failure to perform the Services in accordance with the above 
standards, LACMTA shall report such deficiencies in writing to the Contractor. LACMTA thereafter may:

1. Have the Contractor re-perform such Services at the Contractor's own expense; or

2. Have such Services performed by others and the costs thereof charged to and collected from the 
Contractor in accordance with the Section titled TERMINATION FOR DEFAULT herein.

E. Corrected or re-performed Services shall be subject to the above standards of performance.

GC-20   INSPECTION OF WORK (ACCEPTANCE)*

A. LACMTA, at its sole discretion, reserves the right to inspect all and every part of the Services at any time 
during the Period of Performance and after completion, at its discretion.

B. If the Services or any parts thereof have not been performed in accordance with the Contract, the 
Contractor will be notified in writing that such Services are rejected. Thereupon, the Contractor shall take 
the necessary corrective action. LACMTA shall not be obligated to make any inspections, however, and 
neither the inspection of the Services, nor the lack thereof, shall relieve the Contractor of its responsibility 
for performing and providing the Services in accordance with the terms of the Contract.

C. LACMTA shall not be deemed to have accepted the Contractor's performance of the Services unless 
LACMTA or its designated representative has given written notice of Acceptance of the Services to the 
Contractor. No payment, in whole or in part, shall be construed to be an Acceptance of the Services.

D. LACMTA shall have access, at all reasonable times, to the Contractor's calculations, supporting materials, 
data, and information concerning the Services, including computer programs and printouts, which LACMTA
determines are required to review the Services properly and expeditiously. The Contractor shall furnish 
sufficient and convenient facilities for such inspection and review, and shall grant LACMTA's designated 
representatives free access at all reasonable times to all locations where the Services is performed.

E. Prior to the release of Services, LACMTA and the Contractor shall determine which required reports will be 
submitted to LACMTA in draft form before final submission of the report.

GC-21   SAFETY*
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This Section is to be construed in its broadest sense for the protection of persons and property by the 
Contractor and no action or omission by LACMTA, the Contracting Officer, any Authorized Representative or 
any other person shall relieve the Contractor of any of its obligations and duties hereunder.

A. The Contractor shall at all times conduct its operations in such a manner as to avoid risk of bodily harm to 
persons or damage to property. The Contractor shall promptly take all reasonable precautions to safeguard
against such risks and shall make regular safety inspections of its operations. The Contractor shall be 
solely responsible for the discovery, determination and correction of any unsafe conditions caused by the 
Contractor's performance of the Services.

B. In addition, the Contractor shall comply with all applicable safety laws, standards, codes, rules, and 
regulations, including any safety program established by LACMTA. The Contractor shall cooperate and 
coordinate with LACMTA and with other LACMTA contractors on safety matters and shall promptly comply 
with any specific safety instructions or directions given to the Contractor by LACMTA.  

C. The Contractor shall inform its personnel of LACMTA safety practices and the requirements of LACMTA's 
Safety Principles, described in the Section titled SAFETY AND LOSS PREVENTION, and LACMTA's 
safety program when identified in the Scope of Services. If any of the Contractor's personnel are required 
to visit any Worksites, the Contractor shall furnish suitable safety equipment and enforce the use of such 
equipment by those personnel.

GC-22   SAFETY AND LOSS PREVENTION*

This Section is to be construed in its broadest sense for the protection of persons and property by the 
Contractor and no action or omission by LACMTA, the Contracting Officer, any Authorized Representative or 
any other person shall relieve the Contractor of any of its obligations and duties hereunder.

A. LACMTA's Safety Principles

1. Safety is a 24/7 priority

2. Safety is everyone's responsibility

3. Accidents and injuries are preventable

4. Working safely is a condition of employment

5. Training is essential for good safety performance

6. Management is accountable for safety

B. Contractor Responsibilities - The Contractor is responsible for:

1. Complying with all applicable safety Laws

2. Enforcing Worksite safety practices; and

3. The discovery, determination and correction of any unsafe conditions related to the Contractor's 
performance of the Services or Goods supplied by the Contractor on LACMTA property.
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4. The Contractor shall cooperate and coordinate with LACMTA and with other LACMTA contractors on 
safety matters and shall promptly comply with any specific safety instructions or directions given to the 
Contractor by LACMTA.

C. Safety Practices

1. The Contractor shall inform its personnel of LACMTA safety practices and the requirements of 
LACMTA's safety program when identified in the Scope of Services.  

2. If any of the Contractor's personnel are required to visit any Worksites, the Contractor shall furnish 
suitable safety equipment and enforce the use of such equipment by those personnel. The Contractor 
shall cooperate and coordinate with LACMTA and with other LACMTA contractors on safety matters 
and shall promptly comply with any specific safety instructions or directions given to the Contractor by 
LACMTA.

GC-23   UNAUTHORIZED ACTIONS*

Any action taken by the Contractor or its Subcontractors or Suppliers not in conformance with the terms and 
conditions of the Contract will be considered as unauthorized and at the sole expense of the Contractor.  
Contractor or its Subcontractors or Suppliers will not be compensated for any actions deemed by LACMTA to 
be unauthorized.  No extensions of time will be granted under the Contract due to unauthorized actions, nor 
will any assessed Liquidated Damages be waived.

GC-24   LIABILITY AND INDEMNIFICATION*

A. Indemnification - To the fullest extent permitted by law, the Contractor shall defend, indemnify and hold 
harmless LACMTA, its subsidiaries, and any of their respective members, directors, officers, partners, 
employees and agents, successors and assigns (individually and collectively known as "Indemnitees") from
and against any and all liabilities, including, but not limited to, claims, actions, suits (including without 
limitation workers' compensation suits), demands, costs, judgments, liens, penalties, damages, losses, and
expenses, including, but not limited to, any fees of accountants, attorneys or other professionals arising out
of, connected with, or resulting from any act, omission, fault or negligence of the Contractor or any of its 
officers, Authorized Representative, employees, Subcontractors or Suppliers, or any person or organization
directly or indirectly employed by any of them, in connection with or relating to, or claimed to be in 
connection with or relating to, the Services, the Contract, or the Program, including, but not limited to, any 
costs or liability on account of:

1. Personal injury to or death of any person (including Indemnitees) or for damage to or loss of use of 
property (including property of LACMTA); and

2. LACMTA's reasonable reliance upon the use of data or other information provided or delivered by the 
Contractor pursuant to the Contract.

The indemnification specified in this Section shall apply even in the event of the act, omission, fault or 
negligence whether active or passive, of the Indemnitees, but shall not apply to claims, actions, demands, 
costs, judgments, liens, penalties, liabilities, damages, losses, and expenses arising from the willful 
misconduct of, or defects in design furnished by, the Indemnitees.  LACMTA shall not be responsible for 
any negligence, willful misconduct or defects in design caused and/or furnished by the Contractor.
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The indemnification specified in this Section shall survive termination or closeout of the Contract or Final 
Payment and is in addition to any other rights or remedies that LACMTA may have under the law or under 
the Contract.  In the event of any claim or demand made against any of the Indemnitees, LACMTA may at 
its sole discretion reserve, retain, and/or apply any monies due the Contractor under the Contract, for the 
purpose of resolving such claims; provided, however, that LACMTA, at its sole discretion, may release 
such funds if the Contractor gives LACMTA reasonable assurance that the LACMTA's interests will be 
protected.  LACMTA shall, at its sole discretion, determine whether such assurance is reasonable.

Claims against the Indemnitees by any employee of the Contractor, its Subcontractors, Suppliers, anyone 
directly or indirectly employed by any of them, and/or anyone for whose acts any of them may be liable 
shall not in any way limit the Contractor's indemnification obligation as set forth above, including the 
amount and/or type of damages, compensation, and/or benefits payable by or for the Contractor or its 
Subcontractors or Suppliers under workers' compensation acts, disability benefit acts, and/or other 
employee benefit acts and/or insurances.

B. Third Party Liability - Nothing contained in the Contract is intended to or shall have the effect of creating 
any rights in any third party against LACMTA.  The inclusion of the Contract or any part thereof in any other
document shall not be deemed to be creating or incorporating any obligation, duty, or liability on the part of 
LACMTA.  The Contractor shall indemnify LACMTA in accordance with the provisions of this Section 
against any claim made by any third party claiming rights under the Contract.

C. Joint Severable Liability - If the Contractor is a joint venture or partnership, each venturer or partner shall 
be jointly and severally liable for any and all of the duties and obligations of the Contractor that are 
assumed under or arise out of the Contract.  Each of such venturers or partners waives notice of the 
breach or non-performance of any undertaking or obligation of the Contractor contained in, resulting from 
or assumed under the Contract, and the failure to give any such notice shall not affect or impair such 
venturer's or partner's joint and several liability hereunder.

D. Professional Liability - The Contractor shall be responsible for the professional quality, technical accuracy, 
completeness and coordination of all Services furnished by the Contractor (including the Services 
performed by Subcontractors on the basis provided herein) under the Contract.  In addition to any other 
remedies provided LACMTA under the Contract or at law, the Contractor or Subcontractor shall correct or 
revise at no additional cost or fee to LACMTA any defective Services caused by the Contractor's or 
Subcontractor's negligent acts, errors or omissions in the performance of the Services hereunder.  Neither 
LACMTA's inspection of, nor failure to inspect, review, accept, make payment for, any of the Services 
required under the Contract shall be construed to relieve the Contractor or Subcontractor of its obligations 
and responsibilities under the Contract for any negligent acts, errors and omissions in its performance of 
Services hereunder, nor operate as a waiver of any of LACMTA's rights under the Contract or of any cause
of action arising out of the performance of the Contract.  The Contractor or Subcontractor shall be and 
remain liable to LACMTA in accordance with applicable law for all damages to LACMTA caused by any 
failure of the Contractor or Subcontractor to comply with the terms and conditions of the Contract, or by the
Contractor's or Subcontractor's negligent acts or errors or omissions in the performance of the Contract.  
With respect to the performance of Services by Subcontractors, the Contractor shall use its professional 
judgment, care and prudence in approving and accepting such Services but shall also take all action 
necessary to ensure correctness/accuracy of Subcontractors work.  The Contractor warrants that the 
Services performed hereunder is of high professional quality and has been performed in full conformity with
all codes, rules, regulations and statutory requirements.

In the event that the Contractor fails to perform its obligations under this Section (or under any other 
warranty or guarantee under the Contract) within the specified time and to the reasonable satisfaction of 
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LACMTA, LACMTA shall have the right to correct and/or cause to be re-performed any defective or 
non-conforming Services and any Services of third parties damaged by such defective or non-conforming 
Services or the correction or re-performance thereof.  The Contractor shall be obligated to fully reimburse 
LACMTA upon demand for any expenses incurred hereunder.

E. Investigation Of Potential Negligence - Contractor shall pay for all costs associated with its investigation of 
any negligence alleged against it under the terms and conditions of the Contract, unless there is a finding 
that the Contractor was not negligent; in which case LACMTA shall only pay for the reasonable cost of the 
Contractor's staff time to investigate the alleged negligence.  Where it has been determined Contractor was
in fact negligent, Contractor shall be responsible for and charged with LACMTA's staff time to investigate or
review any alleged negligence by the Contractor, request for information, or claim related thereto, which 
shall not include third party costs.

The Contractor shall be a participant in the review of any, request for information or claim which alleges or 
involves potential Contractor negligence, and shall not be responsible for or charged with any claims for 
delay by the Construction Manager or any construction Contractor unless the Contractor has been given a 
reasonable opportunity to participate in the review.

F. The Contractor acknowledges that the rights and remedies of LACMTA specified in this Section are in 
addition to and do not limit any rights or remedies of LACMTA, afforded by the Contract or by law.

G. Warranty - Contractor warrants that: 

1. It is aware of and understands the hazards which are presented to persons, property and the 
environment in the performing of transportation, storage, remediation and disposal Services as 
described within the Scope of Services of the Contract.  

2. It will transport, store, remediate and dispose of such materials in full compliance with all applicable 
governmental laws, regulations and orders.  

3. If the Scope of Services requires off-site storage or disposal, Contractor warrants that the selected 
storage and disposal facilities are at all times appropriately licensed and permitted to store and dispose 
of the waste, materials or hazardous substances detailed within the work plan.  In the event the storage
or disposal facility loses its permitted status hereafter during the terms of the Contract, Contractor will 
promptly notify LACMTA of such loss.

H. Indemnification (Environmental Impairment Losses) - Environmental Impairment Losses are in addition to 
the indemnification provisions of the Contract.  It is agreed that the Contractor, at the Contractor's sole cost
and expense, shall indemnify and hold harmless Indemnitees from and against the full amount of any and 
all present and future Environmental Impairment Losses that may arise out of the negligent performance of 
the activities or Services provided by the Contractor under the Contract.  The term "Environmental 
Impairment Losses" shall mean any and all loss, liability, expense or damage (including, without limitation, 
all attorneys' fees and costs and all other professional or contractors' fees and costs), incurred by 
Indemnitees under federal, state or local environmental law as a result of the activities conducted by the 
Contractor under the Contract.

I. Environmental Indemnity - In addition to any other indemnification provisions of the Contract, Contractor 
shall indemnify, defend and hold harmless Indemnitees, from and against any and all present and future 
liability, loss, cost, damage, and expense of every kind and nature, including, but not limited to, cleanup 
costs, releases or substances resulting from acts of Contractor, failure to recognize or report the existence,
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quantity, or location of substances, remedial work required under any federal, state, or local law, regulation,
or ordinance, contractors' fees, and attorneys' fees, resulting, directly or indirectly, from any negligent act or
omission of Contractor, or any employee, Subcontractor, or Supplier of the Contractor, in the performance 
or failure to perform any work carried out, wholly or in part, pursuant to the Contract.

GC-25   PERIOD OF PERFORMANCE

A. Time is of the essence in the performance and completion of the Services. Neither Party hereto shall be 
considered in default in the performance of its obligations with respect to the timely performance or 
completion of the Services to the extent that the performance of any such obligation is prevented or 
delayed by an excusable delay. Should Contractor's Services be delayed by an excusable cause, 
Contractor's schedule for completion of tasks affected by such delay may be extended. Excusable delays 
may include, but are not limited to, Acts of God or acts or failures to act of government agencies or 
LACMTA in either their sovereign or contractual capacities; fires, floods, earthquakes, epidemics, 
quarantine restrictions, strikes, civil disturbance; but, in every case, the failure to perform must be 
reasonably beyond the control, and without the fault or negligence of the Contractor, and the Contractor 
must take all reasonable measures to mitigate the delay at its own cost and expense.

B. Within 30 days after the last day of delay, the Contractor shall furnish LACMTA with detailed information 
concerning the circumstances of the delay, the number of days actually delayed, the appropriate Contract 
references, and the measures taken to prevent or minimize the delay. Failure to submit such information 
shall be sufficient cause for denying the delay claim. LACMTA will ascertain the facts surrounding the delay
and extent of the delay. LACMTA's decision will be final and conclusive.

GC-26   EXTENSION OF TIME

A. All extensions of time must be approved/granted by LACMTA in writing.  The Contractor will be granted an 
extension of time for any portion of an excusable delay in completion of the Services, provided that the 
following are satisfied:

1. The excusable delay was not foreseeable and did not result from the fault or negligence of the 
Contractor;

2. Contractor has taken reasonable precautions to prevent further delays owing to such causes; and

3. Contractor notifies LACMTA in writing of the cause(s) for the delay within five (5) days from the 
beginning of any such delay.  Unless excused in writing by LACMTA in its sole discretion, the 
Contractor's failure to provide such notice within the time required shall constitute a waiver of any claim 
for a time extension or additional compensation.

B. Claims for additional compensation resulting from an excusable delay shall only be available to the extent 
that LACMTA caused such delay and shall in any event be limited to the costs incurred during a LACMTA 
approved extension of time resulting from the LACMTA caused delay(s), as determined at the completion 
of the performance of the Services and not at time of the occurrence of the delay.  The Contractor shall not 
be entitled to any additional compensation if the Services are completed by the Contract Completion Date.

C. An extension of time will not be granted for a delay described above caused by a shortage of Goods, 
except LACMTA furnished Goods, unless the Contractor supplies LACMTA with documented proof that it 
made every effort to obtain such Goods from every known source within reasonable distance of the 
Worksite.  The Contractor shall also submit proof, that the inability to obtain such Goods when originally 
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planned, did in fact cause a delay in final completion of the Services that could not be compensated for by 
revising the sequence of its operations.  Only the physical shortage of Goods will be considered as a basis 
for an extension of time.  No consideration will be given to any claim that Goods could not be obtained at a 
reasonable, practical, or economical cost, unless it is shown to the satisfaction of LACMTA that:

1. Such Goods could have been obtained only at exorbitant prices or;

2. The prices were entirely inconsistent with current rates, taking into account the quantities involved and 
the usual practices employed in obtaining such quantities; and

3. Such facts could not have been known or anticipated at the time the Contract was executed.

D. In case the Contractor is actually and necessarily delayed by any act or omission on the part of LACMTA, 
or others under contract with LACMTA and providing that the Contractor notifies LACMTA in writing within 
five (5) days from the beginning of any such delay, specifying the act or omission causing such delay, the 
time for completion of the Services shall be extended accordingly, and an adjustment shall be made to the 
TCP for any increase in the cost of performance of the Services (excluding profit) necessarily caused by 
such delay.  If the delay in the performance of the portion of Services described in the Contractor's five (5) 
day notice has been similarly delayed by Contractor-induced causes, including, but not limited to, the fault 
or negligence of the Contractor or any of its Subcontractors, the time for completion of the Services will be 
extended for the period of any such concurrent delay with no adjustment to the TCP.

E. Within thirty (30) days after the last day of a delay, the Contractor shall supply LACMTA with detailed 
information concerning the circumstances of the delay, the number of days actually delayed, the 
appropriate Contract references, and the measures taken to prevent or minimize the delay.  Unless 
excused in writing by LACMTA in its sole discretion, the Contractor's failure to provide such notice within 
the time required shall constitute a waiver of any claim for a time extension or additional compensation.  
LACMTA will ascertain the facts and the extent of the delay; its findings thereon will be final and conclusive
unless the Contractor disputes the decision.  All time extensions must be approved by LACMTA prior to 
Contract final Acceptance.

F. No extension of time will be granted under this Section for any delay in which remedies are included or 
excluded by any other provision of the Contract. Only the actual delay necessarily resulting from the 
causes specified in this Section shall be grounds for extension of time.  In case the Contractor is delayed at
any time or for any period by two or more of the causes specified in this Section, the Contractor shall not 
be entitled to a separate extension for each one of the causes; only one extension will be granted for the 
entire delay.

The Services shall continue and be carried on in accordance with all the provisions of the Contract.  The 
Contract shall remain in full force and effect during the continuance and until the completion and final 
Acceptance of the Services covered by the Contract, unless formally suspended or terminated in 
accordance with the terms of the Contract.  Permitting the Contractor to finish the Services, or any part 
thereof, after the time fixed for completion or after the date to which the time for completion may have been
extended and/or making payments to the Contractor after any such periods shall not constitute a waiver on 
the part of LACMTA of any rights under the Contract.

G. Neither the granting of an extension of time beyond the date fixed for the completion of any part of the 
Services nor the performance and Acceptance of any part of the Services after the time specified for the 
completion of the Services shall be deemed to be a waiver of LACMTA's right to terminate the Contract for 
abandonment or failure to complete by the Contract Completion Date or to impose and deduct damages as



Page 72 of 101

LACMTA ISSUE DATE: April 03, 2023
Performance Audit or Review of Project Management of Purple Line Extension 1
RFP No. PS102996

may be specified.

H. In all cases that the Contractor either claims or intends to claim a delay, the Contractor shall submit to 
LACMTA at the earliest possible date, but within thirty (30) days of the event causing the delay:

1. An analysis of the impact of the claimed delay event upon the Contractor's then current Schedule, 
identifying the affected activities and the actual impacts; and

2. Proposals to minimize the effects of the claimed delay.

GC-27   SUSPENSION*

A. The requirements of this Section are in addition to other audit, inspection, and record keeping requirements
specified elsewhere in the Contract.

B. If LACMTA notifies Contractor that work on a particular portion of the Project will be suspended for a period
to exceed one hundred eighty (180) days, Contractor shall immediately notify LACMTA that key personnel 
working on that portion of the work shall promptly:

1. Be moved to support another portion of the Program, as approved by LACMTA, or

2. Be released because there is no need for the services of the specific key personnel on the Program

If suspension is less than one hundred eighty (180) days, Contractor and LACMTA shall agree upon the 
short-term duties of all affected personnel.

C. The Contractor shall comply immediately with any written order it receives from LACMTA suspending the 
Services and take all reasonable steps to minimize costs allocable to the Services covered by the 
suspension during the period of suspended Services.  The Contractor shall resume performance of the 
suspended Services upon expiration of the notice of suspension, or upon direction of LACMTA.

D. Provided that Contractor makes a claim as provided in the Section titled NOTICE OF INTENT TO CLAIM 
AND CLAIMS herein, the Contractor shall be allowed (1) an equitable adjustment in the TCP (not to include
profit) (2) an extension of the Contract time, directly attributable to any suspension and/or (3) to recover 
reasonable costs incurred during suspension.  However, no adjustment shall be made under this Section 
for any suspension, delay or interruption (i) to the extent that Contractor's performance would have been so
suspended, delayed or interrupted by any other cause, including the fault or negligence of the Contractor, 
or (ii) for which an equitable adjustment or an extension of time is provided for or excluded under any other 
term or condition of the Contract.

E. Submittal of an RFC by the Contractor for an equitable adjustment of the TCP or the Contract time 
extension shall be filed in compliance with the Section titled CHANGES herein; and shall be filed within 
twenty (20) days after the end of the Services suspension.  Unless excused in writing by LACMTA in its 
sole discretion, the Contractor's failure to provide such notice within the time required shall constitute a 
waiver of any claim for a time extension or additional compensation.  The provisions of this Section shall 
only apply if a written order of suspension is issued by LACMTA.

F. LACMTA will make partial payments against costs authorized by LACMTA and incurred by the Contractor 
in connection with the suspended portion of the Contract, so long as the aggregate of such payments does 
not exceed the authorized value of the Contract.
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GC-28   HISTORICAL, ARCHAEOLOGICAL, PALEONTOLOGICAL, AND SCIENTIFIC 
DISCOVERIES*

All things of historical, archaeological, paleontological, or scientific interest encountered by the Contractor 
during performance of the Services shall be reported immediately to LACMTA.  Services in the vicinity of the 
discovery shall be halted in order to preserve and protect it until its significance can be determined by 
LACMTA.  LACMTA will issue instructions to the Contractor with respect to the disposition of the discovery.

GC-29   CHANGES

A. LACMTA may at any time, and from time to time without invalidating the Contract, make Changes in the 
Scope of Services. LACMTA and Contractor will endeavor to reach mutual agreement regarding costs and 
Schedule associated with the Change; however, LACMTA reserves the right to direct the Contractor to 
perform the Changed Services. Such Changes, including any increase or decrease in the amount of the 
Contractor's compensation and/or the Period of Performance, shall be incorporated into the Contract 
through the issuance of a Contract Modification. All of the provisions of the Contract shall apply to 
Changes. Upon receipt of a Contract Modification, approved by LACMTA, the Contractor shall continue 
performance of the Scope of Services as revised by the Modification.

B. Contractor's Cost and Schedule Proposal - The Contractor shall submit a Contractor's Cost and Schedule 
Proposal (including a completed Form 60 using the Contractor's then-current rates) to LACMTA within ten 
(10) days after receipt of a Change request. The Proposal shall detail price and scheduling information 
showing all of the cost and time ramifications of the Changes shown in the request. If any prices or other 
aspects are conditional, such as orders being made by a certain date or the occurrence of a particular 
event at a specified time, the Contractor shall identify these conditions in its Proposal. The components to 
be used by the Contractor in preparing the Proposal shall be those set forth in the Contract and shall be 
presented in such a manner that all elements of the Proposal can be easily identified and certified upon 
request. The submittal shall include certified current cost or pricing data as described in the Section titled 
AUDIT REQUIREMENTS herein.

C. Contract Modification or Change Order - A Contract Modification shall be agreed to by the Parties to reflect 
Changes in the Contract terms and/or Scope of Services. If the Parties cannot agree, LACMTA's 
Contracting Officer may unilaterally, or by agreement with Contractor, issue a Change Order (CO) directing
Contractor to proceed with a Change in the Work. The CO shall either contain a Not to Exceed (NTE) 
amount to set the maximum limit that may be expended by the Contractor under the CO or a fixed amount 
(lump sum) that LACMTA considers to be a fair and equitable adjustment to the Total Contract Price. 
LACMTA's Contracting Officer may unilaterally, or by agreement with the Contractor, revise the CO 
amount, based upon additional information or forward pricing subsequent to determination of the initial CO 
amount. 

When the Contractor's compensation for a Change and the required adjustments, if any, to the Total 
Contract Price and/or Schedule have been determined, a Contract Modification or Change Order will be 
issued containing the following items:

1. The total Contract adjustments to be made.

2. A statement that it is LACMTA's intention to treat the items described therein as Changes in the Scope 
of Services.
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3. Scheduling requirements, time extensions, prices, and all costs of any nature arising out of each 
Change.

4. A statement that the adjustment to the Total Contract Price, if any, includes all amounts to which the 
Contractor is entitled as a result of the events giving rise to the Change.

The execution of a Contract Modification by both Parties shall be deemed to be an agreement to all 
Changes in Contract terms and/or Scope of Services and costs and time of performance related to each 
Change. There will be no reservation of rights by either Party on a bi-lateral Contract Modification.

For all Contract Changes greater than or equal to one-hundred-thousand dollars ($100,000), an Ethics 
Declaration must be submitted by the Contractor.

D. Except as expressly provided herein, no order, statement, or conduct of any person shall be treated as a 
Change under the Contract or entitle the Contractor to any adjustment under the Contract.

E. Contractor Requested Changes - Except where otherwise provided by the Contract Documents, the 
Contractor may request a Change for additional compensation or an extension of time by submitting to 
LACMTA a Request for Change (RFC). Such RFC shall be submitted to LACMTA within five (5) days of the
event, circumstance, condition or decision by LACMTA giving rise to the Contractor's asserted entitlement 
to a Change. The Contractor shall submit a Contractor's Cost and Schedule Proposal (including a 
completed Form 60 using the Contractor's then-current rates) to LACMTA within ten (10) days after 
submission of an RFC. The Proposal shall detail price and scheduling information showing all of the cost 
and time ramifications of the Changes shown in the request. Unless excused in writing by LACMTA in its 
sole discretion, the Contractor's failure to provide an RFC or Cost and Schedule Proposal within the time 
required shall constitute a waiver of any claim for a time extension or additional compensation.

GC-30   NOTICE OF INTENT TO CLAIM AND CLAIMS

A. The Contractor shall give to LACMTA a written notice of potential claim within five (5) days of any act or 
event for which it intends to seek adjustment in the Contract price, terms, or Schedule. The written notice 
shall set forth the basis of the claim and an estimate of any costs involved. Unless excused in writing by 
LACMTA in its sole discretion, the Contractor's failure to provide such notice within the time required shall 
constitute a waiver of any claim for a time extension or additional compensation.

B. The claim shall be filed within thirty (30) days of the act or event and shall be in sufficient detail to allow 
LACMTA to evaluate the claim. The Contractor shall also furnish any additional information relating to the 
claim as LACMTA may request. Failure of the Contractor to comply with these requirements shall be 
sufficient cause for denying the Contractor's claim. Unless excused in writing by LACMTA in its sole 
discretion, the Contractor's failure to provide file such claim within the time required shall constitute a 
waiver of any claim for a time extension or additional compensation.

C. LACMTA shall, within thirty (30) days of the receipt of the claim render a decision or provide an estimate of 
when a decision will be made. If no decision is made within thirty (30) days of the filing of the claim, or 
within an estimated period provided, the claim shall be deemed rejected by LACMTA. The Contractor shall 
proceed diligently with performance of the Contract, pending resolution of any claim or appeal or action 
ensuing under the Contract.

D. Contractor shall proceed diligently with performance of the Contract pending resolution of any Claim, 
Dispute, appeal or action ensuing under the Contract, including the Services that are all or part of any 
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Claim or Dispute, except for any performance the Contracting Officer determines in writing should be 
delayed, suspended or terminated as a result of such Claim or Dispute and LACMTA will continue to satisfy
its payment obligations for undisputed amounts.

GC-31   RESOLUTION OF DISPUTES

The Parties shall use their best efforts to resolve disputes under the Contract by submission of the dispute to 
the Contract Administrator and an Authorized Representative of the Contractor.  If a dispute cannot be 
resolved at this administrative level, the Parties may mutually agree to utilize an alternative dispute resolution 
(ADR) process such as arbitration, mediation, or other recognized ADR process for settling a dispute.

GC-32   FINAL ACCEPTANCE*

A. Acceptance Of Services  

1. When the Contractor determines that all Services as required in the Contract are fully completed, 
including all required milestones, submissions, and deliveries to LACMTA specified in the Contract, the 
Contractor shall, within ten (10) business days thereafter, give LACMTA a written request for final 
Acceptance, specifying that the Services are completed and the date on which they were completed.  
After the receipt of the request for final Acceptance, LACMTA will commence a review of Contractor's 
request for final Acceptance and, within sixty (60) days will either:

a. Give the Contractor written notice that LACMTA has determined that all Services authorized under 
the Contract have been completed and LACMTA requires no further Services from Contractor; or

b. Advise the Contractor in writing of any outstanding Services that must be furnished, or completed at
no additional cost to LACMTA, or be corrected at the Contractor's cost.  Contractor shall promptly 
cure the deficiencies identified by LACMTA and shall submit a new request for final Acceptance.  
The procedure in the Subsection 32.A.1. above shall then be repeated until such time as LACMTA 
is satisfied that all Services required under the Contract have been completed in accordance with 
the Contract Documents and no further Services from the Contractor are required.

2. Upon submittal of the request for final Acceptance, the Contractor shall make no additional charges for 
Services under the Contract.  Further, no Claims or disputes shall be submitted by Contractor after 
LACMTA has issued a notice of final Acceptance.  LACMTA shall not pay for any additional charges or 
be liable for any costs incurred after the date of the request for final Acceptance.  

B. Final Acceptance

1. Within ninety (90) calendar days of receipt of written notice from LACMTA confirming that all Services 
authorized under the Contract have been completed and LACMTA requires no further Services from 
Contractor, Contractor shall submit to LACMTA an application for Final Payment in accordance with the
provisions of the Form of Contract. 

2. Notwithstanding the final Acceptance,  the Contractor will not be relieved of its obligations hereunder, 
nor will the Contractor be relieved of its obligations to complete any portions of the Services, the 
non-completion of which were not disclosed to LACMTA (regardless of whether such nondisclosures 
were fraudulent, negligent, or otherwise); and the Contractor shall remain obligated under all those 
provisions of the Contract which expressly or by their nature extend beyond and survive final 
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Acceptance.

C. Any failure by LACMTA to reject the Services or to reject the Contractor's request for final Acceptance as 
set forth above, shall not be deemed to be Acceptance of the Services by LACMTA for any purpose nor 
imply Acceptance of, or agreement with, the Contractor's request for final Acceptance.

GC-33   WARRANTY*

The Contractor warrants that all Services shall be in accordance with the Contract and shall comply with the 
Section titled STANDARD OF PERFORMANCE herein for the Term of the Contract and for a period of one 
year from final Acceptance of the Services.  In the event of breach of this warranty, the Contractor shall take 
the necessary actions to correct the breach and the consequences thereof, at the Contractor's sole expense, in
the most expeditious manner as permitted by existing circumstances.  If the Contractor does not promptly take 
steps to correct the breach upon notification thereof by LACMTA, LACMTA without waiving any other rights or 
remedies it may have at law or otherwise, may do so or cause others to do so, and the Contractor shall 
promptly reimburse LACMTA for all expenses and costs incurred in connection therewith.

GC-34   SOFTWARE LICENSING AGREEMENT AND PROVISIONS FOR USE*

A. The terms used in this Section are defined as follows:

1. Software:  The computer programs and products required to be developed and delivered by the 
Contractor to LACMTA under the Contract, in object code (but excludes commercial software 
developed at private expense and not in the public domain).

2. Source Code Materials:  A human-readable copy of the Software and related materials and 
documentation generated in preparing the Software, including programmer notes, flow charts, logic 
diagrams, and listings.

3. Documentation:  Systems and user manuals sufficient to enable a person skilled in the applicable art to 
operate, maintain, and support the Software for its intended purposes.

B. The Contractor shall deliver to LACMTA the Software, Source Code Materials, and Documentation, in such
tape, disk, or hardcopy format as LACMTA may designate.

C. The Contractor shall retain ownership of the Software, Source Code Materials, and Documentation with the
right to exploit the same, subject to LACMTA's rights as herein provided.  LACMTA shall place such 
copyright notices affirming the Contractor's ownership rights as the Contractor may reasonably require on 
all materials licensed hereunder which are reproduced by LACMTA.

D. The Contractor hereby grants to LACMTA a royalty-free, paid-up, non-exclusive license, in perpetuity, to 
use duplicate, and disclose the Software, Source Code Materials, and Documentation, and to make 
modifications of and enhancements to the Software, and permit others (who sign standard nondisclosure 
agreements) to do the same, but only for governmental purposes and not for any commercial purposes.

E. LACMTA shall hold the Software, Source Code Materials, and Documentation in confidence, shall use and 
disclose them only as expressly authorized herein or as required by law and only to its employees, agents 
or sublicensees to whom disclosure is necessary or appropriate for the performance and exercise of its 
rights hereunder, and shall take reasonable steps to ensure that unauthorized persons will have no access 
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to them.

F. The Contractor warrants that the Software will perform according to the specifications set forth in the 
Contract, that it is owner of the Software, Source Code Materials, and Documentation that it has the right to
convey and grant the license herein granted to LACMTA, and that LACMTA's use thereof as herein 
contemplated will not infringe any third party's proprietary rights in the United States.  The foregoing 
warranties shall not apply to the extent the Software is modified by LACMTA.

G. Upon LACMTA's request the Contractor shall generate modifications of and enhancements to the Software
not required by the Contract, at the Contractor's rates charged for comparable services to its most favored 
customers.

GC-35   RIGHTS IN TECHNICAL DATA, PATENTS AND COPYRIGHTS*

A. All documents and materials prepared or developed by the Contractor and its Subcontractors pursuant to 
the Contract shall become the property of LACMTA, including all intellectual property and other proprietary 
rights, without restriction or limitation on their use and shall be made available upon request, to LACMTA at
any time. Original copies of such shall be delivered to LACMTA upon completion of the Services or 
termination of the Services. The Contractor shall be permitted to retain copies of such items for the 
furtherance of its technical proficiency; however, publication and further use of this material is subject to the
written approval of LACMTA.

B. LACMTA shall have the right to use, duplicate, modify or disclose all documents and materials and the 
information conveyed therein, in whole or in part, in any manner whatsoever, and to have or permit others 
to do so except as limited by the Section titled PUBLIC RECORDS ACT herein.

C. To the extent Contractor incorporates documents and materials where the copyrights and other intellectual 
property rights to such documents and materials belong to third Parties, the Contractor shall secure and 
grant to LACMTA and to its officers, agents, and employees acting within the scope of their official duties, a
royalty-free license to publish, perform, translate, reproduce, deliver, create derivative works of, and 
otherwise use as they deem fit. No such materials shall be included in documents and materials prepared 
or developed by Contractor and its Subcontractors hereunder without the written permission of the 
copyright owner for LACMTA to use such in the manner herein described.

D. The Contractor warrants that the Services and Goods shall be delivered free of any rightful claim of any 
third party for infringement of any United States patent or copyright. If a suit or proceeding based on a 
claimed infringement of a patent or copyright is brought against LACMTA, the Contractor shall, at its own 
expense, defend or settle any such suit or proceeding if authorized to do so in writing by LACMTA, and 
indemnify and hold harmless LACMTA, its subsidiaries, agents and employees from all liability, damages, 
costs, and expenses associated therewith, including, but not limited to, defense costs and attorneys' fees.

When use of these Goods and/or processes is judged to be an infringement and such use is banned, the 
Contractor, at its own expense, shall, with the concurrence of LACMTA, do one of the following:

1. Secure for LACMTA the right to continue using said Goods and/or processes, by suspension of the 
injunction or by procuring a license(s);

2. Replace said Goods and/or processes, with non-infringing Goods and/or processes;

3. Modify said Goods and/or processes, so that they become non infringing; or
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4. Remove said Goods and/or processes, and refund the sum paid therefor without prejudice to any other 
rights of LACMTA.

GC-36   COMPLIANCE WITH THE AMERICANS WITH DISABILITIES ACT*

The Contractor shall comply with all applicable provisions of the Americans with Disabilities Act in performing 
the Services under the Contract.

GC-37   ENVIRONMENTAL COMPLIANCE

A. The Contractor shall include the requirements of the following Subsections in every Subcontract that is 
more than one hundred thousand dollars ($100,000) and shall take such action as LACMTA directs to 
enforce these requirements.

B. The Contractor shall comply with all air, water, and noise pollution provisions set forth in the Scope of 
Services.

C. Air Quality Control

1. The Contractor shall comply with all applicable standards, orders, and requirements issued under the 
Clean Air Act (42 U.S.C. § 7401 et seq.); all applicable standards of the State of California; and all 
clarifications, mitigation measures, and any other requirements approved by LACMTA in accordance 
with state and federal laws.

2. The Contractor shall comply with all rules, regulations, and ordinances of the South Coast Air Quality 
Management District (SCAQMD) and statutes of the State that apply to any Services performed 
pursuant to the Contract, including any air quality control rules, regulations, ordinances, and statutes 
specified in § 11017 of the California Government Code.  Contractor, Subcontractors, and Suppliers 
shall submit evidence to LACMTA that the governing air quality control criteria are being met; such 
evidence will be retained by LACMTA.

3. In the absence of applicable air quality control rules, regulations, ordinances, or statutes governing 
solvents, including, but not limited to, the solvent portions of paints, thinners, curing compounds, and 
liquid asphalt used on the Contract, the Contractor shall comply with the applicable material 
requirements of the SCAQMD.  Containers of paints, thinner, curing compound, or liquid asphalt shall 
be labeled to indicate that the contents fully comply with said requirements.

4. The Contractor shall comply with California state law regarding pollution controls in purchasing new 
motor vehicles with Project funds.

5. Material to be disposed of shall not be burned.

D. Water Quality:

The Contractor shall comply with all applicable standards, orders, and requirements issued under the 
Clean Water Act (33 U.S.C. § 1251 et seq.); all applicable water standards of the State of California; and all
clarifications, mitigation measures, and any other requirements approved by LACMTA in accordance with 
state and federal laws.
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E. Environmental Protection Agency Regulations

1. The Contractor shall comply with all applicable regulations (40 C.F.R.) of the Environmental Protection 
Agency (EPA).

2. The Contractor shall not use any facility in the performance of the Contract that is listed on the EPA List
of Violating Facilities, unless and until the EPA eliminates said name of such facility from said listing.  
The Contractor shall promptly notify LACMTA of the receipt of any communication from the Director, 
Office of Federal Activities, EPA (or any successor agency), indicating that a facility to be used by the 
Contractor is under consideration for listing on the EPA List of Violating Facilities.  The Contractor shall 
also report violations to LACMTA, to the FTA, and to the EPA Assistant Administrator for Enforcement.

F. Energy Conservation:

The Contractor shall comply with all mandatory standards and policies relating to energy efficiency that are 
contained in the State energy conservation plan issued in compliance with the Energy Policy and 
Conservation Act (42 U.S.C. § 6321).  Refer to the Scope of Services for energy conservation measures.

GC-38   THE CONTRACTOR'S INTERACTION WITH THE MEDIA AND THE PUBLIC*

A. Contractor shall provide to LACMTA, for LACMTA's review and approval, all LACMTA related copy 
proposed to be used by the Contractor for advertising or public relations purposes prior to publication. The 
Contractor shall not allow LACMTA related copy to be published in its advertisements and public relations 
programs prior to receiving such written approval. The Contractor shall ensure that all published 
information is factual and that it does not in any way imply that LACMTA endorses the Contractor's firm, 
service, and/or product.

B. The Contractor shall refer all inquiries from the news media relating to the Contract to LACMTA, and shall 
comply with the procedures of LACMTA's Communications Department regarding statements to the media 
relating to the Contract or the Services.

C. If the Contractor receives a complaint from a citizen or the community, the Contractor shall, within a 
reasonable period of time given the nature of the complaint, inform LACMTA about what action was taken 
to alleviate the situation.

D. The Contractor shall not publish information or technical data acquired or generated by the Contractor in 
performing the Contract until such time as such information or technical data is released in published 
reports by LACMTA or otherwise authorized in writing by LACMTA.

GC-39   TERMINATION FOR CONVENIENCE OF LACMTA*

A. The performance of the Services under the Contract may be terminated, with or without cause, at any time,
in whole or in part, as determined by LACMTA in its sole discretion. Such termination will be accomplished 
by delivery of a Notice of Termination to the Contractor, specifying the extent to which performance of the 
Services under the Contract shall be terminated and the date upon which such termination shall become 
effective.

B. After receipt of a Notice of Termination, except as otherwise directed by the LACMTA, the Contractor shall:

1. Stop Services under the Contract on the date and to the extent specified in the Notice of Termination.
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2. Place no further orders or Subcontracts for Goods or Services, except as may be necessary for 
completion of such portions of the Services expressly excluded from the Notice of Termination.

3. Communicate any Notice of Termination to the affected Subcontractors and Suppliers, and require 
them to communicate the Notice of Termination to all persons providing Services, supplies or other 
value to the Project on their behalf.

4. Terminate all orders and Subcontracts that relate to the performance of the Services terminated by the 
Notice of Termination.

5. Settle outstanding liabilities and Claims arising out of such termination of orders and Subcontracts, with
the acceptance of LACMTA if required (which acceptance shall be final for the purposes of this 
Section).

6. Assign to LACMTA in the manner, at the times, and to the extent directed by LACMTA all of the rights, 
titles, and interests of the Contractor under the orders and Subcontracts so terminated; in which case 
LACMTA will have the right, at its sole discretion, to settle or pay any or all Claims arising out of the 
termination of such orders and Subcontracts.

7. Transfer title and deliver to LACMTA in the manner, at the times, and to the extent directed by it:

a.  Services in process, completed Services, and other Goods procured as a part of, or acquired in 
connection with, the performance of the Services terminated; and

b. The completed or partially completed plans, drawings, information, and other items that would have 
been required (per the Scope of Services) to be furnished to LACMTA if the Contract had been 
completed.

8. Use its best efforts to sell the Goods of the types referred to above in the manner, at the times, to the 
extent, and at the price(s) directed or authorized by LACMTA, providing that the:

a. Contractor is not required to extend credit to any purchaser;

b. Contractor may acquire any such Goods under the prescribed conditions; and/or

c. Proceeds of any such transfer or disposition are applied or otherwise credited to reduce payments 
made by LACMTA to the Contractor under the Contract.

9. Take any action that may be necessary, or that LACMTA may direct, for the protection and preservation
of the property related to the Contract that is in the possession of the Contractor and in which LACMTA 
has or may acquire an interest.

10. Comply with all other requirements of LACMTA as may be specified in the Notice of Termination.

11. Complete performance of that portion of the Services that has not been terminated by the Notice of 
Termination, as applicable and in accordance with the Contract and written directions given by 
LACMTA.

12. If the termination is for the convenience of LACMTA, Contractor shall submit a final invoice within sixty 
(60) days of termination and upon approval by LACMTA. Upon failure of the Contractor to submit its 
termination claim within the time specified, LACMTA will determine the amount due the Contractor, if 
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any, on the basis of information available, and will pay the Contractor the amount so determined. Such 
payment shall constitute payment in full for the Services performed under the Contract. Unless excused
in writing by LACMTA in its sole discretion, the Contractor's failure to provide such notice within the 
time required shall constitute a waiver of any claim for any further or additional compensation.  

C. Subject to the provisions of the above Subsection, the Contractor and LACMTA may agree upon the total 
or partial amount to be paid to the Contractor by reason of the total or partial termination of the Services 
pursuant to this Section. The Contract will be amended or revised accordingly and the Contractor will be 
paid the agreed-upon amount.  

D. In the event of failure of the Contractor and LACMTA to agree on the total amount to be paid the Contractor
by reason of the termination of Services pursuant to this Section, LACMTA will pay the Contractor the 
amounts determined by LACMTA as follows:

1. The Total Contract Price allocable to the portion of the Services properly performed by the Contractor 
as of the date of termination.

2. The cost of settling and paying Claims arising out of the termination of the Services under Subcontracts
or orders as specified above, exclusive of the amounts paid or payable on account of Goods delivered 
or Services furnished by Subcontractors prior to the effective date of the Notice of Termination of 
Services under the Contract, which amounts are included in Subsection C of this Section.

3. The reasonable cost of preserving and protecting property will also be paid, as well as any other 
reasonable costs incidental to the termination of the Services under the Contract, including those 
reasonable expenses incurred to determine the amounts due.

4. Except to the extent that LACMTA will have otherwise expressly assumed the risk of loss, the fair value
(as determined by LACMTA) of property that is destroyed, lost, stolen, or damaged (so as to become 
undeliverable to LACMTA or other buyer as described above) shall be excluded from the amounts paid 
to the Contractor.

5. LACMTA may deduct from the amount due the Contractor under this Section amounts attributable to 
the following:

a. The amount of the Claim that LACMTA may have against the Contractor in connection with the 
Contract; and

b. The agreed upon price for and/or proceeds from the sale of Goods or other items acquired or sold 
by the Contractor that have not been otherwise recovered by or credited to LACMTA.

E. Under such terms and conditions as it may prescribe and at its sole discretion, LACMTA may make partial 
payments against costs incurred by the Contractor in connection with the terminated portion of the Contract
whenever LACMTA decides that the aggregate of such payments is within the amount to which the 
Contractor is entitled hereunder. If the total of such payments is in excess of the amount finally 
agreed-upon or determined to be due under this Section, such excess shall be payable by the Contractor 
to LACMTA upon demand, together with interest at a rate equal to that set forth in California Code of Civil 
Procedure § 685.010.

F. The Contractor shall not be entitled to anticipatory or consequential damages as a result of any termination
under this Section, including without limitations any asserted loss of income or profit on the portion of the 
Services not performed due to the termination or otherwise, or any loss of financing, funding or loss of 
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business reputation. Payment to the Contractor in accordance with this Section shall constitute the 
Contractor's exclusive remedy for any termination hereunder. The rights and remedies of LACMTA 
provided in this Section are in addition to any other rights and remedies provided by law or under the 
Contract.

G. Anything contained in the Contract to the contrary notwithstanding, a termination under this Section shall 
not waive any right or claim to damages that LACMTA may have; LACMTA may pursue any cause of 
action that it may have by law or under the Contract against the Contractor.

GC-40   TERMINATION FOR DEFAULT*

A. LACMTA may terminate the Contractor's Services, in whole or in part, for default under any of the following
circumstances:

1. Failure or refusal of the Contractor to perform any obligation required under the Contract, or violation of 
any duty required of the Contractor under the Contract.

2. Failure or refusal of the Contractor to complete the Services by the Contract Completion Date.

3. Bad faith by the Contractor.

4. Violation by the Contractor of an order or requirement of LACMTA authorized by or within the scope of 
the Contract.

5. Abandonment of the Contract by the Contractor.

6. A filing by or against the Contractor of a petition in bankruptcy, reorganization, insolvency, 
conservatorship, or similar proceeding.

7. Failure of the Contractor to pay any amounts owing to any persons performing any portion of the 
Services, or the failure of the Contractor to pay its debts incurred on the Contract as they become due, 
providing that such failure continues for a period of ten (10) business days after written notice to the 
Contractor by LACMTA.

8. The attachment, levy, execution, or other judicial seizure of any portion of the Contractor's property, or 
any substantial portion of the other assets of the Contractor, which is not released, expunged, or 
discharged within a period of ten (10) working days.

9. Material failure to comply with any law, ordinance, rule, regulation, or order of a legal authority 
applicable to the Contractor, the Services, the Program or the Project.

10. Failure to properly indemnify any Indemnitee that the Contractor is obligated to indemnify under the 
General Condition titled LIABILITY AND INDEMNIFICATION herein or elsewhere under the Contract.

11. Failure to promptly correct or re-perform rejected Services.

12. Conviction of the Contractor or any of its officers, partners, principals, or employees for a violation of 
any federal, state or local safety law or regulation, or for a crime arising out of, or in connection with, or 
reasonably related the Services to be done or payment to be made under the Contract.

B. If LACMTA determines the Contractor is in default of the Contract, LACMTA will so notify the Contractor by 
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issuing a Cure Notice describing the default. If the Contractor fails to cure the default within five (5) days 
after receipt of such Cure Notice, or if the default cannot be cured within five (5) days, and the Contractor 
fails to commence to cure within five (5) days and diligently proceed to cure within the time LACMTA, at its 
sole discretion, determines to be necessary, LACMTA may, by written notice, terminate the Contractor's 
right to proceed under all or such part of the Contract as LACMTA at its sole discretion deems to be in its 
best interest; provided that, LACMTA shall not be required to provide notice or opportunity to cure, and 
Contractor shall not have the right to cure, any default arising from a criminal conviction as provided above.
Whether or not the Contract or any part thereof is terminated, the Contractor shall be liable for any damage
to LACMTA resulting from the Contractor's default.

C. Upon receipt of a Notice of Termination for default from LACMTA, the Contractor shall do the following:

1. Stop all Services under the Contract on the date and to the extent specified in the Notice of 
Termination.

2. Place no further orders or Subcontracts for Goods or Services, except as may be necessary for 
completion of such portions of the Services or Services expressly excluded from the Notice of 
Termination.

3. Communicate any Notice of Termination to the affected Subcontractors and Suppliers, and any other 
parties, at any tier.

4. Terminate all orders and Subcontracts that relate to the performance of Services terminated by the 
Notice of Termination.

5. Comply with all other requirements of LACMTA as may be specified in the Notice of Termination.

D. Upon LACMTA's termination of the Contract because of the Contractor's default, LACMTA shall have the 
right to complete the Services by whatever means and methods it deems advisable. LACMTA will not be 
required to obtain the lowest prices for completing the Services, but shall make such expenditures that, in 
LACMTA's sole judgment, best accomplish such completion.

E. Upon LACMTA's termination of the Contract because of Contractor's default, LACMTA may take over the 
Services, and complete the Services by contract or otherwise. In such case, the Contractor shall be liable 
to LACMTA for any reasonable costs or damages occasioned to LACMTA thereby. The expense of 
completing the Services, or any other costs or damages otherwise resulting from failure of the Contractor to
fulfill its obligations, will be charged to the Contractor and will be deducted by LACMTA out of such 
payments as may be due or may at any time thereafter become due to LACMTA. If such costs and 
expenses are in excess of the sum which otherwise would have been payable to the Contractor, then the 
Contractor shall promptly pay the amount of such excess to LACMTA upon notice of the excess so due.

F. If the Contract is terminated as specified in this Section, LACMTA may require that the Contractor transfer 
title to and deliver the following items to LACMTA as directed: any Goods, fixtures, plans, drawings, 
information, reports, estimates, Contract rights and other items that the Contractor has specifically 
produced or acquired for the terminated portion of the Contract and would have been required to be 
furnished to LACMTA if the Contract had been completed. The Contractor also shall, at its sole expense, 
protect and preserve property in its possession in which LACMTA has an interest.

G. If it is determined that LACMTA did not have grounds to terminate the Contractor for default under the 
terms of this Section, the termination shall be deemed to have been effected for the convenience of 
LACMTA. In such event, the rights and remedies of LACMTA and the Contractor shall be determined in 
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accordance with the Section titled TERMINATION FOR CONVENIENCE OF LACMTA herein.

The Contractor shall not be entitled to anticipatory or consequential damages as a result of any termination
under this Section, including without limitations any asserted loss of income or profit on the portion of the 
Services not performed due to the termination or otherwise, or any loss of financing, funding or loss of 
business reputation. Payment to the Contractor in accordance with this Section shall constitute the 
Contractor's exclusive remedy for any termination hereunder. The rights and remedies of LACMTA 
provided in this Section are in addition to any other rights and remedies provided by law or under the 
Contract.

GC-41   ASSIGNMENT*

A. The Contractor shall not assign, transfer, convey, or otherwise dispose of the Contract (or the right, title, or 
interest in it or any part of it) without the prior written consent and endorsement of LACMTA, which consent
shall not be unreasonably withheld.

B. No right under the Contract shall be asserted against LACMTA, in law or in equity, by reason of any 
assignment of the Contract, or any part thereof, unless authorized by LACMTA as specified in this Section.

C. Any assignment of proceeds of the Contract shall be subject to all proper offsets and withholdings in favor 
of LACMTA and to all deductions specified in the Contract. All monies withheld, whether assigned or not, 
shall be subject to being used by LACMTA for completion of the Services, pursuant to the terms of the 
Contract. In the event that LACMTA consents to such assignment of monies, written notice thereof shall be
given by the Contractor to LACMTA at least ten (10) days before payment is due.

GC-42   NO WAIVER

Failure of LACMTA to enforce at any time, or from time to time, any provision of the Contract shall not be 
construed as a waiver thereof.

No waiver by LACMTA of any breach of any provision of the Contract shall constitute a waiver of any other 
breach or of such provision.

Failure or delay by LACMTA to insist upon strict performance of any terms or conditions of the Contract, or to 
exercise any rights or remedies provided herein by law, shall not be deemed a waiver of any right of LACMTA 
to insist upon strict performance of the Contractor's obligations set forth in the Contract, or any of its rights or 
remedies as to any prior or subsequent default hereunder.

GC-43   SEVERABILITY*

In the event any article, section, subsection, subarticle, paragraph, sentence, clause, or phrase contained in 
the Contract shall be determined, declared, or adjudged invalid, illegal, unconstitutional, or otherwise 
unenforceable, such determination, declaration, or adjudication shall in no manner affect the other articles, 
sections, subsections, subarticles, paragraphs, sentences, clauses, or phrases of the Contract, which shall 
remain in full force and effect as if the article, section, subsection, subarticle, paragraph, sentence, clause, or 
phrase declared, determined, or adjudged invalid, illegal, unconstitutional, or otherwise unenforceable, was not
originally contained in the Contract.
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GC-44   AUDIT REQUIREMENTS*

A. Applicability - This Section applies to the Contractor, its Subcontractors and Suppliers. The Contractor, its 
Subcontractors and Suppliers shall be subject to audit at any reasonable time by the Authorized Auditors 
for this Contract, a Task Order, a Modification, or Defective Cost or Pricing Data for any of the foregoing.

B. Defined Terms

Audit: audit, examine, verify, review, excerpt, vouch or transcribe Contractor's, Subcontractors' or 
Suppliers' Records.

Authorized Auditors: LACMTA employees, any firms appointed by LACMTA or other authorized agencies 
acting as agents of a Governmental Entity. For federally funded Contracts, Authorized Auditors shall also 
include the FTA Administrator, the Comptroller General of the United States, or any of their duly Authorized
Representatives.

Costs: Amounts (both direct and indirect) claimed to be due and payable, or anticipated to be incurred in 
performing the Contract, a Task Order, or Modification.

Records: All of the Contractor's, Subcontractors' or Suppliers' Cost or pricing data supporting the Contract, 
Task Order, Modification or element of any of the foregoing, including, but not limited to, books, data, 
Records, documents, reports, computations and projections, accounting procedures and practices and 
other evidence, in all forms (e.g. paper or machine readable media such as disk, tape, etc.) or types (e.g., 
databases, applications software, database management software, utilities, etc.), sufficient to properly 
reflect the performance of the Services and all Costs claimed to have been incurred or anticipated to be 
incurred in performing the Services on a proposed Modification. Any information provided by the 
Contractor, Subcontractor or Supplier on machine-readable media shall be provided in a format accessible 
and readable by the Authorized Auditors. The detail and depth of Records required as backup support for 
Audits shall be that which adequately establishes and maintains visibility of both allowable, and identified 
unallowable Costs including directly associated costs.  

Reproduce: copy, download, transcribe, print, etc. by any means whatsoever free of charge.

C. Access

1. Records - Upon reasonable written advance notice to the Contractor, Subcontractors or Suppliers, with 
a copy sent to the Contractor's Authorized Representative, the Authorized Auditors shall have access 
during Contractor's normal business hours to all Records related to Costs or performance of the 
Contract, Task Order or Modification for the purpose of Auditing.

2. Worksites - For any federally funded major capital project, the Authorized Auditors shall include the 
FTA Administrator or his Authorized Representatives including any PMO Contractor. Access shall 
include the Worksite.

D. Records Retention - The Contractor, Subcontractors and Suppliers shall maintain all Records required 
under this Contract for a period of not less than three years after the date of Termination, in whole or in part
or Final Payment, whichever is later. In the event of litigation or settlement of claims arising from the 
performance of this Contract, the Contractor, Subcontractor and Suppliers shall maintain all Records 
related to this Contract until LACMTA or any Governmental Agency or their duly Authorized 
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Representatives have disposed of all such litigation, appeals, claims or exceptions related thereto.

E. Reproduction of Records - The Authorized Auditors shall have the right to Reproduce any Contractor, 
Subcontractor or Supplier Records related to Costs proposed for the Contract, a Task Order, or a 
Modification. The Contractor, Subcontractor or Supplier shall make said Records (or to the extent accepted
by the Authorized Auditors, photographs, micro-photographs or other authentic reproductions thereof) 
available to the Authorized Auditors at the Contractor's offices at all reasonable times and without charge.  

F. Maintenance and Segregation of Records - The Contractor, Subcontractors or Suppliers shall maintain and
segregate Cost and pricing data and Records sufficient to properly reflect all direct and indirect Costs of 
whatever nature claimed to have been incurred or anticipated to be incurred in connection with the 
Contract, a Task Order, and a Modification.

G. Defective Cost and Pricing Data

1. FAR 52-215-10 Price Reduction for Defective Cost or Pricing Data and 52.215-11 Price Reduction for 
Defective Cost or Pricing Data-Modifications shall apply to this Contract. The term Government referred
to in the FAR clauses shall include LACMTA for purposes of this Contract. 

2. Contractor and Subcontractor/Supplier Data

a. Contractor Data - The Contractor shall certify in the form prescribed by LACMTA that to the best of 
its knowledge and belief, the data submitted in relation to any Modification or Claim under this 
Contract were accurate, complete and current as of the date of agreement of the negotiated price of
the Modification. If the Contractor, Subcontractor, Supplier, prospective subcontractor or 
prospective supplier supplied certified cost or pricing data that were not complete, accurate, and 
current, or furnished data of any description that were not complete, accurate and current, the 
amount, including profit, negotiated in connection with any Modification or Claim shall be adjusted, 
and the Contract shall be modified to reflect the adjustment.

b. Subcontractor/Supplier Data - Before awarding any Subcontract in connection with any Change, the
Contractor shall require the Subcontractor to submit cost or pricing data, in writing, unless the price 
is based on adequate price competition; based on established catalog or market prices for 
commercial items sold in substantial quantities to the general public; or set by Law. The Contractor 
shall require the Subcontractor to certify in the form prescribed by LACMTA, to the best of its 
knowledge and belief, the data submitted were accurate, complete and current as of the date of 
agreement on the negotiated price of the Subcontract or Subcontract modification.

H. Disposition of Audit Findings - The Contracting Officer may use all evidence in the Records including the 
Audit findings to:

1. Demand payment from the Contractor or adjust any Contractor's invoice to:

a. Reduce amounts found by the Contracting Officer to be unallowable costs; or

b. Adjust for prior overpayments or underpayments; or

2. Offset amounts owed to LACMTA against other balances owed to the Contractor under other contracts.

END OF GENERAL CONDITIONS
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REGULATORY REQUIREMENTS

RR-01   ADMINISTRATIVE CODE*

A. Applicability - This Section applies to all contracts.

B. LACMTA Administrative Code - Contractor warrants and represents that it has read and understands Title 
4, Procurement, and Title 5, Ethics, of the LACMTA Administrative Code (hereinafter "Administrative 
Code"), and will comply with each and every one of those requirements in accordance with their terms to 
the extent that they are applicable to contractors doing business with LACMTA. All definitions used in the 
Administrative Code are hereby incorporated herein as though fully set forth.

Without reducing or affecting its obligation to comply with any and all provision of the Administrative Code, 
as applicable, Contractor specifically warrants, represents and covenants that it will:

1. Comply with:

a. Chapter 5-20, Contractor Code of Conduct;

b. Chapter 5-25, Lobbying the LACMTA; and

c. Chapter 5-35, LACMTA Conflict of Interest Code, and

2. Not induce, attempt to induce, or solicit:

a. Board members to violate Chapter 5-10;

b. LACMTA employees to violate Chapter 5-15;

c. LACMTA Financial employees to violate Chapter 5-30: or

d. Either Board members, LACMTA employees or LACMTA Financial employees to violate any other 
provision of the Administrative Code.

C. Compliance with § 1090 et seq. and § 87100 et seq. of the California Government Code - Contractor shall 
comply with all applicable provisions of § 1090 et seq. and § 87100 et seq. of the California Government 
Code. Without reducing or affecting its obligation to comply with any and all of said provisions, Contractor 
specifically covenants:

1. Contractor shall not cause or permit any member, officer, or employee of LACMTA to have any 
financial interest in the Contract;

2. Contractor shall not enter into any Subcontract involving services or property with a person or business 
prohibited from transacting such business with LACMTA;

3. Contractor warrants and represents that to its knowledge no Board member, officer, or employee of 
LACMTA has any interest, whether contractual, non-contractual, financial or otherwise, in this Contract,
or in the business or any other contract or transaction of the Contractor or any Subcontractor and that if
any such interest comes to Contractor's knowledge at any time, Contractor shall make a full and 

http://media.metro.net/images/MTA%20Administrative%20Code%20Enactment.pdf
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complete disclosure of all such information in writing to LACMTA.

D. Campaign Contributions - Neither Contractor nor its Agents shall give or offer to give any campaign 
contribution to any member of LACMTA's Board of Directors in violation of California Public Utilities Code §
130051.20, California Government Code § 84300 et seq., or the Administrative Code.

E. Environmental Management System (EMS) - Contractor represents that during the performance of the 
Contract it will assist LACMTA in achieving the principles of LACMTA's EMS according to the 
Environmental Policy. Contractor further commits that it shall adhere to the applicable EMS principles in its 
choice of means and methods in the performance of the Services.

RR-02   DISCRIMINATION*

A. Applicability - This Section applies to all contracts.

B. In connection with the performance of Services provided for under this Contract, Contractor agrees that it 
will not, on the grounds of race, religious creed, color, national origin, ancestry, physical disability, medical 
condition, marital status, sex, sexual orientation, or age, discriminate or permit discrimination against any 
person or group of persons in any manner prohibited by Federal, State or local laws.

RR-03   PUBLIC RECORDS ACT*

A. Applicability - This Section applies to all contracts.

B. Except as otherwise provided herein, all records, documents, drawings, plans, specifications, and all other 
information relating to the conduct of LACMTA's business, including all information and documents 
submitted by Contractor ("Records"), shall become the exclusive property of LACMTA and shall be deemed
public records.  Said Records are subject to the provisions of the California Public Records Act 
(Government Code § 6250 et seq.).  LACMTA's use and disclosure of its records are governed by this Act.
LACMTA will use its best efforts to inform the Contractor of any request for any financial records or 
documents marked "Trade Secret", "Confidential" or "Proprietary" provided by Contractor to LACMTA.  
LACMTA will not advise as to the nature or content of documents entitled to protection from disclosure 
under the California Public Records Act.

C. In the event of litigation concerning the disclosure of any Records, LACMTA's sole involvement will be as a 
stakeholder, retaining the Records until otherwise ordered by a court.  The submitting party, at its sole 
expense and risk, shall be fully responsible for any and all fees for prosecuting or defending any action 
concerning the Records and shall indemnify and hold LACMTA harmless from all costs and expenses 
including attorney's fees in connection with any such action.

RR-04   CIVIL RIGHTS REQUIREMENTS*

A. Applicability - This Section applies to all contracts.

B. Nondiscrimination - In accordance with Title VI of the Civil Rights Act, as amended, 42 U.S.C. § 2000d, 
section 303 of the Age Discrimination Act of 1975, as amended, 42 U.S.C. § 6102, section 202 of the 
Americans with Disabilities Act of 1990, 42 U.S.C. § 12132, Federal transit law at 49 U.S.C. § 5332, and 
California Government Code § 12900, et seq., Contractor shall not discriminate against any employee or 
applicant for employment because of race, color, religious creed, national origin, sex, age, ancestry, use of 

http://media.metro.net/about_us/sustainability/images/Environmental.pdf


Page 89 of 101

LACMTA ISSUE DATE: April 03, 2023
Performance Audit or Review of Project Management of Purple Line Extension 1
RFP No. PS102996

or eligibility for family and medical care leave, marital status, genetic information, military and veteran 
status, gender, gender identity, and gender expressions, sexual orientation, medical condition, or disability 
(mental and physical).  In addition, Contractor shall comply with applicable Federal implementing 
regulations and other implementing requirements FTA may issue.

In addition to any other remedies under this Contract, in the event of the Contractor's noncompliance with 
the nondiscrimination provisions of this agreement, the California Department of Transportation shall 
impose such sanctions as it or the FHWA may determine to be appropriate, including but not limited to:

1. Withholding of payments to Contractor under the Contract within a reasonable period of time, not to 
exceed 90 days; and/or

2. Cancellation, termination or suspension of the Contract, in whole or in part.

C. Equal Employment Opportunity

1. In accordance with Title VII of the Civil Rights Act, as amended, 42 U.S.C. § 2000e, and Federal transit 
laws at 49 U.S.C. § 5332, Contractor shall comply with all applicable equal employment opportunity 
requirements of U.S. Department of Labor (U.S. DOL) regulations, "Office of Federal Contract 
Compliance Programs, Equal Employment Opportunity, Department of Labor," 41 C.F.R. Part 60 et 
seq., (which implement Executive Order No. 11246, "Equal Employment Opportunity," as amended by 
Executive Order No. 11375, "Amending Executive Order 11246 Relating to Equal Employment 
Opportunity," 42 U.S.C. § 2000e note), and with any applicable Federal statutes, executive orders, 
regulations, and Federal policies that may in the future affect activities undertaken in the course of the 
Contract, as well as California Government Code § 12900, et seq. Contractor shall take affirmative 
action to ensure that applicants are employed, and that employees are treated during employment, 
without regard to their race, color, religious creed, national origin, sex, or age, ancestry, use of or 
eligibility for family and medical care leave, marital status, genetic information, military and veteran 
status, gender, gender identity, and gender expressions, sexual orientation, medical condition, or 
disability (mental and physical).  Such action shall include, but not be limited to, the following: 
employment, upgrading, demotion or transfer, assignment of duties, recruitment or recruitment 
advertising, layoff or terminate on; rates of pay or other forms of compensation; and selection for 
training, including apprenticeship.  In addition, Contractor shall comply with any implementing 
requirements FTA may issue.

2. In accordance with section 4 of the Age Discrimination in Employment Act of 1967, as amended, 29 
U.S.C. § 623 and Federal transit law at 49 U.S.C. § 5332, Contractor shall refrain from discrimination 
against present and prospective employees for reason of age.  In addition, Contractor shall comply with
any implementing requirements FTA may issue.

3. In accordance with section 102 of the Americans with Disabilities Act, as amended, 42 U.S.C. § 12112, 
Contractor shall comply with the requirements of U.S. Equal Employment Opportunity Commission, 
"Regulations to Implement the Equal Employment Provisions of the Americans with Disabilities Act," 29
C.F.R. Part 1630, pertaining to employment of persons with disabilities.  In addition, Contractor shall 
comply with any implementing requirements FTA may issue.

RR-05   CLEAN WATER AND CLEAN AIR REQUIREMENTS*

A. Applicability - This Section applies to all contracts over $100,000.  
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B. Clean Water Requirements

Contractor shall comply with all applicable standards, orders or regulations issued pursuant to the Federal 
Water Pollution Control Act, as amended, 33 U.S.C. § 1251 et seq., and all applicable clean water 
standards of the State of California and any state or local agency having jurisdiction.  Contractor shall 
report each violation to LACMTA.  LACMTA will, in turn, report each violation as required to FTA and the 
appropriate EPA Regional Office, and all other agencies having jurisdiction.

C. Clean Air

Contractor shall comply with all applicable standards, orders or regulations issued pursuant to the Clean 
Air Act, as amended, 42 U.S.C. § 7401 et seq. and all applicable Clean Air Standards of the State of 
California or any state or local agency having jurisdiction.  Contractor shall report each violation to 
LACMTA.  LACMTA will, in turn, report each violation as required to FTA, the appropriate EPA Regional 
Office and all other agencies having jurisdiction.

RR-06   CONTRACTOR REGISTRATION LAW* (RESERVED)

RR-07   COMPLIANCE WITH CALIFORNIA HEALTH AND SAFETY CODE (HSC) §25250.51 
(RESERVED)

RR-08   ALCOHOL AND DRUG-FREE WORKPLACE PROGRAM*

A. Applicability - This Section applies to all contracts in which contractors are performing safety sensitive 
functions as defined in 49 C.F.R. Part 655.

B. FTA Prevention of Alcohol Misuse and Prohibited Drug Use in Transit Operations Regulations - Contractor 
and its Subcontractors shall comply with the FTA anti-drug and alcohol misuse regulations (49 C.F.R. Part 
655) and the U.S. Department of Transportation (DOT) Procedures for Transportation Workplace Drug and
Alcohol Testing Programs (49 C.F.R. Part 40) to the full extent that they are, by their terms, applicable to 
Contractor and its Subcontractors.  

C. Certificate of Compliance - The Certificate of Compliance with 49 C.F.R. Part 655, Prevention of Alcohol 
Misuse and Prohibited Drug Use in Transit Operations, submitted by Contractor prior to award, is 
incorporated as part of the Contract Documents.

D. Drug and Alcohol Testing Program - In the event that any part of the Services under this Contract fall within
the scope of 49 C.F.R. Part 655, Contractor, and its Subcontractors (as applicable), shall implement all 
programs required under 49 C.F.R. Part 655, including without limitation, a drug and alcohol testing 
program and an anti-drug use and alcohol misuse program, in full compliance with 49 C.F.R. Part 655.  

E. Alcohol and Drug Free Workplace Program - In addition to the above, for Services performed on LACMTA 
property, Contractor shall provide an alcohol and drug-free workplace program in accordance with FTA 
Drug and Alcohol requirements.

RR-09   ACCESS TO RECORDS

https://transit-safety.fta.dot.gov/DrugAndAlcohol/Regulations/Regulations/default.aspx
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A. Applicability - This Section applies to all federally funded contracts.

B. Contractor agrees to provide LACMTA, the FTA Administrator, the Comptroller General of the United 
States or any of their Authorized Representatives access to any books, documents, papers and records of 
the Contractor which are directly pertinent to this Contract for the purposes of making audits, examinations,
excerpts and transcriptions. Contractor also agrees, pursuant to 49 C.F.R. 633.15 and 633.17, to provide 
the FTA Administrator or the FTA's Authorized Representatives, including any FTA Project Management 
Oversight Contractor, access to Contractor's records and construction sites pertaining to a major capital 
project, defined at 49 U.S.C. 5302, which is receiving federal financial assistance through the programs 
described at 49 U.S.C. 5307, 5309 or 5311.

C. If this Contract is for a capital project or improvement (defined at 49 U.S.C. 5302) and was entered in to 
through other than competitive bidding, the Contractor shall make records related to this Contract available 
to LACMTA, the Secretary of Transportation and the Comptroller General or any authorized officer or 
employee of any of them for the purposes of conducting an audit and inspection.

D. Contractor shall permit any of the foregoing parties to reproduce without any cost by any means 
whatsoever or to copy excerpts and transcriptions as reasonably needed.

E. Contractor shall maintain all books, records, accounts and reports required under this Contract for a period 
of not less than three years after the date of termination or expiration of this Contract, except in the event of
litigation or settlement of claims arising from the performance of this Contract, in which case Contractor 
agrees to maintain same until LACMTA, the FTA Administrator, the Comptroller General, or any of their 
duly Authorized Representatives, have disposed of all such litigation, appeals, claims or exceptions related 
thereto.

RR-10   FEDERAL FUNDING, INCORPORATION OF FEDERAL TRANSIT ADMINISTRATION 
(FTA) TERMS, AND FEDERAL CHANGES*

A. Applicability - This Section applies to all federally funded contracts.

B. This Contract includes, in part, certain Standard Terms and Conditions required by DOT, whether or not 
expressly set forth in the Contract provisions. All contractual provisions required by DOT, as set forth in 
FTA Circular 4220.1F, dated November 1, 2008 (including any changes, revisions or successor circulars) is
automatically hereby incorporated by reference.  Anything to the contrary herein notwithstanding, all FTA 
mandated terms shall be deemed to control in the event of a conflict with other provisions contained in this 
Contract. Contractor shall not perform any act, fail to perform any act, or refuse to comply with any 
LACMTA requests which would cause LACMTA to be in violation of the FTA terms and conditions.

This Contract is subject to a financial assistance agreement between LACMTA and the Federal Transit 
Administration of the US Department of Transportation and all laws, regulations, guidelines, and provisions 
of the financial assistance agreement apply to this Contract and are incorporated by reference as if fully set
forth herein.

C. Contractor shall at all times comply with all applicable federal laws and regulations, including without 
limitation FTA regulations, policies, procedures and directives, including those listed directly or by 
reference in Applicable Grant Agreements between LACMTA and FTA, as they may be amended or 
promulgated from time to time during the term of this Contract collectively "Federal Requirements".  These 
Federal Requirements may change and the changed Federal Requirements will apply to this Contract as 
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required unless the Federal Government determines otherwise.  Contractor's failure to so comply with the 
Federal Requirements shall constitute a material breach of this Contract.

RR-11   ENERGY CONSERVATION REQUIREMENTS

A. Applicability - This Section applies to all federally funded contracts.

B. Contractor shall comply with mandatory standards and policies relating to energy efficiency which are 
contained in the state energy conservation plan issued in compliance with the Energy Policy and 
Conservation Act 42 U.S.C. § 6321 et seq.

RR-12   NO GOVERNMENT OBLIGATION TO THIRD PARTIES*

A. Applicability - This Section applies to all federally funded contracts.

B. Notwithstanding any concurrence by the Federal Government in or approval of the solicitation or award this
Contract, absent the express written consent by the Federal Government, the Federal Government is not a 
party to this Contract and shall not be subject to any obligations or liabilities to LACMTA, Contractor, or any
other party (whether or not a party to that Contract) pertaining to any matter resulting from this Contract.

Contractor shall include this Section in each Subcontract and shall not modify the Section, except to 
identify the Subcontractor who will be subject to its provisions.

RR-13   PROGRAM FRAUD AND FALSE OR FRAUDULENT STATEMENTS OR RELATED ACTS*

A. Applicability - This Section applies to all federally funded contracts.

B. The provisions of the Program Fraud Civil Remedies Act of 1986, as amended, 31 U.S.C. § 3801 et seq. 
and U.S. DOT regulations, "Program Fraud Civil Remedies," 49 C.F.R. Part 31, shall apply to actions 
pertaining to this Contract.  Upon execution of this Contract, Contractor certifies or affirms the truthfulness 
and accuracy of any statement it has made, it makes, it may make, or causes to be made, pertaining this 
Contract or the FTA assisted project for which this Contract work is being performed.  In addition to other 
penalties that may be applicable, Contractor further acknowledges that if it makes, or causes to be made, a
false, fictitious, or fraudulent claim, statement, submission, or certification, the Federal Government 
reserves the right to impose the penalties of the Program Fraud Civil Remedies Act of 1986 on Contractor 
to the extent the Federal Government deems appropriate.

C. Contractor also acknowledges that this Contract is connected with a project that is financed in whole or in 
part with Federal assistance originally awarded by FTA under the authority of 49 U.S.C. § 5307 and if it 
makes, or causes to be made, a false, fictitious, or fraudulent claim, statement, submission, or certification 
to the Federal Government, the Government reserves the right to impose the penalties of 18 U.S.C. § 1001
and 49 U.S.C. § 5323(l)(1) on Contractor, to the extent the Federal Government deems appropriate.

D. Contractor shall include this Section in each Subcontract financed in whole or in part with Federal 
assistance provided by FTA.  Contractor shall not modify this Section, except to identify the Subcontractor 
who will be subject to the provisions.

RR-14   SUSPENSION AND DEBARMENT*
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A. Applicability - This Section applies to federally funded contracts and subcontracts at any level expected to 
equal or exceed $25,000 as well as any contract or subcontract (at any level) for federally required auditing
services.  

B. This Contract is a covered transaction for purposes of 49 C.F.R. Part 29.  As such, Contractor shall verify 
that none of the Contractor, its principals, as defined at 49 C.F.R. 29.995, or affiliates, as defined at 49 
C.F.R. 29.905, are excluded or disqualified as defined at 49 C.F.R. 29.940 and 29.945.  

Contractor shall comply with 49 C.F.R. 29, Subpart C and shall include the requirement to comply with 49 
C.F.R. 29, Subpart C in any lower tier covered transaction it enters into.

C. By entering into this Contract, Contractor certifies that it shall comply with the requirements of 49 C.F.R. 
29, Subpart C throughout the period of this Contract.  

This certification is a material representation of fact relied upon by LACMTA.  If it is later determined that 
Contractor knowingly rendered an erroneous certification, in addition to remedies available to LACMTA, the
Federal Government may pursue available remedies, including, but not limited to, suspension and/or 
debarment.

RR-15   RECYCLED PRODUCTS

A. Applicability - This Section applies to federally funded operations/management, construction, or materials &
supplies contracts for items designated by the Environmental Protection Agency, when procuring $10,000 
or more per year.

B. To the extent practicable and economically feasible, a competitive preference shall be given for products 
and services that conserve natural resources and protect the environment and are energy efficient.

RR-16   COMPLIANCE WITH FEDERAL LOBBYING POLICY*

A. Applicability - This Section applies to federally funded contracts over $100,000.

B. The Byrd Anti-Lobbying Amendment, 31 U.S.C. 1352, requires that contractors who apply or bid for an 
award of $100,000 or more shall file the certification required by 49 C.F.R. Part 20, attached hereto as 
Exhibit 12 and titled Certification of Compliance with Federal Lobbying Requirements.  As set forth in the 
certifications, each tier of Subcontractors shall certify to the tier above that it will not and has not used 
Federal appropriated funds to pay any person or organization for influencing or attempting to influence an 
officer or employee of any agency, a member of Congress in connection with obtaining any Federal 
contract, grant or any other award covered by 31 U.S.C. 1352.  Each tier shall also disclose the name of 
any registrant under the Lobbying Disclosure Act of 1995 who has made lobbying contacts on its behalf 
with non-Federal funds with respect to that Federal contract, grant or award covered by 31 U.S.C. 1352.  
Such disclosures shall be forwarded from tier to tier up to LACMTA.

RR-17   BUY AMERICA*

A. Applicability - This Section applies to federally funded rolling stock purchase and construction contracts 
over $100,000 and to contracts over $100,000 for materials & supplies for steel, iron, or manufactured 
products.
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B. Contractor shall comply with 49 U.S.C. 5323(j) and 49 C.F.R. Part 661, which provide that Federal funds 
may not be obligated unless steel, iron, and manufactured products used in FTA-funded projects are 
produced in the United States, unless a waiver has been granted by FTA or the product is subject to a 
general waiver. 

LACMTA may investigate Contractor's, any Subcontractor's, and any Supplier's compliance with this 
Section.  If an investigation is initiated, Contractor, Subcontractor, or Supplier shall document its 
compliance, in accordance with 49 C.F.R. 661.15, and cooperate with the investigation.  Contractor shall 
incorporate the Buy America conditions set forth in this Section in every Subcontract or purchase order and
shall enforce such conditions.

RR-18   CARGO PREFERENCE*

A. Applicability - This Section applies to federally funded contracts involving equipment, materials, or 
commodities which may be transported by ocean vessels.

B. Use of United States Flag Vessels

Contractor shall use privately owned United States-Flag commercial vessels to ship at least 50 percent of 
the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, 
whenever shipping any equipment, material, or commodities pursuant to this Contract to the extent such 
vessels are available at fair and reasonable rates for United States-Flag commercial vessels.

Contractor shall furnish within 20 working days following the date of loading for shipments originating within
the United States or within 30 working days following the date of leading for shipments originating outside 
the United States, a legible copy of a rated, "on-board" commercial ocean bill-of-lading in English for each 
shipment of cargo described in the preceding paragraph to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590 and to the  LACMTA (through Contractor in 
the case of a Subcontractor's bill-of-lading).

Contractor shall include these requirements in all Subcontracts issued pursuant to this Contract when the 
Subcontract may involve the transport of equipment, material, or commodities by ocean vessel.

RR-19   FLY AMERICA

A. Applicability - This Section applies to federally funded contracts if the contract or subcontracts may involve 
the international transportation of goods, equipment, or personnel by air.

B. Contractor agrees to comply with 49 U.S.C. 40118 (the "Fly America" Act) in accordance with the General 
Services Administration's regulations at 41 C.F.R. Part 301-10, which provide that recipients and 
subrecipients of Federal funds and their contractors are required to use U.S. Flag air carriers for U.S. 
Government-financed international air travel and transportation of their personal effects or property, to the 
extent such service is available, unless travel by foreign air carrier is a matter of necessity, as defined by 
the Fly America Act.  Contractor shall submit, if a foreign air carrier was used, an appropriate certification 
or memorandum adequately explaining why service by a U.S. flag air carrier was not available or why it 
was necessary to use a foreign air carrier and shall, in any event, provide a certificate of compliance with 
the Fly America requirements.  Contractor agrees to include the requirements of this Section in all 
Subcontracts that may involve international air transportation.
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RR-20   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT*

A. Applicability - This Section applies to federally funded construction contracts over $100,000 (including ferry 
vessels), rolling stock purchases over $100,000 and to operations/management contracts over $100,000 
(except transportation services).

B. Pursuant to the Labor Standards Provisions Applicable to Non-construction Contracts subject to the 
Federal Contract Work Hours and Safety Standards Act, 40 U.S.C.A. § 3701 et seq. as implemented by 
U.S. Department of Labor regulations, 29 C.F.R. 5.5 (b) and (c) Contractor and Subcontractor's contracting
for any part of the Contract work shall comply with the following:

1. Overtime requirements - Neither Contractor nor any Subcontractor contracting for any part of the 
Contract work that requires or involves the employment of laborers or mechanics shall require or permit
any such laborer or mechanic in any workweek in which he or she is employed on such work to work in 
excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a 
rate not less than one and one-half times the basic rate of pay for all hours worked in excess of forty 
hours in such workweek.

2. Violation, Liability for Unpaid Wages, Liquidated Damages - In the event of any violation of Subsection 
B.1 above, Contractor and any Subcontractor responsible therefore shall be liable for the unpaid 
wages.  In addition, Contractor and Subcontractor shall be liable to the United States for liquidated 
damages.  Such liquidated damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of Subsection B.1, in the sum of 
twenty-six dollars ($26) for each calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of forty hours without payment of the overtime wages 
required by Subsection B.1.

3. Withholding for Unpaid Wages and Liquidated Damages - LACMTA shall upon its own action or upon 
written request of an Authorized Representative of the Department of Labor withhold or cause to be 
withheld, from any monies payable on account of work performed by Contractor or Subcontractor under
the Contract or any other Federal contract with Contractor, or any other federally-assisted contract 
subject to the Contract Work Hours and Safety Standards Act, which is held by Contractor, such sums 
as may be determined to be necessary to satisfy any liabilities of Contractor or Subcontractor for 
unpaid wages and liquidated damages as provided in Subsection B.2 above.

4. Subcontracts - Contractor or Subcontractor shall insert in any Subcontracts the requirements set forth 
in this Section and also a clause requiring Subcontractors include these provisions in any lower tier 
Subcontracts.  Contractor shall be responsible for compliance by any Subcontractor or lower tier 
Subcontractor with the requirements set forth in this Section.

5. Payrolls and basic records - Contractor and Subcontractor shall maintain payrolls and basic records 
during the course of the work and shall preserve them for a period of three (3) years from the 
completion of the Contract for all laborers and mechanics, including guards and watchmen, working on 
the Contract.  Such records shall contain the name and address of each such employee, social security
number, correct classifications, hourly rates of wages paid, daily and weekly number of hours worked, 
deductions made and actual wages paid. The records to be maintained hereinabove shall be made 
available by Contractor and Subcontractor for inspection, copying, or transcription by representatives of
LACMTA and U.S. Department of Labor, and Contractor and Subcontractor will permit such 
representatives to interview employees during working hours on the job. 
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RR-21   SEISMIC SAFETY

A. Applicability - This Section applies to federally funded Architect & Engineer contracts for the design of new 
buildings or additions to existing buildings and to contracts for the construction of new buildings or 
additions to existing buildings.

B. Any new building or addition to an existing building shall be designed and constructed in accordance with 
the standards for Seismic Safety required in Department of Transportation Seismic Safety Regulations 49 
C.F.R. Part 41 and Contractor shall certify to compliance to the extent required by the regulation. 
Contractor shall ensure that all work performed under this Contract, including work performed by a 
Subcontractor, is in compliance with the standards required by the Seismic Safety Regulations and the 
certification of compliance issued on the project.

RR-22   ADA ACCESS

A. Applicability - This Section applies to federally funded Architect & Engineer, Operations/Management, 
Rolling Stock Purchase, and Construction contracts.

B. Access Requirements for Persons with Disabilities - Contractor shall comply with:

1. The requirements of 49 U.S.C. § 5301, which states the Federal policy that elderly persons and 
persons with disabilities have the same right as other persons to use mass transportation service and 
facilities, and that special efforts shall be made in planning and designing those services and facilities 
to implement that policy;

2. All applicable requirements of section 504 of the Rehabilitation Act of 1973, as amended, 29 U.S.C. § 
794, which prohibits discrimination on the basis of handicaps;

3. The Americans with Disabilities Act of 1990 (ADA), as amended, 42 U.S.C. § 12101 et seq., which 
requires that accessible facilities and services be made available to persons with disabilities, including 
any subsequent amendments to that Act;

4. All applicable requirements of section 508 of the Rehabilitation Act of 1973, as amended, 29 U.S.C. § 
794d;

5. The Architectural Barriers Act of 1968, as amended, 42 U.S.C. § 4151 et seq., and any implementing 
regulations, which require that buildings and public accommodations be accessible to persons with 
disabilities, including any subsequent amendments to that Act (including the U.S. Department of 
Transportation ADA Standards - "DOT Standards"); and

6. All applicable requirements of the following regulations and any subsequent amendments thereto:

a. U.S. DOT regulations, "Transportation Services for Individuals with Disabilities (ADA)," 49 C.F.R. 
Part 37;

b. U.S. DOT regulations, "Nondiscrimination on the Basis of Handicap in Programs and Activities 
Receiving or Benefiting from Federal Financial Assistance," 49 C.F.R. Part 27;

c. Joint U.S. Architectural and Transportation Barriers Compliance Board (U.S. ATBCB)/U.S. DOT 
regulations, "Americans With Disabilities (ADA) Accessibility Specifications for Transportation 
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Vehicles," 36 C.F.R. Part 1192 and 49 C.F.R. Part 38;

d. U.S. DOJ regulations, "Nondiscrimination on the Basis of Disability in State and Local Government 
Services," 28 C.F.R. Part 35;

e. U.S. DOJ regulations, "Nondiscrimination on the Basis of Disability by Public Accommodations and 
in Commercial Facilities," 28 C.F.R. Part 36;

f. U.S. Equal Employment Opportunity Commission, "Regulations to Implement the Equal 
Employment Provisions of the Americans with Disabilities Act," 29 C.F.R. Part 1630;

g. U.S. Federal Communications Commission regulations, "Telecommunications Relay Services and 
Related Customer Premises Equipment for Persons With Disabilities," 47 C.F.R. Part 64, Subpart 
F;

h. U.S. ATBCB regulations, "Electronic and Information Technology Accessibility Standards," 36 
C.F.R. Part 1194;

i. FTA regulations, "Transportation for Elderly and Handicapped Persons," 49 C.F.R. Part 609; and

j. Any implementing requirements FTA may issue.

RR-23   TRANSIT EMPLOYEE PROTECTIVE ARRANGEMENTS*

A. Applicability - Subject to the limitations in Subsections B, C and D, this Section applies if this Contract 
involves transit operations to be performed by employees of a contractor recognized by FTA to be a transit 
operator, and if FTA has determined that it is financed in whole or in part with Federal assistance.

B. General Transit Employee Protective Requirements - If FTA has determined that this Contract involves 
transit operations financed in whole or in part with Federal assistance (other than Federal assistance 
authorized by 49 U.S.C. § 5310(a)(2) or 49 U.S.C. § 5311), and if the U.S. Secretary of Transportation has 
determined that the employee protective requirements of 49 U.S.C. § 5333(b) are necessary or appropriate
for LACMTA under this Contract, then Contractor shall perform the transit operations work under the 
Contract in compliance with terms and conditions, (a) determined by the U.S. Secretary of Labor to meet 
the employee protective requirements of 49 U.S.C. A 5333(b), and U.S. Department of Labor ("U. S. DOL")
guidelines at 29 C.F.R. Part 215, and any amendments thereto, and (b) stated in a U. S. DOL letter of 
certification to FTA, the date of which is set forth in the applicable Grant Agreement or Cooperative 
Agreement with LACMTA, and which is incorporated in the Form of Contract as a Contract Document titled 
"U. S. DOL Certification."

C. Transit Employee Protective Requirements for Projects Authorized by 49 U.S.C. § 5310(a)(2) for Elderly 
Individuals and Individuals with Disabilities - If FTA has determined that this Contract involves transit 
operations financed in whole or in part with Federal assistance authorized by 49 U.S.C. § 5310(a)(2), and if
the U.S. Secretary of Transportation has determined or determines in the future that the employee 
protective requirements of 49 U.S.C. § 5333(b) are necessary or appropriate for LACMTA under the 
Contract, Contractor shall perform the Services in compliance with the terms and conditions determined, 
(a) by the U.S. Secretary of Labor to meet the requirements of 49 U.S.C. § 5333(b), U.S. DOL guidelines at
29 C.F.R. Part 215, and any amendments thereto, and (b) stated in the U.S. DOL's letter of certification to 
FTA, the date of which is set forth in the applicable Grant Agreement or Cooperative Agreement with 
LACMTA, and which is incorporated in the Form of Contract as a Contract Document titled "U. S. DOL 
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Certification."

D. Transit Employee Protective Requirements for Projects Authorized by 49 U.S.C. § 5311 in Nonurbanized 
Areas - If FTA has determined that this Contract involves transit operations financed in whole or in part with
Federal assistance authorized by 49 U.S.C. § 5311, Contractor shall comply with the terms and conditions 
of the Special Warranty for the Nonurbanized Area Program agreed to by the U.S. Secretaries of 
Transportation and Labor, dated May 31, 1979, and the procedures implemented by U.S. DOL or any 
revision thereto.

E. Indemnity - Contractor shall defend, indemnify and hold harmless LACMTA, and its Board members, 
employees and agents from and against all liability, claims, demands actions, costs, judgments, penalties, 
damages, losses and expenses arising out of or in connection with Contractor's failure to comply with or 
failure to carry out its responsibilities under all applicable provisions of Subsections B, C and D of this 
Section.

RR-24   CHARTER SERVICE OPERATIONS

A. Applicability - This Section applies to federally funded Operational Service Contracts.

B. Contractor shall comply with 49 U.S.C. 5323(d) and 49 C.F.R. Part 604, which provides that recipients and 
subrecipients of FTA assistance are prohibited from providing charter service using federally funded 
equipment or facilities if there is at least one private charter operator willing and able to provide the service,
except under one of the exceptions at 49 C.F.R. 604.9. Any charter service provided under one of the 
exceptions must be "incidental," i.e., it must not interfere with or detract from the provision of mass 
transportation.

RR-25   SCHOOL BUS REQUIREMENTS

A. Applicability - This Section applies to federally funded Operational Service Contracts.

B. Pursuant to 49 U.S.C. 5323(f) and 49 C.F.R. Part 605, recipients and subrecipients of FTA assistance may 
not engage in school bus operations exclusively for the transportation of students and school personnel in 
competition with private school bus operators unless qualified under specified exemptions. When operating
exclusive school bus service under an allowable exemption, recipients and subrecipients may not use 
federally funded equipment, vehicles, or facilities.

RR-26   FEDERAL PATENT AND DATA RIGHTS*

A. Applicability - This Section applies to each contract involving experimental, developmental or research 
work and for which the purpose of the FTA grant is to finance the development of a product or information.

B. Subject Data - The term "Subject Data" used in this Section means recorded information, whether or not 
copyrighted, that is delivered or specified to be delivered under the Contract. The term includes graphic or 
pictorial delineation in media such as drawings or photographs; text in specifications or related 
performance or design-type documents; machine forms such as punched cards, magnetic tape, or 
computer memory printouts; and information retained in computer memory. Examples include, but are not 
limited to: computer software, engineering drawings and associated lists, specifications, standards, process
sheets, manuals, technical reports, catalog item identifications, and related information. The term "Subject 
Data" does not include financial reports, cost analyses, and similar information incidental to contract 
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administration.

C. Restrictions on Subject Data - The following restrictions apply to all Subject Data first produced in the 
performance of the Contract:

1. Except for its own internal use, LACMTA or Contractor may not publish or reproduce Subject Data in 
whole or in part, or in any manner or form, nor may LACMTA or Contractor authorize others to do so, 
without the written consent of the Federal Government, until such time as the Federal Government may
have either released or approved the release of such data to the public; this restriction on publication, 
however, does not apply to any contract with an academic institution.

2. In accordance with 2 C.F.R. § 200.315, the Federal Government reserves a royalty-free, non-exclusive 
and irrevocable license to reproduce, publish, or otherwise use, and to authorize others to use, for 
"Federal purposes," any Subject Data or copyright described in Subsections C.2.a and C.2.b of this 
Subsection C.2. As used in the previous sentence, "for Federal purposes," means use only for the 
direct purposes of the Federal Government. Without the copyright owner's consent, the Federal 
Government may not extend its Federal license to any other party.

a. Any Subject Data developed under the Contract, whether or not a copyright has been obtained; and

b. Any rights of copyright purchased by LACMTA or Contractor using Federal assistance in whole or in
part provided by FTA.

3. When FTA awards Federal assistance for experimental, developmental, or research work, it is FTA's 
general intention to increase transportation knowledge available to the public, rather than to restrict the 
benefits resulting from the work to participants in that work. Therefore, unless FTA determines 
otherwise, LACMTA and Contractor performing experimental, developmental, or research work 
required by the Contract shall permit FTA to make available to the public, either FTA's license in the 
copyright to any Subject Data developed in the course of the Contract, or a copy of the Subject Data 
first produced under the Contract for which a copyright has not been obtained. If the experimental, 
developmental, or research work, which is the subject of the Contract, is not completed for any reason 
whatsoever, all data developed under the Contract shall become Subject Data and shall be delivered 
as the Federal Government may direct. This Subsection C.3 shall not apply to adaptations of automatic 
data processing equipment or programs for LACMTA's or Contractor's use whose costs are financed in 
whole or in part with Federal assistance provided by FTA for transportation capital projects.

4. Unless prohibited by state law, upon request by the Federal Government, LACMTA and Contractor 
shall indemnify, save, and hold harmless the Federal Government, its officers, agents, and employees 
acting within the scope of their official duties against any liability, including costs and expenses, 
resulting from any willful or intentional violation by LACMTA or Contractor of proprietary rights, 
copyrights, or right of privacy, arising out of the publication, translation, reproduction, delivery, use, or 
disposition of any data furnished under the Contract. Neither LACMTA nor Contractor shall be required 
to indemnify the Federal Government for any such liability arising out of the wrongful act of any 
employee, official, or agent of the Federal Government.

5. Nothing contained in this Section shall imply a license to the Federal Government under any patent or 
be construed as affecting the scope of any license or other right otherwise granted to the Federal 
Government under any patent.

6. Data developed by LACMTA or Contractor and financed entirely without using Federal assistance 
provided by the Federal Government that has been incorporated into work required by the Contract is 
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exempt from the requirements of Subsections C.2, C.3, and C.4 of this Section, provided that LACMTA 
or Contractor identifies that data in writing at the time of delivery of the Contract Services. 

D. Patent Rights - If any invention, improvement, or discovery is conceived or first actually reduced to practice
in the course of or under the Contract, and that invention, improvement, or discovery is patentable under 
the laws of the United States of America or any foreign country, LACMTA and Contractor shall take actions
necessary to provide immediate notice and a detailed report to the party at a higher tier until FTA is 
ultimately notified.

E. Provision of Rights in Invention to Federal Government - Unless the Federal Government later makes a 
contrary determination in writing, irrespective of Contractor's status (a large business, small business, state
government or state instrumentality, local government, nonprofit organization, institution of higher 
education, individual), LACMTA and Contractor shall take the necessary actions to provide, through FTA, 
those rights in that invention due the Federal Government as described in U.S. Department of Commerce 
regulations, "Rights to Inventions Made by Nonprofit Organizations and Small Business Firms Under 
Government Grants, Contracts and Cooperative Agreements," 37 C.F.R. Part 401.

END OF REGULATORY REQUIREMENTS
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EXHIBITS (CONTRACT)

Please open the file folder titled EXHIBITS (CONTRACT) to obtain the Exhibits listed below, which are 
incorporated in this Contract.

EXHIBIT A   SCOPE OF SERVICES

EXHIBIT B   PRICING AGREEMENT

EXHIBIT C   WORK-COMPLETION/DELIVERABLE SCHEDULE (RESERVED)

EXHIBIT D   DIVERSITY & ECONOMIC OPPORTUNITY DEPARTMENT CONTRACT 
COMPLIANCE MANUAL (SET-ASIDE)

EXHIBIT E-1   PAYMENT CERTIFICATION (CONTINUOUS)

EXHIBIT E-2   PAYMENT CERTIFICATION (FINAL)

EXHIBIT F   RELEASE OF CLAIMS

EXHIBIT G   APPROVED SUBCONTRACTORS AND SUPPLIERS

EXHIBIT H   MISCELLANEOUS (RESERVED)

EXHIBIT I   RESERVED

EXHIBIT J   RESERVED

END OF EXHIBITS
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